

Team Leader Meeting
9 February 1988
1 - 3 P.M.

AGENDA

Briefing on meeting w/Cullinet 2/2/88 (pb)

Discussion on Prototype effort (pb, cg, dt)

- ° Progress
- ° Pace
- ° documentation (% complete)
- ° level of effort

Proposed 4 month plan (pb, dt, cg, mi)

Proposed 2 week plan (pb, cg)

Status of Day 3

GOALS

- Finish 1.2. Prototype
- Evaluate 1.2 Prototype
- Develop 1.3 Prototype Plan
- Load 1.3 Beta II Software
- Training on 1.3 w/funds
- Load 1.3 Mfg (BOM)
- Write Conversion ICS to BOM
- Write Interface BOM to ICS
- Load data into Cullinet db
- Training for Users
- Issues Resolved

1988

	Feb	Mar	Apr	May	June	July	Aug	Sept	Oct
*1.2 Prototype									
° Execution									
- Identify 1.2 Specific (R)TM	X--X								
- Standardize Def. "day"	X								
- Write Test Packets in advance	X---	X							
- Execute Redefined "days"	X---	----	X						
- Track transactions	X---	----	X						
- Document against RTM	X---	----	X						
° Evaluation/Analysis			X						
- Procedures			X						
- Test packets				X					
- Missing functionality				X					
- Results									
° Develop 1.3 Prototype Plan			X	---X					
*Training for 1.3					X--	X---			
*1.3 Prototype						X			
° Load 1.3 w/funds						X			

1988

	Feb	Mar	Apr	May	June	July	Aug	Sept	Oct
BOM									
◦ Load 1.3 Mfg (Beta/Final)									
◦ CV availability									
◦ DASD									
◦ Training 1.3 for team									
◦ Write Conversion ICS to BOM									
◦ Write Interface BOM to ICS									
◦ Test									
◦ Load data									
◦ Training for users									
◦ Stock # vs Part #									