

OIT # 0397/86
13 May 1986

MEMORANDUM FOR: Deputy Director of Central Intelligence

FROM:

[REDACTED]

Acting Director of Information Technology

STAT

SUBJECT: Background Information for Meeting at DIA on 14 May 1986

1. The Deputy Director for Administration has suggested that I send you the attached background information in anticipation of your upcoming visit to the Defense Intelligence Agency on 14 May 1986. Attachment A is a point paper from the DIA representative in the Consolidated SAFE Program Office to Mr.

STAT

[REDACTED]

Deputy Director for Resources, with whom you will be meeting.

2. Attachment B is a background paper describing the present status of SAFE, including issues between CIA and DIA as we see them. This paper is similar to the one used by [REDACTED] in his meeting with Lt. Gen. L. H. Perrootz earlier this year.

STAT

3. [REDACTED] the Program Manager, and I are available if you have any questions.

STAT

[REDACTED]

STAT

Attachments:

As stated

SUBJECT: Background Information for Meeting at DIA on 14 May 1986

AD/OIT/DA, (13 May 86)

STAT

Distribution:

- Orig - Addressee (w/atts)
- 1 - ER (w/atts)
- 1 - DDA (w/atts)
- 2 - OIT Registry (w/atts)
- 2 - AD/OIT (w/o atts)
- 1 - C/IISG/OIT (w/atts)

ATTACHMENT A

U-1531/RSI-S

BACKGROUND PAPER FOR THE DIRECTOR

SUBJECT: CIA Commitment to DIA Delivery 4

1. PURPOSE: Update Director on CIA commitment to DIA SAFE during Mr. Gates visit to DIA on 14 May 1986.

2. POINTS OF INTEREST:

a. The CIA/DDA and DIA/RS have signed an MOA dated 16 December 1985 that delineates mutual responsibilities in the major areas of software development, installation, maintenance, configuration management (CM) and funding. The MOA is under review for modifications to extend the period of performance in accordance with revisions to the SAFE Development Schedule.

1. Until 30 September 1987, CIA will procure hardware, commercial software, maintenance contracts for DIA-SAFE applications software, operating systems and hardware;

2. Until 30 September 1987, CIA will provide operating systems modifications and AIM (Automated Information Management) software maintenance releases. CIA will also provide consulting services for the aforementioned software releases and will provide permanent software fixes to identified problems until 30 September 1988.

3. A joint CIA/DIA CM board will continue to manage SAFE common (CORE) software beginning 1 October 1987.

b. Under the provisions of the SAFE Management Plan, CIA provides all administrative support to the Project to include office space, security, contract services, travel, etc.

c. The CIA/Comptroller has committed to make limited (\$3.5M) funding increases to the FY87 budget. This adjustment is required to fund the schedule extension for Delivery 4 to meet CIA's cost sharing agreement and will support the Initial Operating Capability (IOC) for the DIA's Integrated Data Base (IDB).

3. EXPECTED DEVELOPMENTS: The MOA has been implemented and is being promulgated by CSPO as well as the ADP organization within both Agencies. No major issues exist at the present time which impact any provisions of the MOA.

4. RECOMMENDATIONS: The Director, DIA should emphasize to the DDCI the necessity of continued CIA staff and funding support if DIA-SAFE is to achieve its objectives.

Prepared by:

Approved by:

Encl
SAFE Program Status

ATTACHMENT B

NOTES FOR THE DEPUTY DIRECTOR
SAFE
PROGRAM STATUS

12 May 1986

Background:

O The Consolidated SAFE Project Office (CSPO) is staffed jointly by the CIA and the DIA. The Director position is staffed by the CIA and the Deputy position by the DIA. There are approximately 20 people from each organization. The staffs are fully integrated with CIA holding the senior positions in Systems Engineering Staff, System Development Division, and Operations Integration Division. DIA holds the senior position in the Delivery 4 Development Division.

O The SAFE system is being developed incrementally.

- Delivery 1 was established at the SAFE redirection in 1982 and is an interim system consisting of capabilities identified largely by and for CIA's Office of Central Reference (OCR).
- Delivery 2 improved the message distribution accuracy and performance. This delivery also provided for the initial integration of the software environments supporting SAFE while integrating the Inquire DBMS into the software architecture to support textual data bases. Delivery 2 is a total replacement of Delivery 1 and is the first increment of development by CSPO.
- Delivery 3 is primarily for DIA and automates that Agency's Humint collection management files as well as intelligence library indexes and dissemination lists.

- Delivery 4 is the increment that is of primary importance to the DIA. This delivery provides for the restructuring of DIA Order of Battle and Installations Data Bases. The delivery implements the Integrated Data Base (IDB) which is the basis for the Military Integrated Intelligence Data System (MIIDS).
- Delivery 5 is the accumulation of functional enhancements to the fundamental system established with Delivery 2.

O The schedule for these deliveries established in the SAFE Project Plan, dated July 1983, following the SAFE redirection was:

Delivery 1	-	Fall	1983
Delivery 2	-	Nov	1984
Delivery 3	-	Mar	1985 (DIA), Jun 1985 (CIA)
Delivery 4	-	Aug	1985
Delivery 5	-	Dec	1985 (CIA), Feb 1986 (DIA)

Status:

O Delivery 1 is operational for both the CIA and the DIA. CIA has elected to expand the use of Delivery 1 to users, currently there are users. DIA has approximately users on Delivery 1.

O Delivery 2 became operational on the 13th of February 1986 at the CIA. The CIA will add new users to this system prior to transitioning the Delivery 1 users to Delivery 2. Delivery 2 software is scheduled to be installed and become operational at the DIA on the 7th of July 1986.

O Delivery 3 is approximately 95% through code development, and the first phase of this delivery is scheduled to become operational at the DIA on the 30th of November 1986.

O Delivery 4 requirements have been agreed to by the DIA customer. The system preliminary design is scheduled to be complete on 1 October 1986. The system is scheduled to become operational at the DIA in the 3rd Quarter of FY 1988.

O Delivery 5 planning and requirements analysis will not begin until FY 1987 resources are defined and allocated.

Outlook:

O Delivery 1 will continue to support a subset of users through FY 1987.

O Delivery 2 will continue to expand support for CIA analysts and begin to transition Delivery 1 analysts in the Fall of 1986. Delivery 2 will become operational at the DIA on the 7th of July 1986.

O Delivery 3 will become initially operational at the DIA beginning 30 November 1986.

O Delivery 4 Preliminary Design Review will be held on 1 October 1986. The system will become operational at the DIA in the 3rd Quarter of FY 1988.

O Delivery 5 will not have sufficient resources in the current funding profile to meet user expectation.

O CSPO is coordinating a transition plan that will address the specific actions that must be taken to implement the Memorandum of Agreement. This transition plan will establish the target date by which CIA and DIA will assume individual responsibility for the continued development, operations and maintenance of the SAFE system.

O Beyond FY 1987 CSPO will develop and perform configuration management on SAFE "core" (common to both DIA/CIA) software.

Potential Issues Between CIA and DIA:

O The ability of the DIA to adequately staff the operations and development of DIA unique functional improvements to the SAFE system following the split up of CSPO.

O The identification and acquisition of contractors to develop DIA unique function improvements following the split up of CSPO.