

~~D R A F T~~

ESG-007-87

17 MAR 1987

MEMORANDUM FOR: Director of Information Technology

FROM:

Chief, Engineering Services Group, OIT

SUBJECT: Status Report ESG Support for PBX Installation

1. ESG contractors are ready to support the Orange Crush project beginning 1 April 87.

- a. Six cleared FASTTRACK installer/terminators have been identified. (C/NBCPD, Steve S., has been informed)
- b. ESG is in the process of identifying staffers to support this requirement. (ESG considers this requirement an excellent opportunity to broaden and expose a number of our people to the installation and testing procedures required to support the new secure PBX. For that reason, ESG staff personnel will be sent to NBCPD on a 6-8 week rotational assignment.)

2. The work simplification plan from NBCPD, outlining the responsibilities of the contractor and staff personnel, schedules, project supervisor, etc., has not been received by ESG.

3. NBCPD, has the action to set up the session with the project teams you requested.

4. I recommend that the ESG contractors remain on the FASTTRACK contract for pay purposes.

- The FASTTRACK contract has an overhead of 39% for labor; overhead on the Orange Crush contract ranges from 43% to approximately 93%. FASTTRACK appears to be the cheaper vehicle.
- We can prepare the Form 2420 to add New Building funds to the existing FASTTRACK contract.

cc: AC/NSEG
C/NBCPD/NSEG

DD/O-017

~~D R A F T~~