

~~ADMINISTRATIVE - INTERNAL USE ONLY~~

OIT 1173X-88

STAT

STAT
STAT
STAT

STAT

STAT

STAT

ROUTING AND RECORD SHEET

~~SECRET~~
LOGGED

SUBJECT: (Optional)
TRW Performance Evaluation

8 NOV 1988

FROM: [redacted]
CAMS PM/DSG/OIT
[redacted]

EXTENSION NO.
DATE 3 Nov 88

TO: (Officer designation, room number, and building)

DATE
RECEIVED FORWARDED

OFFICER'S INITIALS

COMMENTS (Number each comment to show from whom to whom. Draw a line across column after each comment.)

1.	C/DSG/OIT [redacted]		11/7	RW
2.				
3.	D/OIT [redacted]		14/7	2
4.				
5.				
6.				
7.				
8.				
9.				
10.				
11.				
12.				
13.				
14.				
15.				

1-3
either they're
gone! or we are
getting soft.

Have
If they were that
good we probably should
have gone for 100%
where gubbing with 50%
at that level.
Good job though what
for compensation to all
original returned
to Doc - 11/7

~~ADMINISTRATIVE - INTERNAL USE ONLY~~

~~ADMINISTRATIVE - INTERNAL USE ONLY~~

STAT

1 November 1988

MEMORANDUM FOR: Edward J. Maloney
Director of Information Technology

STAT

VIA: [redacted]
Chief, Development Services Group

STAT

FROM: [redacted]
CAMS Program Manager, DSG/OIT

SUBJECT: TRW Performance Evaluation

STAT

1. Attached for your information is the Program Office evaluation of TRW's performance on the CAMS development and O&M contract for the six-month period ending 30 September 1988. The evaluation was prepared by [redacted] and [redacted] and briefed by them to TRW on 31 October. The last two pages of the attachment are a summary of the evaluation of each area and the fee percentage awarded for the period. This percentage translates to an approximate dollar value of \$451,442, making the FY88 total fee awarded \$930,202.

2. FY88 was a relatively good year for TRW in regard to their performance on CAMS, despite the periodic funding hits. They recovered well from a potential disaster in delivering the Teradata capability in April and put forth a very nice effort with the Teradata journalling capability in July. The milestone schedules have been consistently met and they have responded well to several ad hoc needs for support (CAMS 89 and the CAMS Extension Initiative). A major concern was whether or not the TRW down-staffing caused by the funding reductions would result in the loss of the experienced and skilled personnel needed to do planned work. That has not generally occurred; when people have left, the back-fill or replacements have been well qualified and motivated for the most part.

3. Jake Jacobson will be replaced as the TRW Project manager by Linda Mills (from OBU) on 14 November. She is on board currently and fully cleared.

STAT

Attachment

~~ADMINISTRATIVE - INTERNAL USE ONLY~~

STAT