

mf  
B

LOGNOTE - Acting Chief, Operations Group, 15 January 1986

1. [ ] called this morning about the construction problems at the new bureau site. He and his consultant surveyed the project last week and revisited the site yesterday only to find that some of the work, in their estimation, substandard and even out of alinement. He has asked the architect to give him a report explaining how he plans to correct the unacceptable work; the report is due this Friday. Chuck expects that unless the architect agrees to have a lot of the work demolished, we might be faced with a decision recommending termination of contract. Thus, next week will be a critical juncture for Chuck and he'd like RE&CD engineer [ ] to be there. I talked later with [ ] He understands our urgency and believes he can arrive either 22 or 23 January. Accompanying him will be [ ] [ ] a new engineer to RE&CD but one with a lot of experience with the Corps, including duty in the Middle East. As soon as we know the date Chuck can expect the engineers, we will inform him.

STAT

STAT  
STAT  
STAT  
STAT

(cc: D/FBIS, C/AS, C/ESG/FED)