

STAT

ROUTING AND RECORD SHEET

SUBJECT: (Optional)

ISRD Guard Program Evaluation Phase, Memorandum of Understanding

FROM:

ISRD/ORD 726 Ames

SYSTEM NO.

ORD-1235-83

DATE

14 September 1983

TO: (Officer designation, room number, and building)

DD/OCE

DATE

RECEIVED

FORWARDED

OFFICER'S INITIALS

COMMENTS (Number each comment to show from whom to whom. Draw a line across column after each comment.)

1. D/OCR
2E60 Hqs.

530 15/ 25

CUR

CONCUR (with one exception)

2. D/ODP
2D0105 Hqs.

CONCUR

3. C/ISSG/OS

4. ISRD/ORD
726 Ames Bldg.

Distribution

5. EXO/ODP

8 Nov 83

9 Nov 83

MGE

1-4: pls send one copy to DD/OCE when approved

6. Chief, Processing Services Group, ODP

22 Nov 83

DW

5-6 Your action in coordination with CIMS. Do we want to concur with this? Due Date - 16 DEC

9. CIMS/ODP

M.G.

10. EXO/ODP

Tucked
11/2/83
pml

11.

12.

13.

14.

15.

85-1610

UNCLASSIFIED

ORD-1235-83

14 September 1983

MEMORANDUM FOR: Director of Research and Development
Director of Central Reference
Director of Data Processing

FROM

:

RECON Program Manager
Information Systems Research Division
Processing and Analysis Technology Group
Office of Research and Development

STAT

SUBJECT : RECON Guard Program Evaluation Phase, Memorandum of Understanding

REFERENCES : A. Community RECON/Guard Interface Control Document
dtd 19 Jul 1983
B. ORD-563-83 dtd 9 May 1983
C. Sytek Support Proposal TP-83019 dtd 20 Apr 1983
D. Sytek Phased Installation Plan (Attachment A)
E. MOU (COINS-PMO/CIA) dtd 3 Jun 1983
(Attachment B)
F. "Participating Office Contact Persons" List
(Attachment C)
G. ODP Site Plan for RECON Guard System
(Attachment D)

I. PURPOSE

The purpose of this memorandum is to outline the objectives of the Evaluation Phase and identify the actions required of participating offices to complete this final phase of the RECON/Guard program. This memorandum will serve as the basis for each participating component to plan and identify its role and responsibilities in support of the RECON Guard program. The Interface Control Document (Reference A) was maintained by OCR and is the technical reference document for this final program phase.

UNCLASSIFIED

UNCLASSIFIED

SUBJECT: RECON Guard Program Evaluation Phase, Memorandum of Understanding

II. OBJECTIVE/SCHEDULE

The objective of the Evaluation Phase is to thoroughly and rigorously test the security and operational aspects of the Guard System using an internal test network. This test network will be supplied by the Guard System development contractor, Sytek, Inc., and will be composed of components from their LocalNet product line. The LocalNet product line general description is provided in Attachment E. This Guard Test System (GTS) will be housed entirely within the Agency's Hqs. Building. Therefore, no external communications are required. Thus the possibility of damage from spillage or malfunction/misuse of the RECON/Guard System during the Evaluation Phase is removed.

Because of the flexibility and power of the GTS the Evaluation Phase could be completed in less than six months. Following successful completion of this last phase, a demonstration with a live external network connection (perhaps COINS) will be performed.

III. GUARD DEVICE SYSTEM FEASIBILITY DEMONSTRATION AND EVALUATION PLAN

The demonstration and evaluation of the Guard Device system once installed in ODP space (Attachment D) will be conducted in two steps:

- Step 1: Demonstrate the Guard Device with test RECON data (reformatted for use with the Guard) (Figure 2) connected to the Guard Test System (GTS) network. The "RECON Guard Confidence Test Plan" dtd 3 Jan 83 will be used during Step 1.
- Step 2: Demonstrate the Guard Device with open COINS or other designated interface (Figure 1), following written approval by D/ODP, D/OCR, and C/ISSG/OS.

The installation and checkout will entail connecting the on-line Guard to the COINS (HAS) and TEST RECON system, installation of the update Guard and tape drives, and the system tests (T/D's) required to verify the installation prior to the Test/Evaluation phase. Figure 1 shows the full Guard system connections which will be constructed during installation.

UNCLASSIFIED

SUBJECT: RECON Guard Program Evaluation Phase, Memorandum of Understanding




Figure 1 - Guard System Connections (live network tests)




Figure 2 - GTS-Guard-RECON Tests

The live tests with the COINS network connection activated will be the final step in the RECON Guard Device program.

IV. REQUIRED ACTIONS

This section outlines the roles and responsibilities of each participating office for the completion of the RECON project feasibility demonstration phases. The interrelationships of these actions are shown on the attached chart.

1. ORD

The primary ORD function will be the monitoring of the Guard Device system implementation contractor's efforts. ORD will also coordinate the technical activities of the other participating offices.

UNCLASSIFIED

UNCLASSIFIED

SUBJECT: RECON Guard Program Evaluation Phase, Memorandum of Understanding

a. The ORD RECON Guard Program Manager (RGPM/ORD) or his designate will be responsible for technical issues, to wit:

- (1) all aspects of RECON Guard technical Evaluation Phase planning, designing, organizing, managing, coordinating, controlling, and scheduling of the resources and activities of Agency components (ORD, OCR, ODP, ISSG); the COINS PMO and associated support contractor; and the RECON Guard support contractor, Sytek, Inc.;
- (2) preparing, maintaining, and updating a detailed Evaluation Phase planning/scheduling document (Attachment A) to be used by Agency components and support contractors as the basis for planning, scheduling, directing, and allocating resources in support of RECON Guard Evaluation Phase testing.

Attachment A will define all supplies, personnel, hardware, software, test session objectives and time/duration, and all other support requirements detailed on a day-by-day basis, and covering the entire RECON Guard Evaluation Phase testing period.

- (3) reviewing and coordinating each RECON Guard test session utilizing ODP resources with C/OD/P/ODP prior to each session;
- (4) recommend, based on technical success or failure, the termination of, in coordination with OCR and ISSG/OS, the RECON Guard Evaluation Phase testing and returning all COINS PMO HAS-C30/IMP and RECON Guard equipment;
- (5) executing, in cooperation with the COINS PMO, the COINS PMO prepared acceptance test plan for the COINS PMO HAS;
- (6) following the completion of the RECON Guard Evaluation Phase, ensuring that the RECON is sanitized in accordance with the security procedures developed by ISSG/OS prior to removal from Agency facilities.

UNCLASSIFIED

SUBJECT: RECON Guard Program Evaluation Phase, Memorandum of Understanding

2. OCR

The necessary OCR functions are as follows:

- (1) Implement and maintain all RECON system software required to support RECON Guard Evaluation Phase testing
- (2) Provide dummy data base for implementation contractor
- (3) Develop TEST RECON data base (This will consist of unclassified RECON records, modified to meet classification/dissemination requirements for the Guard evaluation.)
- (4) Identify liaison and test personnel
- (5) Conduct tests of Community RECON System operation during Guard System Evaluation Phase (These tests will be conducted from terminals in the OCR area, similar to the normal OCR RECON access method. Specific tests are outlined in Reference A.)
- (6) Maintain Interface Control Document for RECON/Guard Program

2.1 RECON Software Changes

The changes required to the RECON system software will be detailed in software functional specifications prepared by ORD and the J.P. Anderson Co. These specifications were completed during April 1982 and immediately made available to OCR RECON software maintenance personnel. This new system will be the Community RECON operational test system.

2.2 Contractor Test Data Base

The implementation contractor (Sytek, Inc.) will require a test RECON data base (sanitized) for the design efforts at the contractor's site. This dummy data base would be supplied to the contractor as GFE.

UNCLASSIFIED

SUBJECT: RECON Guard Program Evaluation Phase, Memorandum of Understanding

2.3 Government Test Data Base (Community RECON Data Base)

Subsequent to contractor site testing (completion of pre-shipment Acceptance Tests), the Guard Device system will be delivered to the government to be installed in ODP space in accordance with Attachment D. The Guard System will be connected to the Community RECON System for the evaluation phase testing. The Community RECON system would house the altered RECON software (item 2.1), the TEST RECON data base, and the production/operational RECON data base. This test data base will be composed of UNCLASSIFIED RECON linear records. These records, though unclassified in content, will contain the full range of classification and compartmentation category selection criteria typical of RECON operation records. The production/operational RECON data base will be used in the final stages of testing, only after the initial testing using the TEST RECON data base is successful.

2.4 Identify Liaison and Test Personnel

These individuals would assist ORD and Sytek, Inc., the implementation contractor, during the installation, test and evaluation of the Guard Device system. These individuals would [conduct] the government acceptance testing of the Guard Device System. Contact persons for participating components are listed in Attachment C.

ORD
conducts —
ORD
participates
in

3. ODP

During this Evaluation Phase, ODP's primary mission will remain the support of its central services and secondarily the support of RECON Guard testing. Accordingly, Chief, Operations Division, ODP (C/OD/P/ODP) will have the prerogative to cancel any testing session at any time when, in his opinion, ODP mission requirements so dictate. In the event of testing session cancellation, C/OD/P/ODP will contact RGPM/ORD (or his designate) who will be responsible for notifying all test personnel of the cancellation and arranging alternate test sessions.

UNCLASSIFIED

UNCLASSIFIED

SUBJECT: RECON Guard Program Evaluation Phase, Memorandum of Understanding

The Office of Data Processing will provide general computer support and space for the RECON Guard and COINS HAS-C30/IMP hardware, and the OCR supplied RECON applications software and test data base. Specifically:

a. Chief, Operations Division (C/OD/P/ODP) will serve as the primary ODP point of contact for the Evaluation Phase of the RECON Guard Program and will be responsible for:

- (1) coordinating all ODP RECON Guard support activities within ODP;
- (2) approving and/or initiating all changes to the Evaluation Phase planning/scheduling document involving ODP services;
- (3) ensuring that the RECON Guard testing activities do not adversely impact the availability and/or performance of ODP central services;
- (4) cancelling any test session at any time when ODP mission support requirements so dictate;
- (5) operating ODP equipment supporting the RECON Guard testing activities and ensuring that the ODP hardware configuration complies with ISSG security policy and, at minimum, is electrically isolated from all other hardware, software, and applications supporting all ODP classified central services;
- (6) ensuring that no connection of ODP and/or COINS PMO HAS equipment to external networks occurs without the written approval of D/ODP;
- (7) providing full-time operators for the COINS HAS and C30/IMP equipment; and
- (8) providing for stocking of PDP 11/70 hardware related supplies, e.g., disk packs, magnetic tapes, paper, etc.

UNCLASSIFIED

UNCLASSIFIED

SUBJECT: RECON Guard Program Evaluation Phase, Memorandum of Understanding

b. Chief, Engineering Division (C/ED/P/ODP) will be responsible for:

- (1) developing and preparing an ISSG/OS approved, electrically isolated ODP hardware configuration to support RECON Guard Evaluation Phase testing;
- (2) identifying space for the installation of COINS HAS-C30/IMP equipment and RECON Guard equipment;
- (3) preparing floor plans for the installation of the COINS HAS-C30/IMP and RECON Guard hardware;
- (4) preparing ODP space to accommodate COINS PMO HAS-C30/IMP and Sytek RECON Guard equipment;
- (5) receiving the COINS HAS PDP 11/70 system from DEC and supervising its installation and removal by DEC personnel;
- (6) installing two 64KB lines from the TETRAHEDRON node at the CIA communications center to the COINS PMO supplied C30/IMP (Reference B);
- (7) contracting for maintenance of the PDP 11/70 hardware and providing for stocking of PDP 11/70 hardware related supplies, e.g., disk packs, magnetic tapes, paper, etc.;
- (8) supply a maximum of four Delta Data 7260 terminals and a Dataroyal IPS-5000-C printer to RGPM/ORD. Two terminals and the Dataroyal printer will be used as RECON Guard audit devices. Two terminals may be used by the COINS PMO HAS system;
- (9) providing Delta Data terminal engineering support to RGPM/ORD (HAS, Sytek, etc.) as required;
- (10) providing power, air conditioning, conduit, and other installation related support as necessary for both the COINS HAS-C30/IMP and RECON Guard equipment;

UNCLASSIFIED

SUBJECT: RECON Guard Program Evaluation Phase, Memorandum of Understanding

- (11) providing COMTEN connection/line for Sytek test equipment; and
- (12) installing (3) 3400 bps, Async (mil spec 188C) lines from GH44 (OCR RECON terminals) to RECON Guard System space for connection of OCR terminals to RECON Guard System (Reference B).

c. Chief, Systems Programming Division (C/SPD/P/ODP) is responsible for:

- (1) developing and preparing IBM and COMTEN system software to support the Engineering Division RECON Guard Evaluation Phase hardware configuration;
- (2) providing IBM and COMTEN system programming and consultation support to RECON Guard Evaluation Phase testing participants as required; and
- (3) providing Delta Data terminal programming consultation support to RGPM/ORD (HAS, Sytek, etc.) as required.

4. OS/ISSG

It will be the responsibility of ISSG to evaluate the results of the test/evaluation and approve or disapprove usage of the Guard Device System. Approval by ISSG would sanction the Guard Device and guard concept as a viable means of both protecting Agency data bases from corruption via access from external networks and assuring that users will receive only that information which they are authorized to receive. Approval for subsequent usage of the Guard Device System within the Agency must be requested and will be reviewed on a case-by-case basis. Disapproval will detail specific shortcomings of the Guard Device System.

It will also be the responsibility of ISSG to specify the administrative security procedures which must be followed during the Evaluation Phase.

UNCLASSIFIED

UNCLASSIFIED

SUBJECT: RECON Guard Program Evaluation Phase, Memorandum of Understanding

5. CIRS Project (Information Handling Committee)

The Community Information Resource Sharing (CIRS) effort will be prime users of the RECON Guard Device concept. The CIRS project liaison person, [redacted] (IHC), will monitor the Guard implementation effort and provide insight to particular/changing CIRS project concerns.

STAT

6. Sytek, Inc. (Guard System Contractor)

Contractor efforts for the evaluation phase are given in Reference C.

7. J. P. Anderson Co. (RECON Guard Program Advisor)

The Anderson Co. will exercise the Trap-Door Program as will OCR/IAB. The primary effort to subvert the Guard System and thus evaluate the security function of the Guard will be conducted by the Anderson Co. in conjunction with OCR/IAB.

8. COINS/COINS-PMO Issues

COINS network operational and policy issues must remain the privy of the co-signees of Attachment B. The RECON Guard Program Evaluation Phase does not require connection to an external network for completion. Thus all COINS related issues, such as installation/removal, work space provisions and escorting for COINS personnel, etc., should be addressed by offices co-signing Attachment B.

If Attachment B does not sufficiently address these matters (i.e., removal of COINS related equipment prior to 1 July 1984), perhaps renegotiation of the terms of the MOU should be initiated.

ORD involvement with the COINS question must be limited to direction of Sytek, Inc. (Guard System implementation contractor) efforts directed at the implementation of a COINS-HAS/Guard System interface and provision of technical advice on use of the COINS network in the Guard System environment.

UNCLASSIFIED

SUBJECT: RECON Guard Program Evaluation Phase, Memorandum of Understanding

V. SUMMARY

Subsequent to successful delivery/installation and check-out of the RECON/Guard System, the majority of testing will be conducted from the OCR area (Rm. GH44). The terminals in GH44 attached to the Guard System will be used to evaluate the operational and security performance of the Guard System.


Completion of the Evaluation Phase of the RECON Guard Development Program will mark the end of the first critical steps to providing a unique and powerful security tool for Agency and Intelligence Community systems. ORD looks forward to working with all participants in this effort.



STAT

Attachments: a/s

CONCUR:



Oct 31, 1983
Date

STAT

Nov 7 1983
Date

UNCLASSIFIED

Date

1 - D/OCR
1 - D/ODF

1 - D/ODP

1 - D/ORD

1 - C/ISSG/OS

1 [REDACTED] D/COINS/NSA

1 - RECON Committee Members

1 - RECON Contract File