

OIT-0622-85
2 August 1985

MEMORANDUM FOR: Associate Deputy Director for Intelligence

FROM:

STAT

Deputy Director for Management, OIT

SUBJECT: SAFE Status

1. This responds to your 18 June memorandum to the DDA.

2. A number of people from DDI/ASG, OCR and SAFE met on 24 July with a team from OIT and CSPO to discuss a draft response to your 18 June memo. A great deal of information about plans, problems, and requirements was exchanged. We agreed to the following points:

(A) More people will be added to SAFE Delivery 1 as soon as the software has been adjusted to accommodate growth (we estimate 4 weeks). CSPO and C/ASG currently have different views about how many more SAFE users should be added. They have agreed to coordinate their positions and jointly to assess the impact of additional D1 users on the transition from D1 to D2. The differences center on:

(1) C/ASG's view that the largest number possible should be given Delivery 1 access;

(2) CSPO's concern that it would not be able adequately to support a large additional number, and effectively transition to Delivery 2.

(B) DDI will acceptance test D2 when it is available. There is an agreed acceptance test plan.

(C) Any changes in requirements for D1, D2, and larger CSPO activities on behalf of DDI Safe that arise from discussions about additional D1 users, the transition to D2, the D2 acceptance test, and post-D2 SAFE development activity for the DDI will be considered formal agreements and the SAFE program plan will be altered accordingly. We have agreed to discuss fully the length of times and procedures to be followed to effect the transition to Delivery 2. We will work together to minimize the time involved in the transition.

PAGE 2

(D) The DDA and DIA have developed a memorandum of agreement to define the steps that will dissolve the consolidated project at the end of FY1987.

(E) C/ASG and CSPO agreed to work more closely together from now on. [redacted] He was at the 24 July meeting and is well aware of the differences between the organizations. He will work to make the SAFE Project as responsive as possible to formally stated DDI requirements. He recognizes that your requirements may change as you gain further experience with SAFE 1 and 2. Where possible, and within the bounds of his obligation to use resources appropriately, he will adjust development activities and the use of SAFE funds to accommodate changes to which the DDI is firmly committed.

STAT

STAT

PAGE 3

OIT/DD **(2 August 85)(Safe)**

STAT

Distribution

Original Addressee

- 1 - FO Chrono
- 1 - C/ISG
- 1 -
- 2 - OIT Registry
- 1 - EXO/DDA

STAT