
SECRET

DT-S-1019-S



DEFENSE INTELLIGENCE AGENCY

PROJECT UPDATE (U)

18 January 1991

NOFORN SECHET

Approved For Release 2000/08/08: CIA-RDP96-00789R002900180001-1

PROJECT UPDATE

BRIEFING PRESENTED TO GDIP

18 January 1991

NOT RELEASABLE TO FOREIGN NATIONALS

CLASSIFIED BY: DIA/DT DECLASSIFY ON: OADR

DIA/DT PROJECT CONTROL

SAP CANCELLATION/DOD IG REPLY

SG1J

RECENT EVENTS 1990

13 SEP

22 NOV

CONTINUING PROJECT VISITS	FROM 21 SEP
BRIEFING TO SSCI/HPSCI STAFF	9 OCT
CONGRESSIONAL AUTHORIZATION (ADV NOTICE)	16 OCT
PROJECT ORIENTATION SHIFT - DETAILED - KEY ACTIONS/MILESTONES DEVELOPED - TWO ADDITIONAL PERSONNEL ASSSIGNED	24 OCT 6 NOV/17 DEC 19 NOV/17 DEC
STATUS BRIEFING TO SSCI STAFF (ED, DT)	20 NOV

STAFFING

•ASSIGNED BILLETS (JTDRNS)

-	86302			004	(VACANT)	
	86303					
_	86304			003	(VACANT)	
	86305					
_	86306			E07	(INDIVIDUAL	EXTEN

NDED) - 86307 GG-11

OO4 (VACANT)

- 86308 GG-11 (TRANSFERRED

TO PW/MIA) - 86309 GG-13

- 86310 GG-14 - 86312 GG-07 (NEW BILLET) - 03572 GG-09

•DETAILED

(DT-5A) SG1J (DT-5B)

> • PRE-SEPT 90: 7 ON BOARD 10 ON BOARD CURRENTLY:


KEY NEAR RESEARCH AND GENERAL PROGRAM ACTIONS

•KEY PROJECT MILESTONES/GAME PLAN		6	NOV	90
•COLLECTION REQUIREMENTS IDENTIFIED		9	NOV	90
•GENERAL BASIC AND APPLIED RESEARCH PLANS PUBLISHED		15	NOV	90
•INITIAL PSYCHOENERGETICS DATA BASE PUBLISHED		16	νον	90
OPERATIONAL PROJECT PROTOCOLS DEFINED		21	ΝΟ۷	90
•FIRST YEAR RESEARCH OBJECTIVES DEFINED)	27	NOV	90
•FACILITY SURVEY COMPLETED		12	DEC	90
 MIPR ACTION BUILDING REFURBISHING TELEPHONE SYSTEM CHANGE OTHER 				(RLE) (RLE)
WATER QUALITY, HEALTH, WORK ENVIRONMENT, SAFETY, ETC.		1	СОМР	LETE

KEY NEAR RESEARCH AND GENERAL PROGRAM ACTIONS (CONT'D)

DATA EVALUATION METHODS DOCUMENTED	13	DEC	90
•DATA EVALTATION METHODS DEVELOPED/DOCUMENTED	13	DEC	90
INITIAL COLLECTION PLANS DEVELOPED - DOCUMENT PUBLISHED		DEC JAN	
•PROTOCOLS FOR BEACON PERSON TARGETING PUBLISHED	19	DEC	90
•ADP/DBM REQUIREMENTS DEFINED	20	DEC	90
•TASKING MECHANISM REVIEWED	10	JAN	91
•SPECIFIC ACTIVITY DEMONSTRATION DOCUMENTED	15	JAN	91
•CONTRACT PACKAGE DEVELOPED AND COMPLETED - DT ADVANCE NOTICE TO RS - DT DRAFT COMPLETED - OK RSQ	13	DEC DEC JAN	90

EXTERNAL ACTIVITIES



INVESTIGATIONS


•DR: SELECTED VIEWING AUTHORIZED, WITHIN CONTEXT OF OVERALL PROGRAM OBJECTIVES AND CAPABILITIES

•SUMMARY VIEWING REPORTS COMPLETED

-PROJECT 90104	30 OCT/6 NOV 90
-91001	4 JAN 91
-91002	14 JAN 91
-91005	17 JAN 91

- •ACTIVITY IN PROGRESS
 - -MULTI-FACETED TASK
 - -SPECIFIC TASKS (2)

DATA DEVELOPMENT, EVALUATION AND ASSESSMENT



ADDITIONAL CURRENT ACTIVITIES

GROUP ONE

•TRANSITION FROM SAP TO LIMDIS

•LONG TERM DETAILED RESEARCH PLAN

•CBJB SPECIAL REPORT

•IC USER SURVEY (DCI ACTION)

•POSSIBLE IC TASK MGT. STRUCTURE

IN PROGRESS

IN PROGRESS

IN PROGRESS (DUE 29 APR 91)

DT DEVELOPING OPTIONS/APPROACH

DT DEVELOPING OPTIONS/APPROACH

GROUP TWO

- •EXTERNAL DATA BASE INTERFACES
- •DETAILED PROTOCOL/PROCEDURES

Approved For Release 2000/08/08: CIA-RDP96-00789R002900180001-1

ADDITIONAL CURRENT ACTIVITIES (CONTINUED)

- LESSONS LEARNED DOCUMENTATION
- DEVELOPMENT REVIEWS
- DETAILED COLLECTION
 - EXPANDED REQUIREMENTS
 - PLANS/ACTIONS IMPLEMENTED
- PARTICIPATE IN EXTERNAL RESEARCH
- RESEARCH REVIEW/ASSIMILATION
- OVERVIEW AND SPECIFIC BRIEFINGS

PROJECT OBJECTIVES/ISSUES

- MAINTAIN PROJECT STABILITY
- PERSONNEL PROFESSIONAL DEVELOPMENT
- MAINTAIN RESEARCH/APPLICATION BALANCE
- PRODUCE DEFINITIVE AND OBJECTIVE ASSESSMENTS
- SUPPORT BROADER INTELLIGENCE PROGRAMS
- PROTECT/DEVELOP/ENHANCE UNIQUE CAPABILITIES
- SEEK MODEST FUNDING SUPPORT
 - EXTERNAL
 - DIA PROGRAM
- BILLET AUTHORIZATION

CONCLUSIONS

- PROACTIVE MANAGEMENT
- SYSTEM FOR OBJECTIVE EVALUATION
- IMPROVED UNIT ENVIRONMENT/MOTIVATION
- MOVING INTO BALANCED PRODUCTION, RESEARCH, AND INVESTIGATION PHASES