

A  
475-CAOWU

4 May 1951

**SUBJECT:** **BOFINED Operational Plans and Schedules  
for remainder 1951.**

**TO:** Chief, BGRhythm  
Washington, D.C.

Attn: [ ]

**REF:** WASH 35543

DECLASSIFIED AND RELEASED BY  
CENTRAL INTELLIGENCE AGENCY  
SOURCE METHOD EXEMPTION 3B2B  
NAZI WAR CRIMES DISCLOSURE ACT  
DATE 2007

1. It had been planned to put the first four motorola equipped teams into Spiderland during the May moon period. This has not been possible due to:

a. The training site JBHomer not available to us until the 2nd of May when the Dreamers completed their training there.

b. Some unaccountable delay in JBHomer in selecting the list of trainees from HBParson. All this had been gone into thoroughly by [ ] when at the training site early in April and a list of our requirements, dates, and areas of operation was fully explained to the BGFland staff. If no action is forthcoming [ ] intends to go to JBHomer to attempt to get the training under way at once and to discover why everything has come to a standstill after [ ] departure.

2. The resupply team has been standing by since the first attempted mission on the night of April 22/23rd for a break in the weather. They will be dispatched without waiting for the May moon period as the nature of the Spiderland weather this time of year makes it essential we take advantage of any possible weather break.

3. In WASH 35543, Para. 1, plans were requested for the establishment of a minimum of six teams in Spiderland this spring. Due to motorola being the only means of communication available, [ ] does not recommend more than four spring teams which will be located in D.E. Areas 1, 2, 4, and 5, from north to south as shown in the accompanying overlay. Motorola operations have too many limitations and it has been the writer's wartime experience that an operational team without proper communications is useless. In the event motorola communications are successful and reception committees can be laid on, two additional teams can be sent in during July or

DOWN GRADE PER  
CLASSIFICATION REVIEW DIVISION

TOP SECRET

60372

2 2 3

TOP SECRET

-2-

August but it would be preferable to have them wait until they could be supplied with W/T. Also, any kind of regular Commo. schedules to service six TPSpider motorola teams together with the Dreamer motorola teams could not be serviced by the present planes and crews.

4. Plans are under way to recruit and train the special mission team here in LGBrink but no further steps will be taken until ZRMetal advises us whether this mission is still desirable in view of RNU [ ] 5306. It is scheduled for Area 3 on overlay.

5. June

a. Four motorola equipped teams will be dropped on D.I.'s Nos. 1, 2, 4 and 5 as marked in red numbers on the enclosed overlay. This operation will be for the June moon period. These areas were carefully picked to insure motorola contact, afford the maximum security and offer suitable dropping terrain. For Commo. contact the teams will operate on top and on the western slopes of the first mountain ranges just inland of the coastal plain area.

b. Commo. planes operating along Spiderland coast to maintain motorola contact with teams.

c. Special mission team to begin training.

d. Leaflet operations to continue if authorized by ZRMetal.

e. Leaflet drop, when authorized, announcing ZRMynnal going on air.

f. ZRMynnal to go on air end of May or beginning of June.

g. Supply drop scheduled for resupply team assuming they will by this time be in Spiderland.

h. W/T operators continue in training.

6. July

a. Remaining six teams of three men each to enter training. These teams are scheduled for D.I. Areas Nos. 3, 6, 7, 8, 9, 10 or 11 on enclosed overlay. Each team will be supplemented with a W/T operator, thus making their composition the normal four-man BGFland operational team.

60372

2 3

- b. Dispatch of special mission team.
- c. W/T operators continue training.
- d. Supply drop scheduled for resupply team at pre-arranged spot during moon period and resupply motorola teams.
- e. Comms. plane operating along TFSpider coast.
- f. Leaflet drop if authorized.

7. August

- a. Continue training of teams and W/T operators JHamer.
- b. In event motorola contacts are working satisfactorily will dispatch one or two motorola teams to join reception committee.
- c. Resupply motorola teams if Comms. contact working.
- d. Prearranged supply drop for resupply team dispatched to ERShower area.
- e. Comms. plane sorties along Spiderland coast.

8. September

- a. Six teams with W/T's sent to LCBrink and dispatched to D.Z. areas Nos. 3, 6, 7, 8, 9, 10 or 11 as shown on overlay. Dispatch to be during September moon period.
- b. Comms. plane TFSpider coast sorties.
- c. Resupply ERShower area and motorola teams if and when contacted.
- d. Leaflet drop, and one W/T operator to each motorola team if possible.

9. The accompanying overlay was worked up in coordination with Jargon's future operational plans. Friendly areas and D.Z.'s, as shown, are based on intelligence as supplied by HNeigh, Jargon, Kaempfer and Uridge and Spider candidates.

