

SECRET

Approved For Release 2006/03/10 : CIA-RDP66B00728R000100040016-8

*WBN*  
6 Nov 62

05A-2125-62  
COPY 1 OF 1

6 November 1962

*File BB 425 TO-5*  
*Addition*  
*John D. [Signature]*

MEMORANDUM FOR: Contracting Officer

ATTENTION :

THROUGH : Chief, Technical Plans and Development Staff

*see*  
*concur*

SUBJECT : Complete Stand-Down on Referenced Contract Until  
30 November 1962

REFERENCE : Task Order No. 5, Contract No. BB-425, Gamma I & II  
Printer Design Study, Itek, Lexington, Massachusetts

1. Evaluation of the Printer Design Study has been delayed by this contract monitor pending results from a phase of the collection system. Completion of this initial collection will definitely influence the direction of the evaluation.
2. The contractor should be notified immediately and officially to stand-down on all phases of the contract pending the evaluation.
3. This is not to be misconstrued to mean that the contract is to be terminated but that it could be reoriented.

25X1A

25X1A

DOCUMENT NO. \_\_\_\_\_  
 NO CHANGE IN CLASS.   
 DECLASSIFIED  
 CLASS. CHANGED TO: TS S C 2011  
 NEXT REVIEW DATE: \_\_\_\_\_  
 AUTH: HR 10-2  
 DATE: 10 JUL 1981 REVIEWER:

25X1

Approved For Release 2006/03/10 : CIA-RDP66B00728R000100040016-8

SECRET

GROUP 1  
Excluded from automatic  
downgrading and  
declassification