

SECRET

*SV-12
7 + 8*

IDEA-0959

Copy 2 of 7

13 DEC 1962

MEMORANDUM FOR THE RECORD

SUBJECT: Provisioning Conference on Systems 9A and 12

25X1A

1. A meeting was held on 29-30 November 1962 at [redacted] to finalize the contract for procurement and logistic support of Systems 9A and 12. The following persons attended:

25X1A PROJECT

[redacted]

25X1A

[redacted]

2. The following items were discussed and/or agreed upon:

a. System 12

(1) Scope of work: approved for 15 systems.

(2) Delivery Schedule:
#1 Delivered 1 Nov (in Art 342)
#2 Delivered 15 Nov (in Art 359)
#3 Delivered 26 Nov (in Art 355)
#4 7 December
#5 - #14 One every 10 days beginning 17 December.

25X1A

(3) [redacted] pointed out that the #1 System is a non-standard prototype which cannot be retrofitted to make it like the

DOCUMENT NO. _____
NO CHANGE IN CLASS.
 DECLASSIFIED
CLASS. CONTROL NO: TS S O 2011
DATE: 20/7/11
APPROVED BY: 064540

SECRET

NOT TO BE DISSEMINATED
0005622
CSA-DD/R

SECRET

PAGE TWO

production models. Although, it is a useable system, he recommended that it be withdrawn from the inventory and cannibalized after the final system is delivered. COMMO/OSA will take action on this.

- (4) It was agreed that all systems beginning with #4 would be delivered to the depot.

b. Initial Spares for System 12

- (1) Scope: approved for seven kits in accordance with the P. 3, proposal 2112C.
- (2) Delivery Schedule:
One kit every 10 days beginning 7 December.
- (3) [] will furnish complete description and price of all items in kit including itemized breakdown of "miscellaneous small parts-peculiar". They will also code the list N or R to indicate "expendable" and "recoverable" items.

25X1A

c. System 12 Test Equipment

- (1) Scope: approved only for six each ATI Model BTH System 12 Test Harnesses. Remainder of test equipment recommended on P. 8 of [] Manual will be checked by [] for availability from USAF sources. Distribution of the six sets will be:

25X1A

25X1A

2	Detachment "G"
1	Detachment "H"
1	LAC
2	FOG
6	

SECRET

SECRET

PAGE THREE

- (2) **Delivery Schedule:**
Approximately one every ten days beginning 7 December.

d. System 12 Tech Manuals

- (1) **Preliminary Manual** - approved for ten copies. (Two have been delivered to Detachment "H". Classification will be "Confidential". Delivery anticipated by 10 December.
- (2) **Final edition** - approved for 20 copies. Delivery anticipated by 30 January 1963. Final edition will be in two parts -
PART I - Operating Instructions (Confidential)
PART II - Maintenance Instructions (Unclassified)

e. System 9A

- (1) **Scope** - approved for 15 systems.
- (2) **Delivery Schedule:** Approximately two per month beginning 1 February 1963.
- (3) **System containers and radomes:** 15 each containers and radomes will be ordered from LAC. LAC will fabricate and ship these items to for final assembly with the systems. Decision to procure a container and radome for each system was based on simplifying the supply, maintenance and transportation problems.
- (4) **Indicator Panels (control boxes):** LAC will fabricate this item and install in each aircraft. Extra panels will be made to support the bench mock-ups at each site.

25X1A

SECRET

f. System 9A Spares

- (1) Scope - approved for seven kits per P. 3, 2112B.
- (2) Delivery Schedule - two kits per month beginning 1 February 1963.
- (3) Parts list will be provided the same as for System 12.

g. System 9A Test Equipment

- (1) Scope - approved for six each of the following:


25X1A



Test Control Box
Cable Kit
Spaces Card

25X1A




will screen the remainder of the items recommended by  for availability from USAF sources.

25X1A

- (2) Delivery Schedule: Approximately two per month beginning 1 February 1963.

h. System 9A Tech Manuals/Drawings

- (1) Scope - approved for 20 copies.
- (2) Classification:
Operating Manual - Classification to be determined by 
Maintenance Manual - Unclassified
- (3) Delivery Schedule - February 1963.

25X1A

i. Spares Contract - CT - 514

This will be a call-type contract to provide for follow-on spares for both systems through FY-1963. Under this contract, items will be

SECRET

PAGE FIVE

shipped prepaid to the depot. Shipping costs will be summarized and billed monthly against the contract.

j. T & M Contract - TM - 513

This will be a time and materials contract for the repair, overhaul, and modification of both systems through FY-1963. No bonded spares (GFR) will be required at [] initially, 25X1A to support this contract. [] will recommend 25X1A bonded spares desired after repair experience has been gained.

k. Shipping and Billing Procedures

25X1A

[] was furnished complete instructions on shipping and billing procedures.

25X1A

GENSIS

[]

Lt. Colonel USAF
MD/OSA-DD/R

Distribution:

- Cy 1 - MD/OSA
- 2 - AD/OSA
- 3 - CD/OSA
- 4 - COMMO/OSA
- 5 - SB/OSA
- 6 - OD/OSA
- 7 - RIB/OSA

MD/OSA-DD/R - [] ah

25X1A

SECRET