

**SECRET**

January 20, 1947

MEMORANDUM FOR MR. EDGAR:

Subject: Weekly report - Week ending January 17, 1947.

I. Projects carried over from previous week:

25X1A 1. Political-Psychological Study on USSR (CIG 20). Contract signed by all parties. Arrangements made for disbursements from Special Fund by [REDACTED]. Will drop this item from future reports until new development occurs.

2. Coordinated Exploitation of Enemy Document Repositories, (CIG 21). Second meeting held 17 January. Agreement reached to make committee report to IAB giving results of findings which indicate that two four-man teams, one in USA, one in Europe, may be expected to complete project in two years. It will be recommended that since no IAB agency can provide translators, CIG undertake the employment of eight translators on temporary basis. Committee report will be circulated to all members before submission to IAB. 25X1A

3. Intelligence Terminology. Reference [REDACTED]'s joint memo to JIC and DCI, have informed Capt. Habecker (JIS) that CIG is ready to carry out the recommendations in memo. The memo must first be approved by JIC before Habecker can pursue the matter with me, and therefore am awaiting word from him. 25X1A

4. Coordination of Foreign Port Data. Called [REDACTED] to learn why no request had been received. He stated request had been drafted and awaits the signature of the Board Chairman.

5. Centralized reporting of propaganda and intelligence in foreign press and radio. Since no plan has been submitted by Chief, FBIB, I will drop this item pending further development.

II. Projects planned but not yet initiated:

1. NIR-Korea.

III. Projects initiated during week reported on:

25X1A

1. Rosenberg Library Collection. [REDACTED] has not yet received any definite information from USFET. He promised to send another cable if no answer forthcoming within next few days, and will inform me on its receipt.

IV. Projects completed during week reported on:

1. Service Requests from Departments. Completed list sent to Colonel Harris last Friday.


V. Projects expected to be completed during coming week:

**SECRET**

VI. Projects expected to be carried over to following week:

All items enumerated in I, II, and III.

25X1A



~~SECRET~~