

ROUTING

DATE 1930Z 06 APR 65

SECRET

| | | | |
|---|-------|----|------|
| 1 | MD | 9 | Wick |
| 2 | " | 10 | RD |
| 3 | DFH | 11 | |
| 4 | Edna | 12 | |
| 5 | " | 13 | |
| 6 | CC | 14 | |
| 7 | Plann | 15 | |
| 8 | CD | 16 | |

TO : DIRECTOR
 FROM : [REDACTED] 25X1A
 ACTION:
 INFO :

sf-1926
VP

ROUTINE

TOR: 2220Z 06 APR 65

IN 80597

25X1A

OSA 1-LS

TO [REDACTED] 0208

IDEALIST

SUBJ: REVISED IRAN SCHEDULE

25X1A DUE TO VARIOUS CHANGES AND REQUIREMENTS IN THE PAST WEEK,
 REQUESTED BY [REDACTED] WISHES TO RECAP DELIVERY SCHEDULES
 FOR PROJECT ARTICLES.

ARTICLE 349 - WAS DELIVERED MONDAY, 5 APRIL FOR FFD-3
 MISSIONS. THIS ARTICLE SHOULD BE RETURNED FROM [REDACTED] IN 25X1A
 APPROX 2 WEEKS FOR ENGINE TEST PROGRAM. DETAILS AND SCHEDULE
 FOR THIS TEST PROGRAM WILL BE PUBLISHED AT A LATER TIME.

ARTICLE 382 - INSPECTION ON THIS ARTICLE IS COMPLETE AND
 SHOULD BE PREPARED FOR DELIVERY ON 12 APRIL (THIS DATE IS
 PREDICATED ON ENGINE AVAILABILITY BY 6 APRIL).

ARTICLE 384 - FLIGHT TESTING OF SYSTEM 13A, SUGAR SCOOP
 AND EXTENDED ELEVATOR TAB IS IN PROCESS. IT IS ANTICIPATED THESE
 TESTS WILL BE COMPLETE BY 16 APRIL. WE WILL THEN INCORPORATE
 THE LATEST SYSTEM 9B/12B MODIFICATIONS. THE ARTICLE WILL BE
 PREPARED FOR DELIVERY ON 26 APRIL TO [REDACTED] (THIS SCHEDULE 25X1A

SECRET

GROUP 1 EXCLUDED FROM AUTO. MARK DOWNGRADING AND DECLASSIFICATION

8

25X1A

██████████ 0208 (IN 80597)

S E C R E T

PAGE TWO

IS CONTINGENT ON GOOD FLYING WEATHER FOR THE NEXT 2 WEEKS.)

ARTICLE 372 - WILL BE DELAYED 1 WEEK TO ALLOW FOR INSTALL-
ATION OF SYSTEM 13A PROVISIONS. THIS WILL INCLUDE ALL WIRING AND
BRACKETRY BUT NOT CONTROL UNIT, HEAT EXCHANGER OR PRESSURE
BOX. ARTICLE WILL BE DELIVERED ON 19 APRIL TO ██████████ 25X1A

ARTICLE 359 - WILL BE DELAYED 2 WEEKS TO ALLOW FOR INSTALL-
ATION OF COMPLETE SYSTEM 13A. THE ARTICLE WILL BE DELIVERED TO
██████████ ON 26 APRIL. 25X1A

REVISION "L" OF THE IRAN SCHEDULE WILL BE PUBLISHED BY 7 APRIL
TO REFLECT THESE CHANGES.

END OF MESSAGE

S E C R E T