

PPBS

ACTIVE CONTRACT PRINT SEGMENT ENTERED

12
11
10
9
8
7
6
5
4
3
2

© 1971 UNITED BY THE HARVARD BUSINESS COMPANY, U.S.A.

SECRET (WHEN FILLED IN)

115553156008001A CONTRACT INFORMATION SYSTEM NUMBER

PROJECT NUMBER 620168DA
 OPERATING BUDGET 155
 CURRENT PROGRAM 155
 FY+1 BUDGET 0
 FUTURE BUDGET 0
 PROJECT DESCRIPTION REAR PROJECTION SCAN AND SEARCH STATION WITH INTEGRAL LIGHT TABLE TO HANDLE DUAL FILM WEBS MAGNIFICATION OF FOUR ONE HALF AND TWENTY TIMES

WORK CL STER TITLE CLASS U 1 U
 CONTRACT TITLE SCAN AND SEARCH PI STATION
 CURRENT PROGRAM 155
 TECHNICAL FIELD PHOTO INTERPRETATION
 PROJECT OFFICER [REDACTED]
 CONTRACTOR NAME STATE [REDACTED]
 CONTRACT PLAN NO
 CONTRACT STAT+DATE NEG OFF 2 7- 1-70 LOG
 SCHEDULED COMP+START DATES 12-30-71 7- 1-70
 TYPE CONTRACT [REDACTED]
 LOGISTICS CONTRACT NO [REDACTED]
 PROGRAM MANAGER PHONE NO [REDACTED]
 APPROV NEGOTIATED AMT 155
 ON SCHEDULE WITHIN COSTS YES YES LAST + NEXT REVIEWS JUL71 AUG71

25X1
25X1
25X1

115553156008004A JUNE 16,71 1427
AAAA

GROUP 1
EXCLUDED FROM AUTOMATIC
DOWNGRADING AND DECLASSIFICATION

AUG. 30.71 1706+

SECRET

SECRET (WHEN FILLED IN)

115553156015001A CONTRACT INFORMATION SYSTEM NUMBER

PROJECT NUMBER 620181DA
 OPERATING BUDGET 150
 CURRENT PROGRAM 150
 FY+1 BUDGET 0
 FUTURE BUDGET 0
 PROJECT DESCRIPTION PRODUCTION OF SET OF STANDARD ORIGINAL COLOR FILM
 TRANSPARENCIES FOR USE AS CALIBRATED TEST OBJECTS
 IN FUTURE COLOR EVALUATION EXPERIMENTS

WORK CL STER TITLE CLASS U 1 U
 CONTRACT TITLE CALIBRATED COLOR IMAGERY STANDARDS
 CURRENT PROGRAM 150
 TECHNICAL FIELD PHOTOGRAPHY + PHOTO PROCESSES
 PROJECT OFFICER [REDACTED]
 CONTRACTOR NAME STATE [REDACTED]
 CONTRACT PLAN NO
 CONTRACT STAT+DATE NEG OFF 3 8-31-71 LOG
 SCHEDULED COMP+START DATES 1- 8-71 11-13-70
 TYPE CONTRACT FP
 LOGISTICS CONTRACT NO [REDACTED]
 PROGRAM MANAGER PHONE NO [REDACTED]
 APPROV NEGOTIATED AMT 150 146
 ON SCHEDULE WITHIN COSTS NO YES LAST + NEXT REVIEWS JUN71 AUG71

115553156015004A AUG. 3,71 1010+
 THE CONTRACTOR WILL PRODUCE 62 ROLLS OF 50-242 SIMULATED
 RECONNAISSANCE IMAGES VARYING IN IMAGE QUALITY, COLOR BALANCE
 AND EXPOSURE. THE ORIGINAL CONTRACT CALLED FOR NINE ROLLS OF 50-242
 PROCESSING OF THESE ROLLS IS UNDERWAY AT THE PROCESSING SITE.<
 AAAA

AUG. 30,71

1706+

SECRET

GROUP 1
EXCLUDED FROM AUTOMATIC
DOWNGRADING AND DECLASSIFICATION

25X1

25X1

WMM

12
11
10
9
8
7
6
5
4
3
2
1

SECRET (WHEN FILLED IN)

119993156010001A CONTRACT INFORMATION SYSTEM NUMBER

PROJECT NUMBER 620182DA
 OPERATING BUDGET 7
 CURRENT PROGRAM 7
 FY+1 BUDGET 0
 FUTURE BUDGET 0
 PROJECT DESCRIPTION THIS IS A CHANGE IN SCOPE TO THE DEVELOPMENT CONTR
 ACT FOR A FILAR EYEPIECE SET FOR THE ZOOM 240 MYCR
 OSTEREOSCOPE AND INVOLVES CHANGING THE RETICLE

WORK CL SYER TITLE CLASS U 1 U
 CONTRACT TITLE FILAR EYEPIECE SET FOR ZOOM 240
 CURRENT PROGRAM 7

TECHNICAL FIELD MEASURING DEVICES
 PROJECT OFFICER
 CONTRACTOR NAME STATE

CONTRACT PLAN NO
 CONTRACT STAT+DATE NEG OFF 3 10-30-71 LOG
 SCHEDULED COMP+START DATES 12-23-70 6-25-70

TYPE CONTRACT CODE
 LOGISTICS CONTRACT NO
 PROGRAM MANAGER PHONE NO

APPROV NEGOTIATED AMT ON SCHEDULE WITHIN COSTS NO YES 7 LAST + NEXT REVIEWS AUG71 SEP71

119993156010001A JUNE 19,71 1427
 AAAA

GROUP 1
 EXCLUDED FROM AUTOMATIC
 DOWNGRADING AND DECLASSIFICATION

AUG. 30,71 1766+ SECRET

25X1

25X1

FORM 1-67 (REV. 10-66) OF THE JOINT CHIEFS OF STAFF, WASHINGTON, D. C.

SECRET (WHEN FILLED IN)

115553156021001A CONTRACT INFORMATION SYSTEM NUMBER

PROJECT NUMBER 620168DB
 OPERATING BUDGET 79
 CURRENT PROGRAM 79
 FY+1 BUDGET 0
 FUTURE BUDGET 0
 PROJECT DESCRIPTION PROVIDES FOR SPECIFIC MODIFICATIONS TO THE SCAN AND SEARCH PI STATION TO ALLOW MOUNTING OF ZOOM 240S ECT.

WORK CL STER TITLE CLASS U 1 U
 CONTRACT TITLE SCAN + SEARCH PI STATION C-IN-S
 CURRENT PROGRAM 79
 TECHNICAL FIELD PHOTO INTERPRETATION
 PROJECT OFFICER [REDACTED]
 CONTRACTOR NAME STATE [REDACTED]
 CONTRACT PLAN NO
 CONTRACT STAT+DATE NEG OFF 2 4-15-71 LOG
 SCHEDULED COMP+START DATES 12-30-71 4-15-71
 TYPE CONTRACT FBI
 LOGISTICS CONTRACT NO [REDACTED]
 PROGRAM MANAGER PHONE NO [REDACTED]
 APPROV NEGOTIATED AMT 79
 ON SCHEDULE WITHIN COSTS YES YES 79 LAST + NEXT REVIEWS JUL71 AUG71

115553156021004A JUNE 16,71 1427
 AAAA

GROUP 1
 EXCLUDED FROM AUTOMATIC
 DOWNGRADING AND DECLASSIFICATION

AUG. 30,71

1706+

SECRET

SECRET (WHEN FILLED IN)

115553156028001A CONTRACT INFORMATION SYSTEM NUMBER

PROJECT NUMBER 620173DA
 OPERATING BUDGET 1000
 CURRENT PROGRAM 1000
 FY+1 BUDGET 0
 FUTURE BUDGET 0
 PROJECT DESCRIPTION A SUPERIOR REAR-PROJECTION SCREEN HAVING IMPROVED CHARACTERISTICS OF BRIGHTNESS/CONTRAST/COLOR FIDELITY/RESOLUTION AND TRANSMISSION

WORK CL STER TITLE CLASS U 1 U
 CONTRACT TITLE LENTICULAR REAR PROJECTION SCREEN
 CURRENT PROGRAM 1000
 TECHNICAL FIELD VIEWING SYSTEMS
 PROJECT OFFICER [REDACTED]
 CONTRACTOR NAME STATE [REDACTED]
 CONTRACT PLAN NO
 CONTRACT STAT+DATE NEG OFF 2 3- 1-71 LOG
 SCHEDULED COMP+START DATES 7- 1-72 3- 1-71
 TYPE CONTRACT FO
 LOGISTICS CONTRACT NO [REDACTED]
 PROGRAM MANAGER PHONE NO [REDACTED]
 APPROV NEGOTIATED AMT 1000
 ON SCHEDULE WITHIN COSTS YES YES 1000 1000
 LAST + NEXT REVIEWS MAY71 JUL71

115553156028004A JUNE 16,71 1427
 AAAA

AUG. 30,71

1706+

SECRET

GROUP 1
 EXCLUDED FROM AUTOMATIC
 DOWNGRADING AND DECLASSIFICATION

SECRET (WHEN FILLED IN)

115553156030001A CONTRACT INFORMATION SYSTEM NUMBER

PROJECT NUMBER 6201870A
 OPERATING BUDGET 60
 CURRENT PROGRAM 60
 FY+1 BUDGET 0
 FUTURE BUDGET 0
 PROJECT DESCRIPTION DR VANDER LUGT WILL BE CONSULTED ON DIFFRACTION
 PATTERN SAMPLING TECHNIQUE, HOLOGRAPHY, AND PATTERN
 RECOGNITION AS RELATE TO AUTOMATIC TGT RECOGNITION

WORK CL STER TITLE CLASS S 1 U
 CONTRACT TITLE DR VANDER LUGT-CONSULTATION
 CURRENT PROGRAM 60
 TECHNICAL FIELD PATTERN RECOGNITION
 PROJECT OFFICER
 CONTRACTOR NAME STATE
 CONTRACT PLAN NO
 CONTRACT STAT+DATE NEG OFF 3 9-15-71 LOG
 SCHEDULED COMP+START DATES 7-15-71 9-19-71

25X1
8888

TYPE CONTRACT FP
 LOGISTICS CONTRACT NO
 PROGRAM MANAGER PHONE NO
 APPROV NEGOTIATED AMT 60
 ON SCHEDULE WITHIN COSTS YES YES 60
 LAST + NEXT REVIEWS AUG71 SEP71

25X1

115553156030004A JUNE 16,71 1427
 AAAA

GROUP 1
 EXCLUDED FROM AUTOMATIC
 DOWNGRADING AND DECLASSIFICATION

AUG. 30,71 1706+

SECRET

FORM 1-71 (REVISED BY THE MANAGER SECURITY SERVICE, U. S. A.)

12
11
10
9
8
7
6
5
4
3
2

SECRET (WHEN FILLED IN)

115553156031001A CONTRACT INFORMATION SYSTEM NUMBER

PROJECT NUMBER 6201880A
 OPERATING BUDGET 2729
 CURRENT PROGRAM 2729
 FY+1 BUDGET 0
 FUTURE BUDGET 0
 PROJECT DESCRIPTION FOUR TASK EFFORT TO PROVIDE STANDARDS IN EXPLOITATION OF COLOR PHOTOGRAPHY ESTABLISHES STANDARD ENVIRONMENT AND PERFORMS RESEARCH ON COLOR FILMS

WORK CL STER TITLE CLASS U 1 U
 CONTRACT TITLE COLOR EQUIPMENT INVESTIGATION
 CURRENT PROGRAM 450
 TECHNICAL FIELD PHOTOGRAPHY + PHOTO PROCESSES

PROJECT OFFICER
 CONTRACTOR NAME STATE
 CONTRACT PLAN NO
 CONTRACT STAT+DATE NEG OFF 2 6- 1-71 LOG
 SCHEDULED COMP+START DATES 6- 1-72 6- 1-71

TYPE CONTRACT FP
 LOGISTICS CONTRACT NO
 PROGRAM MANAGER PHONE NO
 APPROV NEGOTIATED AMT 2729
 ON SCHEDULE WITHIN COSTS YES YES 2729
 LAST + NEXT REVIEWS JUL71 SEP71

115553156031004A JUNE 16,71 1427
 AAAA

GROUP 1
 EXCLUDED FROM AUTOMATIC
 DOWNGRADING AND DECLASSIFICATION

AUG. 30,71

1706+

SECRET

SECRET (WHEN FILLED IN)

115553156035001A CONTRACT INFORMATION SYSTEM NUMBER

PROJECT NUMBER 6201890A
 OPERATING BUDGET 34
 CURRENT PROGRAM 34
 FY+1 BUDGET 0
 FUTURE BUDGET 0
 PROJECT DESCRIPTION A DEVICE TO INCREASE CONTRAST FOR VIEWING PHOTO IR
 ANSPARENCIES BY PASSING COLLIMATED LIGHT THRU A BE
 AM SPLITTER POLARIZERS AND RETROREFLECTING MIRROR

WORK CL STER TITLE CLASS U 1 U
 CONTRACT TITLE CONTRAST DOUBLER
 CURRENT PROGRAM 34
 TECHNICAL FIELD PHOTO INTERPRETATION
 PROJECT OFFICER
 CONTRACTOR NAME STATE
 CONTRACT PLAN NO
 CONTRACT STAT+DATE NEG OFF 2 5-15-71 LOG
 SCHEDULED COMP+START DATES 8-30-71 5-25-71
 TYPE CONTRACT
 LOGISTICS CONTRACT NO
 PROGRAM MANAGER PHONE NO
 APPROV NEGOTIATED AMT 34 34
 ON SCHEDULE WITHIN COSTS YES YES LAST + NEXT REVIEWS JUL71 AUG71

115553156035004A JUNE 10,71 1427
 AAAA

GROUP 1
 EXCLUDED FROM AUTOMATIC
 DOWNGRADING AND DECLASSIFICATION

AUG. 30,71 1706+

SECRET

25X1

25X1

FORM 1-67 (REV. 10-66) USE PREVIOUS EDITIONS

12
11
10
9
8
7
6
5
4
3
2

SECRET (WHEN FILLED IN)

115553156041001A CONTRACT INFORMATION SYSTEM NUMBER

PROJECT NUMBER 620147DA
 OPERATING BUDGET 667
 CURRENT PROGRAM 667
 FY+1 BUDGET 0
 FUTURE BUDGET 0
 PROJECT DESCRIPTION STUDY TO PRODUCE BASE REFERENCE OF TECHNOLOGY OF OPTICAL PARAMETERS PECULIAR TO IMAGE VIEWING SYSTEMS USED IN RECONNAISSANCE IMAGERY INTERPRETATION

WORK CL. STER TITLE CLASS U 1 U
 CONTRACT TITLE VIEWING SYSTEMS STUDY
 CURRENT PROGRAM 667
 TECHNICAL FIELD VIEWING SYSTEMS
 PROJECT OFFICER [REDACTED]
 CONTRACTOR NAME STATE [REDACTED]
 CONTRACT PLAN NO
 CONTRACT STAT+DATE NEG OFF 2 6-30-71 LOG
 SCHEDULED COMP+START DATES 6-30-72 6-30-71
 TYPE CONTRACT T+M
 LOGISTICS CONTRACT NO [REDACTED]
 PROGRAM MANAGER PHONE NO [REDACTED]
 APPROV NEGOTIATED AMT 667
 ON SCHEDULE WITHIN COSTS YES YES LAST + NEXT REVIEWS SEP71

25X1

25X11

115553156041004A JUNE 16,71 1427
 AAAA

GROUP 1
 EXCLUDED FROM AUTOMATIC
 DOWNGRADING AND DECLASSIFICATION

AUG. 30,71 1706+

SECRET

SECRET (WHEN FILLED IN)

115559156045001A CONTRACT INFORMATION SYSTEM NUMBER

PROJECT NUMBER 6200700A
 OPERATING BUDGET 140
 CURRENT PROGRAM 140
 FY+1 BUDGET 0
 FUTURE BUDGET 0
 PROJECT DESCRIPTION INSTALLATION AND EVALUATION OF A BREADBOARD UV REAR PROJECTION VIEWER

WORK CL. STER TITLE CLASS U 1 U
 CONTRACT TITLE EVAL. OF UV REAR PROJECTION VIEWER
 CURRENT PROGRAM 140

TECHNICAL FIELD VIEWING SYSTEMS

PROJECT OFFICER

CONTRACTOR NAME STATE

CONTRACT PLAN NO 9-15-71 LOG

CONTRACT STAT+DATE NEG OFF 3 7-31-71 6- 7-71

SCHEDULED COMP+START DATES T+M

TYPE CONTRACT

LOGISTICS CONTRACT NO

PROGRAM MANAGER PHONE NO

APPROV NEGOTIATED AHT

ON SCHEDULE WITHIN COSTS

YES YES 140 140
 LAST + NEXT REVIEWS JUL71 JUL71

115559156045004A JUNE 16,71 1427
 AAAA

GROUP 1
 EXCLUDED FROM AUTOMATIC
 DOWNGRADING AND DECLASSIFICATION

AUG. 30,71 1706+

SECRET

SECRET (WHEN FILLED IN)

115553126003001A CONTRACT INFORMATION SYSTEM NUMBER

PROJECT NUMBER 620176DA
 OPERATING BUDGET 838
 CURRENT PROGRAM 838
 FY+1 BUDGET 0
 FUTURE BUDGET 0
 PROJECT DESCRIPTION DEVELOP USER ORIENTED REVIEW OF HUMAN COLOR PERCEPTION LITERATURE, STANDARD COLOR TERMINOLOGIES, COLOR TRAINING, IMPLEMENTATION GUIDELINES

WORK CL STER TITLE CLASS S 1 U
 CONTRACT TITLE TRAINING NEEDS ASSOC WITH COLOR
 CURRENT PROGRAM 838
 TECHNICAL FIELD PHOTO INTERPRETATION
 PROJECT OFFICER [REDACTED]
 CONTRACTOR NAME STATE [REDACTED]
 CONTRACT PLAN NO
 CONTRACT STAT+DATE NEG OFF 3 10-31-71 LOG
 SCHEDULED COMP+START DATES 7-25-71 10-26-70

TYPE CONTRACT
 LOGISTICS CONTRACT NO [REDACTED]
 PROGRAM MANAGER PHONE NO [REDACTED]
 APPROV NEGOTIATED AMT 850 838
 ON SCHEDULE WITHIN COSTS NO NO LAST + NEXT REVIEWS JUL71 AUG71

115553126003004A AUG. 3,71 1221+
 TIME ONLY, 3 MONTH EXTENSION REQUESTED--
 JK CHANGE-IN-SCOPE TO BE REQUESTED.<
 AAAA

GROUP 1
 EXCLUDED FROM AUTOMATIC
 DOWNGRADING AND DECLASSIFICATION

AUG. 30,71

1706+

SECRET

25X1

25X1

12
11
10
9
8
7
6
5
4
3
2

SECRET (WHEN FILLED IN)

115953126037001A CONTRACT INFORMATION SYSTEM NUMBER

PROJECT NUMBER 620172DA
 OPERATING BUDGET 17
 CURRENT PROGRAM 17
 FY+1 BUDGET 0
 FUTURE BUDGET 0
 PROJECT DESCRIPTION CONTRACTOR WILL PERFORM SECOND LOOK ANALYSIS OF
 IMAGERY AND GROUND TRUTH DATA COLLECTED DURING THE
 OVERFLIGHTS OF FT. KNOX, KENTUCKY.

WORK CL STER TITLE CLASS S 1 S
 CONTRACT TITLE IMAGERY EVAL PROGRAM C-S 25X1)
 CURRENT PROGRAM 17
 TECHNICAL FIELD PHOTO INTERPRETATION
 PROJECT OFFICER
 CONTRACTOR NAME STATE
 CONTRACT PLAN NO
 CONTRACT STAT+DATE NEG OFF 3 9-22-71 LOG
 SCHEDULED COMP+START DATES 6-22-71 4-23-69
 TYPE CONTRACT CPFF
 LOGISTICS CONTRACT NO
 PROGRAM MANAGER PHONE NO
 APPROV NEGOTIATED AMT 17 17
 ON SCHEDULE WITHIN COSTS YES YES LAST + NEXT REVIEWS JUL71 AU671

115953126037004A AUG. 3.71 1219+ 25X1
 THIS ADD-ON EFFORT TO THE EVALUATION PROGRAM, (IEP) 25X1)
 WILL ENABLE TO PERFORM THE SECOND LOOK
 ANALYSIS OF IMAGERY AND GROUND TRUTH DATA COLLECTED DURING OVERFLI-
 GHTS OF THE FT. KNOX KY. THE ORIGINAL TERMINATION DATE OF IEP
 IS NOT EFFECTED BY THIS ADD-ONK
 AAAA

AUG. 30 71

1706+

SECRET

GROUP 1
EXCLUDED FROM AUTOMATIC
DOWNGRADING AND DECLASSIFICATION

SECRET (WHEN FILLED IN)

115553146049001A CONTRACT INFORMATION SYSTEM NUMBER

PROJECT NUMBER 6200500A
 OPERATING BUDGET 250
 CURRENT PROGRAM 250
 FY+1 BUDGET 0
 FUTURE BUDGET 0
 PROJECT DESCRIPTION PROVIDE SCIENTIFIC AND TECHNICAL SUPPORT IN
 CURRENT STATE OF THE ART OPTICS AND PROVIDE
 A SERIES OF FEATURES ON TOPICS OF INTEREST

WORK CL STER TITLE CLASS U 0 U
 CONTRACT TITLE OPTICAL SCIENCE SUPPORT
 CURRENT PROGRAM 250
 TECHNICAL FIELD OPTICAL ENGINEERING
 PROJECT OFFICER
 CONTRACTOR NAME STATE
 CONTRACT PLAN NO
 CONTRACT STAT+DATE NEG OFF 2 4- 1-71 LOG
 SCHEDULED COMP+START DATES 3-31-72 4- 1-71
 TYPE CONTRACT T+M
 LOGISTICS CONTRACT NO
 PROGRAM MANAGER PHONE NO
 APPROV NEGOTIATED AMT 250 250
 ON SCHEDULE WITHIN COSTS YES YES LAST + NEXT REVIEWS JUL71 SEP71

115553146049004A AUG. 26,71 1301
 VISITED NPIC ON 21 JULY AND EVALUATED EIKONIX S FINAL
 REPORT ON OPTICAL IMAGE MANIPULATION. A REPORT HAS BEEN RECEIVED ON THIS
 SUBJECT.<
 AAAA

GROUP 1
EXCLUDED FROM AUTOMATIC
DOWNGRADING AND DECLASSIFICATION

AUG. 30,71

1706+

SECRET

SECRET (WHEN FILLED IN)

125553146029001A CONTRACT INFORMATION SYSTEM NUMBER

PROJECT NUMBER 620078DA
 OPERATING BUDGET 1937
 CURRENT PROGRAM 1937
 FY+1 BUDGET 0
 FUTURE BUDGET 0
 PROJECT DESCRIPTION EMPHASIS WILL BE ON IMPLEMENTING DIM TECHNIQUES TO OPERATIONAL MATERIALS AND ALSO PROVIDE SOFTWARE ASSISTANCE WHEN NECESSARY

WORK CL SYR TITLE CLASS TSO U
 CONTRACT TITLE DIM RESEARCH UCSD
 CURRENT PROGRAM 1937
 TECHNICAL FIELD PHOTO INTERPRETATION
 PROJECT OFFICER [REDACTED]
 CONTRACTOR NAME STATE [REDACTED]
 CONTRACT PLAN NO
 CONTRACT STAT+DATE NEG OFF 2 12- 1-70 LOG
 SCHEDULED COMP+START DATES 11-30-71 12- 1-70
 TYPE CONTRACT For
 LOGISTICS CONTRACT NO [REDACTED]
 PROGRAM MANAGER PHONE NO [REDACTED]
 APPROV NEGOTIATED AMT 1937 1937
 ON SCHEDULE WITHIN COSTS NO YES LAST + NEXT REVIEWS AUG71 SEP71

125553146029004A AUG. 26,71 1301
 THE AMOUNT OF EFFORT CURRENTLY BEING EXPENDED (AUG. 1971) IS
 MINIMAL AT BEST.<
 AAAA

GROUP 1
 EXCLUDED FROM AUTOMATIC
 DOWNGRADING AND DECLASSIFICATION

AUG. 30,71

1706+

SECRET

25X1
25X1

FORM 107 (REV. 11-70) USE PREVIOUS EDITIONS UNLESS SPECIFIED

SECRET (WHEN FILLED IN)

115553156005001A CONTRACT INFORMATION SYSTEM NUMBER

PROJECT NUMBER 620069DA
 OPERATING BUDGET 14
 CURRENT PROGRAM 14
 FY+1 BUDGET 0
 FUTURE BUDGET 0
 PROJECT DESCRIPTION ENGINEERING CONSULTATION SERVICES BY [] TO BRIEF
 NRI AND ASSIST THEM WITH HARDWARE REASSEMBLY
 DURING THE STEREO SCANNER ENGINEERING AUDIT

25X1

WORK CL STER TITLE CLASS S 1 U
 CONTRACT TITLE ENGINEERING CONSULTATION SERVICES

CURRENT PROGRAM 14
 TECHNICAL FIELD PHOTO INTERPRETATION

25X1

CONTRACTOR NAME STATE []
 CONTRACT PLAN NO
 CONTRACT STAT+DATE NEG OFF 3 9-23-75 LOG
 SCHEDULED COMP+START DATES 11-30-70 6- 1-70

TYPE CONTRACT CPFF
 LOGISTICS CONTRACT NO []
 PROGRAM MANAGER PHONE NO []

25X1

APPROV NEGOTIATED AMT 14
 ON SCHEDULE WITHIN COSTS YES YES 14
 LAST + NEXT REVIEWS SEP71 UNK

115553156005004A JUNE 16,71 1431+
 AAAA

GROUP 1
 EXCLUDED FROM AUTOMATIC
 DOWNGRADING AND DECLASSIFICATION

AUG. 30,71 1706+

SECRET

SECRET (WHEN FILLED IN)

11555315606001A CONTRACT INFORMATION SYSTEM NUMBER

PROJECT NUMBER 6201940A
 OPERATING BUDGET 210
 CURRENT PROGRAM 210
 FY+1 BUDGET 0
 FUTURE BUDGET 0
 PROJECT DESCRIPTION DESIGN AND DEVELOP A PROTOTYPE OPTICAL EQUIPMENT TEST KIT TO BE USED IN THE FIELD TESTING OF IMAGE-VIEWING SYSTEMS

WORK CL STER TITLE CLASS U 1 U
 CONTRACT TITLE OPTICAL EQUIPMENT TEST KIT
 CURRENT PROGRAM 210
 TECHNICAL FIELD PHOTO INTERPRETATION
 PROJECT OFFICER [REDACTED]
 CONTRACTOR NAME STATE [REDACTED]
 CONTRACT PLAN NO
 CONTRACT STAT+DATE NEG OFF 2 6-15-71 LOG
 SCHEDULED COMPT+START DATES 11-30-71 6-30-71
 TYPE CONTRACT
 LOGISTICS CONTRACT NO [REDACTED]
 PROGRAM MANAGER PHONE NO [REDACTED]
 APPROV NEGOTIATED AMT 210 201
 ON SCHEDULE WITHIN COSTS YES YES LAST + NEXT REVIEWS JUL71 AUG71

11555315606004A JUNE 16,71 1437+
 AAAA

GROUP 1
 EXCLUDED FROM AUTOMATIC
 DOWNGRADING AND DECLASSIFICATION

AUG. 30,71

1706+

SECRET

SECRET (WHEN FILLED IN)

115553156697001A CONTRACT INFORMATION SYSTEM NUMBER

PROJECT NUMBER 620195DA
 OPERATING BUDGET 834
 CURRENT PROGRAM 834
 FY+1 BUDGET 0
 FUTURE BUDGET 0
 PROJECT DESCRIPTION FEASIBILITY DETERMINATION OF A NEW TECHNIQUE TO
 MEASURE MODULATION TRANSFER FUNCTIONS OF COMPLETE
 OPTICAL SYSTEMS

WORK CL SYR TITLE CLASS U 1 U
 CONTRACT TITLE PHASE 1 MTF ANALYZER
 CURRENT PROGRAM 834
 TECHNICAL FIELD OPTICAL ENGINEERING
 PROJECT OFFICER
 CONTRACTOR NAME STATE
 CONTRACT PLAN NO
 CONTRACT START+DATE NEG OFF 2 6-10-71 LOG
 SCHEDULED COMP+START DATES 2- 9-72 6- 9-71
 TYPE CONTRACT
 LOGISTICS CONTRACT NO
 PROGRAM MANAGER PHONE NO
 APPROV NEGOTIATED AMT 834 834
 ON SCHEDULE WITHIN COSTS YES YES LAST + NEXT REVIEWS AUG71 SEP71

115553156697000A JUNE 10,71 1437+
AAAA

AUG. 30,71 1786+

SECRET

GROUP 1
EXCLUDED FROM AUTOMATIC
DOWNGRADING AND DECLASSIFICATION

25X1
25X1
FORM 1-71 (REVISED BY THE STANDARD REGISTER COMPANY, S. A.)
12
11
10
9
8
7
6
5
4
3
2

SECRET (WHEN FILLED IN)

119989166010001A CONTRACT INFORMATION SYSTEM NUMBER

PROJECT NUMBER 620066DA
 OPERATING BUDGET 1480
 CURRENT PROGRAM 1480
 FY+1 BUDGET 0
 FUTURE BUDGET 0
 PROJECT DESCRIPTION RESEARCH IN CONTINUING EFFORT TO DEVELOP DRY SILVER STANDARD AND REVERSAL MATERIALS AND THE EQUIPMENT TO UTILIZE THEM

WORK CL SYR TITLE CLASS U 1 U
 CONTRACT TITLE DRY SILVER MATERIAL DEVELOPMENT
 CURRENT PROGRAM 1480
 TECHNICAL FIELD PHOTOGRAPHY AND PHOTO PROCESS
 PROJECT OFFICER

CONTRACTOR NAME STATE
 CONTRACT PLAN NO
 CONTRACT STAT+DATE NEG OFF 2 10-15-70 LOG
 SCHEDULED COMP+START DATES 9-15-71 10-15-70
 TYPE CONTRACT COST

LOGISTICS CONTRACT NO
 PROGRAM MANAGER PHONE NO
 APPROV NEGOTIATED AMT 1480 1480
 ON SCHEDULE WITHIN COSTS YES YES LAST + NEXT REVIEWS AUG71 SEP71

119989166010004A AUG. 26, 71 1234+
 NEGATIVE ACTING MATERIAL IS BEING TESTED AND COMPARED WITH 2430, 2420, AND SO-192. PROPOSALS FOR ANTICIPATED FOLLOW-ON DEVELOPMENT FOR THE POSITIVE ACTING MATERIALS HAVE BEEN RECEIVED.<
 AAAA

AUG. 30, 71 1786+

SECRET

GROUP 1
 EXCLUDED FROM AUTOMATIC
 DOWNGRADING AND DECLASSIFICATION

SECRET (WHEN FILLED IN)

115553166017001A CONTRACT INFORMATION SYSTEM NUMBER

PROJECT NUMBER 6201830A
 OPERATING BUDGET 250
 CURRENT PROGRAM 250
 FY+1 BUDGET 250
 FUTURE BUDGET 250
 PROJECT DESCRIPTION OBTAIN PROFESSIONAL STUDY + LAB SUPPORT SERVICES
 TO ASSIST IN EXPLORATORY/FEASIBILITY ASSESSMENTS
 OF NEW TECHNIQUES FOR APPLICATION TO R+D EXPLOIT

WORK CL STER TITLE CLASS U 1 U
 CONTRACT TITLE PHOTOSCIENCE SUPPORT
 CURRENT PROGRAM 250
 TECHNICAL FIELD PHOTOGRAPHY + PHOTO PROCESSES
 PROJECT OFFICER
 CONTRACTOR NAME STATE
 CONTRACT PLAN NO
 CONTRACT STAT+DATE NEG OFF 3 10-30-71 LOG
 SCHEDULED COMP+START DATES 6-30-71 1-6-71
 TYPE CONTRACT CFF
 LOGISTICS CONTRACT NO
 PROGRAM MANAGER PHONE NO
 APPROV NEGOTIATED AMT 250
 ON SCHEDULE WITHIN COSTS YES YES 250
 LAST + NEXT REVIEWS MAY71 AUG71

115553166017004A JUNE 16, 71 1437+
 AAAA

AUG. 30, 71 1706+

SECRET

GROUP 1
 EXCLUDED FROM AUTOMATIC
 DOWNGRADING AND DECLASSIFICATION

SECRET (WHEN FILLED IN)

115553166019001A CONTRACT INFORMATION SYSTEM NUMBER

PROJECT NUMBER 620184DA
 OPERATING BUDGET 349
 CURRENT PROGRAM 349
 FY+1 BUDGET 0
 FUTURE BUDGET 0
 PROJECT DESCRIPTION TECHNICAL OBJECTIVE IS TO PROVIDE LABORATORY AND
 TECHNICAL SUPPORT IN THE AREAS OF COLOR PHOTOGRA-
 PHY AND COLOR SPECIFICATION

WORK CL STER TITLE CLASS S 1 S
 CONTRACT TITLE COLOR TECHNOLOGY IMPLEMENTATION
 CURRENT PROGRAM 349
 TECHNICAL FIELD PHOTOGRAPHY + PHOTO PROCESSES

PROJECT OFFICER
 CONTRACTOR NAME STATE
 CONTRACT PLAN NO
 CONTRACT STAT+DATE NEG OFF 2 1-15-71 LOG
 SCHEDULED COMP+START DATES 1-15-72 1-15-71

TYPE CONTRACT CPFF
 LOGISTICS CONTRACT NO
 PROGRAM MANAGER PHONE NO
 APPROV NEGOTIATED AMT 349 349
 ON SCHEDULE WITHIN COSTS YES YES LAST + NEXT REVIEWS JUL71 SEP71

115553166019004A AUG. 3,71 1219+
 A WORK ORDER TYPE CONTRACT INVLOVED WITH COLORIMETRIC CONSULTATION
 COLOR PHOTOGRAPHY, AND COLOR SPECIFICATION.<
 AAAA

AUG. 30,71

1706+

SECRET

GROUP 1
 EXCLUDED FROM AUTOMATIC
 DOWNGRADING AND DECLASSIFICATION

25X1

25X1

12
11
10
9
8
7
6
5
4
3
2
1

SECRET (WHEN FILLED IN)

115559166023001A CONTRACT INFORMATION SYSTEM NUMBER

PROJECT NUMBER 6201890A
 OPERATING BUDGET 482
 CURRENT PROGRAM 482
 FY+1 BUDGET 0
 FUTURE BUDGET 0
 PROJECT DESCRIPTION FABRICATION OF A PRINTOUT STATION TO ENABLE PIS
 TO MAKE DUPLICATE FILM TRANSPARANCIES IN THEIR OWN
 AREA UNDER ROOMLIGHT CONDITIONS

WORK CL STER TITLE CLASS U 1 U
 CONTRACT TITLE PI PRINTOUT STATION
 CURRENT PROGRAM 482
 TECHNICAL FIELD PHOTOGRAPHY + PHOTO PROCESSES
 PROJECT OFFICER
 CONTRACTOR NAME STATE

CONTRACT PLAN NO
 CONTRACT STAT+DATE NEG OFF 2 4-27-71 LOG
 SCHEDULED COMP+START DATES 10- 1-71 4-27-71

TYPE CONTRACT CDEF
 LOGISTICS CONTRACT NO
 PROGRAM MANAGER PHONE NO
 APPROV NEGOTIATED AMT 47% 47%
 ON SCHEDULE WITHIN COSTS YES YES LAST + NEXT REVIEWS AUG71 SEP71

115559166023004A AUG. 26.71 1234+
 THE NEW LIGHT SOURCE IS BEING CYCLED AND TESTED FOR SPECTRAL VARIATION
 AND USEFUL LIFE. THE BREADBOARD IS UNDERGOING EVALUATION FOR ILLUMIN
 ATION FALL-OFF, PRESSURE PLATTEN EVENNESS, AND RESOLUTION. THE
 IMPROVED HEAT PROCESSOR SHOULD BE AVAILABLE IN A WEEK OR SO.
 AAAA

GROUP 1
 EXCLUDED FROM AUTOMATIC
 DOWNGRADING AND DECLASSIFICATION

AUG. 30.71 1706+

SECRET

25X1

25X1

FORM 1471 JAN 62 BY THE STANDARD REGISTER COMPANY, W. B. A.

SECRET (WHEN FILLED IN)

115953166024001A CONTRACT INFORMATION SYSTEM NUMBER

PROJECT NUMBER 6201860A
 OPERATING BUDGET 360
 CURRENT PROGRAM 360
 FY+1 BUDGET 0
 FUTURE BUDGET 0
 PROJECT DESCRIPTION INITIAL OPERATION + PHILOSOPHY OF OPERATION OF A
 NEW COLOR SENSITOMETRIC PROCESSOR

WORK CL SYR TITLE CLASS 5 1 U
 CONTRACT TITLE COLOR TECHNOLOGY SUPPORT
 CURRENT PROGRAM 360
 TECHNICAL FIELD PHOTOGRAPHY + PHOTO PROCESSES
 PROJECT OFFICER
 CONTRACTOR NAME STATE
 CONTRACT PLAN NO
 CONTRACT STAT+DATE NEG OFF 2 3- 3-71 LOG
 SCHEDULED COMP+START DATES 1-15-72 3- 3-71
 TYPE CONTRACT CPEF
 LOGISTICS CONTRACT NO
 PROGRAM MANAGER PHONE NO
 APPROV NEGOTIATED AMT 360
 ON SCHEDULE WITHIN COSTS YES YES LAST + NEXT REVIEWS AUG71 SEP71

25X1
25X1

115953166024004A JUNE 16, 71 1437+
AAAA

GROUP 1
EXCLUDED FROM AUTOMATIC
DOWNGRADING AND DECLASSIFICATION

AUG 30 71

1706

SECRET

SECRET (WHEN FILLED IN)

115553166025001A CONTRACT INFORMATION SYSTEM NUMBER

PROJECT NUMBER 620174DA
 OPERATING BUDGET 598
 CURRENT PROGRAM 598
 FY+1 BUDGET 0
 FUTURE BUDGET 0
 PROJECT DESCRIPTION FEASIBILITY OF DEVELOPING DRY COLOR REPRODUCTION
 FILM BASED UPON DRY SILVER TECHNOLOGY

WORK CL STER TITLE CLASS U 1 U
 CONTRACT TITLE DRY COLOR FEASIBILITY STUDY
 CURRENT PROGRAM 598
 TECHNICAL FIELD PHOTOGRAPHY + PHOTO PROCESSES
 PROJECT OFFICER
 CONTRACTOR NAME STATE
 CONTRACT PLAN NO
 CONTRACT STAT+DATE NEG OFF 2 3- 1-71 LOG
 SCHEDULED COMP+START DATES 3- 1-72 0 0 0
 TYPE CONTRACT COST
 LOGISTICS CONTRACT NO
 PROGRAM MANAGER PHONE NO
 APPROV NEGOTIATED AMT 598
 ON SCHEDULE WITHIN COSTS YES YES 598 LAST + NEXT REVIEWS JUN71 AUG71

25X1

25X1

115553166025004A AUG. 26,71 1234+
 SEARCH FOR SUITABLE NON TOXIC DYES AND DEVELOPERS IS STILL IN
 PROGRESS. AN EXCELLENT CYAN DYE HAS BEEN SYNTHESISED.<
 AAAA

GROUP 1
 EXCLUDED FROM AUTOMATIC
 DOWNGRADING AND DECLASSIFICATION

AUG. 30,71 1706+

SECRET

SECRET (WHEN FILLED IN)

119553166043001A CONTRACT INFORMATION SYSTEM NUMBER

PROJECT NUMBER 620179DA
 OPERATING BUDGET 1955
 CURRENT PROGRAM 1955
 FY+1 BUDGET 0
 FUTURE BUDGET 0
 PROJECT DESCRIPTION IMPROVED COMPACT PROTOTYPE PROCESSOR FOR DRY SILVER ROLL FILM

WORK CL. STER TITLE CLASS U 1 U
 CONTRACT TITLE HIGH SPEED PROCESSOR FOR DRY SILVER
 CURRENT PROGRAM 1955
 TECHNICAL FIELD PHOTOGRAPHY + PHOTO PROCESSES
 PROJECT OFFICER
 CONTRACTOR NAME STATE
 CONTRACT PLAN NO
 CONTRACT STAT+DATE NEG OFF 2 6-15-71 LOG
 SCHEDULED COMP+START DATES 1- 1-73 6-15-71
 TYPE CONTRACT CBEK
 LOGISTICS CONTRACT NO
 PROGRAM MANAGER PHONE NO
 APPROV NEGOTIATED AMT 1923 1923
 ON SCHEDULE WITHIN COSTS YES YES LAST + NEXT REVIEWS JUN71 AUG71

119553166043009A AUG. 26, 71 1234+
 INITIAL STOPS FOR THE FABRICATION OF A BREADBOARD ARE UNDERWAY.
 AAAA

GROUP 1
 EXCLUDED FROM AUTOMATIC
 DOWNGRADING AND DECLASSIFICATION

AUG. 30, 71 1706+

SECRET

SECRET (WHEN FILLED IN)

115553166044001A CONTRACT INFORMATION SYSTEM NUMBER

PROJECT NUMBER 620193DA
 OPERATING BUDGET 200
 CURRENT PROGRAM 200
 FY+1 BUDGET 0
 FUTURE BUDGET 0
 PROJECT DESCRIPTION PROVIDES FOR CAREFUL TESTING AND EVALUATION OF A NUMBER OF UNCONVENTIONAL CANDIDATES TO REPLACE CURRENT MATERIAL

WORK CL STER TITLE CLASS U 1 U
 CONTRACT TITLE UNCONVENTIONAL FILM EVALUATION
 CURRENT PROGRAM 200
 TECHNICAL FIELD PHOTOGRAPHY + PHOTO PROCESSES

PROJECT OFFICER
 CONTRACTOR NAME STATE

CONTRACT PLAN NO
 CONTRACT STAT+DATE NEG OFF 2 6-15-71 LOG
 SCHEDULED COMP+START DATES 6-14-72 6-15-71

TYPE CONTRACT FP
 LOGISTICS CONTRACT NO
 PROGRAM MANAGER PHONE NO

APPROV NEGOTIATED AMT 200 200
 ON SCHEDULE WITHIN COSTS YES YES LAST + NEXT REVIEWS JUL71 SEP71

115553166044004A JUNE 16, 71 1437+
 AAAA

GROUP 1
 EXCLUDED FROM AUTOMATIC
 DOWNGRADING AND DECLASSIFICATION

AUG. 30, 71

1766+

SECRET

SECRET (WHEN FILLED IN)

115553136052001A CONTRACT INFORMATION SYSTEM NUMBER

PROJECT NUMBER 620197DA
 OPERATING BUDGET 1462
 CURRENT PROGRAM 1462
 FY+1 BUDGET 0
 FUTURE BUDGET 0
 PROJECT DESCRIPTION FEASIBILITY STUDY OF USING DIFFRACTION PATTERN
 SAMPLING TO DETECT NEW HUMAN ACTIVITY

WORK CL STER TITLE CLASS S 1 U
 CONTRACT TITLE DIFFRACTION PAT. DISC. STUDY
 CURRENT PROGRAM 1462
 TECHNICAL FIELD PATTERN RECOGNITION

PROJECT OFFICER
 CONTRACTOR NAME STATE
 CONTRACT PLAN NO
 CONTRACT STAT+DATE NEG OFF 2 6-21-71 LOG
 SCHEDULED COMP+START DATES 3-24-72 6-21-71
 TYPE CONTRACT CPFF

LOGISTICS CONTRACT NO
 PROGRAM MANAGER PHONE NO
 APPROV NEGOTIATED AMT 1462
 ON SCHEDULE WITHIN COSTS YES YES 1462
 LAST + NEXT REVIEWS AUG71 SEP71

115553136052004A JULY 15,71 1003+
 AAAA

GROUP 1
 EXCLUDED FROM AUTOMATIC
 DOWNGRADING AND DECLASSIFICATION

AUG. 30,71

1706+

SECRET

25X1
 25X1
 12
 11
 10
 9
 8
 7
 6
 5
 4
 3
 2

SECRET (WHEN FILLED IN)

115553196053001A CONTRACT INFORMATION SYSTEM NUMBER

PROJECT NUMBER 620198DA
 OPERATING BUDGET 2059
 CURRENT PROGRAM 2059
 FY+1 BUDGET 0
 FUTURE BUDGET 0
 PROJECT DESCRIPTION ASSESSMENT OF THE IMAGE QUALITY OF CRTS FOR
 EXPLOITATION PURPOSES

WORK CL STER TITLE CLASS S 1
 CONTRACT TITLE CRT SOA IMAGE QUALITY ASSESSMENT
 CURRENT PROGRAM 0
 TECHNICAL FIELD VIEWING SYSTEMS
 PROJECT OFFICER
 CONTRACTOR NAME STATE
 CONTRACT PLAN NO
 CONTRACT STAT+DATE NEG OFF 2 7-15-71 LOG
 SCHEDULED COMP+START DATES 3-15-72 7-15-71

TYPE CONTRACT
 LOGISTICS CONTRACT NO
 PROGRAM MANAGER PHONE NO
 APPROV NEGOTIATED AMT 2059 2059
 ON SCHEDULE WITHIN COSTS YES YES LAST + NEXT REVIEWS AUG71 SEP71

115553196053004A JUNE 16,71 1442
 AAAA

25X1

25X1

GROUP 1
 EXCLUDED FROM AUTOMATIC
 DOWNGRADING AND DECLASSIFICATION

AUG. 30,71

1706+

SECRET

SECRET (WHEN FILLED IN)

115553186036001A CONTRACT INFORMATION SYSTEM NUMBER

PROJECT NUMBER 620190DA
 OPERATING BUDGET 480
 CURRENT PROGRAM 480
 FY+1 BUDGET 0
 FUTURE BUDGET 0
 PROJECT DESCRIPTION TO INVESTIGATE THE VULNERABILITY OF NPIC EXPLOITATION EQUIPMENT TO VIBRATION

WORK CL STER TITLE CLASS S 1
 CONTRACT TITLE EQUIPMENT AND VIBRATION ANAL [ESD]
 CURRENT PROGRAM 480
 TECHNICAL FIELD PHOTO INTERPRETATION
 PROJECT OFFICER [REDACTED]

CONTRACTOR NAME STATE [REDACTED] 25X1
 CONTRACT PLAN NO
 CONTRACT STAT+DATE NEG OFF 3 9-13-71 LOG
 SCHEDULED COMP+START DATES 8-23-71 4-19-71
 TYPE CONTRACT CPFF 25X1
 LOGISTICS CONTRACT NO [REDACTED]
 PROGRAM MANAGER PHONE NO [REDACTED]
 APPROV NEGOTIATED AMT 480 480
 ON SCHEDULE WITHIN COSTS NO YES LAST + NEXT REVIEWS MAY71 JUL71

115553186036004A AUG. 3,71 1004+
 THE DATA REDUCTION IS CONSUMING MORE TIME THAN THE CONTRACTOR
 HAD ANTICIPATED. THE ESTIMATED DELAY WILL BE 2 WEEKS.<
 AAAA

GROUP 1
 EXCLUDED FROM AUTOMATIC
 DOWNGRADING AND DECLASSIFICATION

AUG. 30,71

1706+

SECRET

SECRET (WHEN FILLED IN)

115553176033001A CONTRACT INFORMATION SYSTEM NUMBER

PROJECT NUMBER 620062DA
 OPERATING BUDGET 1540
 CURRENT PROGRAM 1540
 FY+1 BUDGET 0
 FUTURE BUDGET 0
 PROJECT DESCRIPTION CONTINUE FY70 WORK IN AUTOMATIC POINTING AND COLOR MEASUREMENTS. INITIATE EVALUATION OF VIEWING ILLUMINATION ACCURACY IMPROVEMENT, AND IMAGE SHEARING.

WORK CL. STER. TITLE CLASS TS1 S
 CONTRACT TITLE BASIC RSCH IN PRECISE MEASUREMENT
 CURRENT PROGRAM 1540
 TECHNICAL FIELD PHOTOGRAMMETRY

PROJECT OFFICER [REDACTED]
 CONTRACTOR NAME STATE [REDACTED]
 CONTRACT PLAN NO
 CONTRACT STAT+DATE NEG OFF 2 4-29-71 LOG
 SCHEDULED COMP+START DATES 1-29-72 4-29-71

TYPE CONTRACT Ep
 LOGISTICS CONTRACT NO [REDACTED]
 PROGRAM MANAGER PHONE NO [REDACTED]
 APPROV NEGOTIATED AMT 1472 1472
 ON SCHEDULE WITHIN COSTS YES YES LAST + NEXT REVIEWS AUG71 OCT71

115553176033004A JUNE 16, 71 1442
 AAAA

GROUP 1
 EXCLUDED FROM AUTOMATIC
 DOWNGRADING AND DECLASSIFICATION

AUG. 30, 71

1766+

SECRET

25X1
 25X1
 12
 11
 10
 9
 8
 7
 6
 5
 4
 3
 2
 1

SECRET (WHEN FILLED IN)

11553186022001A CONTRACT INFORMATION SYSTEM NUMBER

PROJECT NUMBER 6200630B
 OPERATING BUDGET 351
 CURRENT PROGRAM 351
 FY+1 BUDGET 0
 FUTURE BUDGET 0
 PROJECT DESCRIPTION TEST + FABRICATION OF PROTO CAL DEV FOR MAINTENANC
 E AND TESTING OF THE HIGH PRECISION STEREO COMPARA
 TOR

WORK CL STER TITLE CLASS U 1 U
 CONTRACT TITLE T+E OF PROTO DEV FOR CALIB OF HPSC
 CURRENT PROGRAM 351
 TECHNICAL FIELD PHOTOGRAMMETRY
 PROJECT OFFICER
 CONTRACTOR NAME STATE
 CONTRACT PLAN NO
 CONTRACT STAT+DATE NEG OFF 3 9-15-71 LOG
 SCHEDULED COMP+START DATES 7-30-71 12- 1-70
 TYPE CONTRACT CPFF
 LOGISTICS CONTRACT NO
 PROGRAM MANAGER PHONE NO
 APPROV NEGOTIATED AMT 351 351
 ON SCHEDULE WITHIN COSTS YES YES LAST + NEXT REVIEWS JUL71 AUG71

11553186022004A AUG. 26,71 1225+
 EQUIPMENT IS ESSENTIALLY COMPLETED. FINAL ADJUSTMENTS AND TWEETING
 IS IN PROGRESS. DELIVERY OF EQUIPMET AND MANUAL IS EXPECTED IN ABOUT
 THREE WEEKS.<
 AAAA

AUG. 30,71 1706+

SECRET

GROUP 1
EXCLUDED FROM AUTOMATIC
DOWNGRADING AND DECLASSIFICATION

25X1

25X1

FORM 127 (REV. 1-67) (GPO: 1967 O - 348-000)

12
11
10
9
8
7
6
5
4
3
2
1

SECRET (WHEN FILLED IN)

115053150039001A CONTRACT INFORMATION SYSTEM NUMBER

PROJECT NUMBER 6201920A
 OPERATING BUDGET 791
 CURRENT PROGRAM 791
 FY+1 BUDGET 0
 FUTURE BUDGET 0
 PROJECT DESCRIPTION FEASIBILITY STUDY TO DEVELOP AN AUTOMATED SYSTEM FOR DETERMINING GEO. COORDS. ON IMAGERY

25X1

WORK CL SYER TITLE CLASS S 1
 CONTRACT TITLE AUTOMATED CO-ORD DISPLAY-AUTOCORD
 CURRENT PROGRAM 791
 TECHNICAL FIELD PHOTOGRAMMETRY

25X1
0000

CONTRACTOR NAME STATE

CONTRACT PLAN NO
 CONTRACT STAT+DATE NEG OFF 2 6-15-71 L06
 SCHEDULED COMP+START DATES 5- 1-72 6-15-71

TYPE CONTRACT CEEF
 LOGISTICS CONTRACT NO
 PROGRAM MANAGER PHONE NO

25X1

APPROV NEGOTIATED AMT 791
 ON SCHEDULE WITHIN COSTS YES YES LAST + NEXT REVIEWS AUG71 SEP71

115053150039001A JUNE 19,71 1442
 ARAA

GROUP 1
 EXCLUDED FROM AUTOMATIC
 DOWNGRADING AND DECLASSIFICATION

AUG. 30,71

1766+

SECRET

FORM 1-67 (REV. 1-67) PRINTED BY THE EXECUTIVE SECRETARIAT, U. S. A.

SECRET (WHEN FILLED IN)

119553156030001A CONTRACT INFORMATION SYSTEM NUMBER

PROJECT NUMBER 6201910A
 OPERATING BUDGET 1395
 CURRENT PROGRAM 1395
 FY+1 BUDGET 0
 FUTURE BUDGET 0
 PROJECT DESCRIPTION DESIGN AND DEVELOPMENT OF A HIGH INTENSITY LIGHT SOURCE TO BE RETROFITTED TO AN AIL 1500 LIGHT TABLE AND WILL TRACK THE OPTICS OF THE TABLE

WORK CL STER TITLE CLASS U 1
 CONTRACT TITLE DES + DEV HI INTENS LIGHT SOURCE
 CURRENT PROGRAM 1395
 TECHNICAL FIELD VIEWING SYSTEMS

PROJECT OFFICER [REDACTED]
 CONTRACTOR NAME STATE [REDACTED]
 CONTRACT PLAN NO
 CONTRACT STAT+DATE NEG OFF 2 6-15-71 LOG
 SCHEDULED COMP+START DATES 5-26-72 4-26-71
 TYPE CONTRACT CFFF

LOGISTICS CONTRACT NO [REDACTED]
 PROGRAM MANAGER PHONE NO [REDACTED]
 APPROV NEGOTIATED AMT 1395
 ON SCHEDULE WITHIN COSTS YES YES LAST + NEXT REVIEWS JUN71 AUG71

119553156030004A JUNE 16,71 1442
 AAAA

GROUP 1
 EXCLUDED FROM AUTOMATIC
 DOWNGRADING AND DECLASSIFICATION

AUG. 30,71 1706+ SECRET

SECRET (WHEN FILLED IN)

115553156055001A CONTRACT INFORMATION SYSTEM NUMBER

PROJECT NUMBER 620200DA
 OPERATING BUDGET 905
 CURRENT PROGRAM 905
 FY+1 BUDGET 0
 FUTURE BUDGET 0
 PROJECT DESCRIPTION PROGRAM WILL RESULT IN A BREADBORAD PROTOTYPE DEVI
 THAT WILL BE USED TO DETERMINE THE FUTURE FOR AUTO
 MATIC FOCUSING

WORK CL STER TITLE CLASS S 1 U
 CONTRACT TITLE PHASE 1 AUTOMATIC FOCUS
 CURRENT PROGRAM 905
 TECHNICAL FIELD PHOTO INTERPRETATION
 PROJECT OFFICER
 CONTRACTOR NAME STATE
 CONTRACT PLAN
 CONTRACT STAT+DATE NEG OFF 2 5-11-71 LOG
 SCHEDULED COMP+START DATES 2-10-72 5-11-71
 TYPE CONTRACT FP
 LOGISTICS CONTRACT NO
 PROGRAM MANAGER PHONE NO
 APPROV NEGOTIATED AMT 905
 ON SCHEDULE WITHIN COSTS YES YES LAST + NEXT REVIEWS AUG71

115553156055004A JUNE 29,71 1955+
 AAAA

AUG. 30,71

1706+

SECRET

GROUP 1
 EXCLUDED FROM AUTOMATIC
 DOWNGRADING AND DECLASSIFICATION

SECRET (WHEN FILLED IN)

015953400061041A CONTRACT INFORMATION SYSTEM NUMBER

PROJECT NUMBER 620063CC
 OPERATING BUDGET 621
 CURRENT PROGRAM 621
 FY+1 BUDGET 0
 FUTURE BUDGET 0
 PROJECT DESCRIPTION PROVIDED FOR ADDED CORE STORAGE FOR
 THE COMPUTER FOR THE HPSC

WORK CL SYER TITLE CLASS U 1 U
 CONTRACT TITLE HPSC C-IN-5
 CURRENT PROGRAM 621
 TECHNICAL FIELD PHOTOGRAMMETRY
 PROJECT OFFICER [REDACTED]
 CONTRACTOR NAME STATE [REDACTED]
 CONTRACT PLAN NO
 CONTRACT STAT+DATE NEG OFF 3 11- 1-71 LOG
 SCHEDULED COMP+START DATES 6-24-70 5- 1-70
 TYPE CONTRACT FP
 LOGISTICS CONTRACT NO [REDACTED]
 PROGRAM MANAGER PHONE NO [REDACTED]
 APPROV NEGOTIATED AMT 621
 ON SCHEDULE WITHIN COSTS YES YES 621
 LAST + NEXT REVIEWS AUG71 OCT71

015953400061044A JULY 12, 71 1331
 AAAA

GROUP 1
 EXCLUDED FROM AUTOMATIC
 DOWNGRADING AND DECLASSIFICATION

AUG. 30.71

1766+

SECRET

25X1
25X1

FORM 1071 PRINTED BY THE STANDARD REGISTER COMPANY, U. S. A.

SECRET (WHEN FILLED IN)

015953900607510 CONTRACT INFORMATION SYSTEM NUMBER

PROJECT NUMBER 620133CA
 OPERATING BUDGET 2611
 CURRENT PROGRAM 2611
 FY+1 BUDGET 0
 FUTURE BUDGET 0
 PROJECT DESCRIPTION THIS PROJECT WILL YIELD AN OPERATIONAL PROTOTYPE
 ON-LINE STEREOCOMPARATOR WITH 10 BY 10 STAGES

WORK CL STER TITLE CLASS U 1 U
 CONTRACT TITLE 10 X 10 STAGE STEREOCOMPARATOR
 CURRENT PROGRAM 2611
 TECHNICAL FIELD PROGRAMMETRY
 PROJECT OFFICER
 CONTRACTOR NAME STATE
 CONTRACT PLAN NO
 CONTRACT STAT+DATE NEG OFF 3 10-30-71 LOG
 SCHEDULED COMP+START DATES 6-28-71 6-29-70
 TYPE CONTRACT FFP
 LOGISTICS CONTRACT NO
 PROGRAM MANAGER PHONE NO
 APPROV NEGOTIATED AMT 2611 2611
 ON SCHEDULE WITHIN COSTS NO YES LAST + NEXT REVIEWS AUG71 SEP71

25X1
25X1

015953900607548 JULY 12, 71 1748+
AAAA

GROUP 1
EXCLUDED FROM AUTOMATIC
DOWNGRADING AND DECLASSIFICATION

AUG. 30, 71 1786+ SECRET

SECRET (WHEN FILLED IN)

015553300060201A CONTRACT INFORMATION SYSTEM NUMBER

PROJECT NUMBER 620132CA
 OPERATING BUDGET 1865
 CURRENT PROGRAM 1865
 FY+1 BUDGET 0
 FUTURE BUDGET 0
 PROJECT DESCRIPTION ATTEMPT TO DEVELOP A MICROSTEREOSCOPE WITH
 SUBSTANTIALLY LARGE FIELD OF VIEW THAN CURRENT
 EQUIPMENT IS CAPABLE OF

WORK CL STER TITLE CLASS U 1 U
 CONTRACT TITLE C-IN-S WFHP ANAMORPHIC STEREOVIEWER
 CURRENT PROGRAM 1865
 TECHNICAL FIELD VIEWING SYSTEMS
 PROJECT OFFICER
 CONTRACTOR NAME STATE
 CONTRACT PLAN NO
 CONTRACT STAT+DATE NEG OFF 3 12-26-72 LOG
 SCHEDULED COMP+START DATES 10-15-72 4- 1-70
 TYP CONTRACT CPAF
 LOGISTICS CONTRACT NO
 PROGRAM MANAGER PHONE NO
 APPROV NEGOTIATED AMT 1865 1865
 ON SCHEDULE WITHIN COSTS NO NO LAST + NEXT REVIEWS JUN71 AUG71

015553300060204A AUG. 3,71 1004+
 MILESTONE 1 OF PHASE 2 WAS COMPLETED ON FEB. 19, 1971.
 THE STOP WORK CONDITION HAS BEEN IN EFFECT FROM FEB. 20
 TO JULY 23, 1971.<
 AAAA

AUG. 30,71

1700+

SECRET

GROUP 1
 EXCLUDED FROM AUTOMATIC
 DOWNGRADING AND DECLASSIFICATION

25X1

25X1

25X1

12
11
10
9
8
7
6
5
4
3
2
1

SECRET (WHEN FILLED IN)

015953100061121A CONTRACT INFORMATION SYSTEM NUMBER

PROJECT NUMBER 620168CC
 OPERATING BUDGET 3910
 CURRENT PROGRAM 3910
 FY+1 BUDGET 0
 FUTURE BUDGET 0
 PROJECT DESCRIPTION REAR PROJECTION SCAN AND SEARCH STATION WITH INTEGRAL LIGHT TABLE TO HANDLE DUAL FILM WEBS MAGNIFICATION OF FOUR ONE HALF TO TWENTY X

WORK CL STER TITLE CLASS U 1 U
 CONTRACT TITLE SCAN + SEARCH PI STATION
 CURRENT PROGRAM 3910
 TECHNICAL FIELD PHOTO INTERPRETATION
 PROJECT OFFICER
 CONTRACTOR NAME STATE
 CONTRACT PLAN NO
 CONTRACT STAT+DATE NEG OFF 2 6-26-70 LOG
 SCHEDULED COMP+START DATES 12-30-71 6-26-70
 TYPE CONTRACT FPI
 LOGISTICS CONTRACT NO
 PROGRAM MANAGER PHONE NO
 APPROV NEGOTIATED AMT 4065
 ON SCHEDULE WITHIN COSTS YES YES 4065 LAST + NEXT REVIEWS JUL71 AUG71

015953100061124A JULY 12,71 1748+
 AAAA

GROUP 1
 EXCLUDED FROM AUTOMATIC
 DOWNGRADING AND DECLASSIFICATION

AUG. 30,71 1766+

SECRET

SECRET (WHEN FILLED IN)

015953100060641A CONTRACT INFORMATION SYSTEM NUMBER

PROJECT NUMBER 620016CB
 OPERATING BUDGET 687
 CURRENT PROGRAM 687
 FY+1 BUDGET 0
 FUTURE BUDGET 0
 PROJECT DESCRIPTION DEVELOPMENT OF A TARGET INDEXING DEVICE

WORK CL. STER TITLE CLASS S 1 U
 CONTRACT TITLE AUTOMATIC TARGET INDEXING PHASE IV
 CURRENT PROGRAM 687
 TECHNICAL FIELD PATTERN RECOGNITION
 PROJECT OFFICER [REDACTED]
 CONTRACTOR NAME STATE [REDACTED]
 CONTRACT PLAN NO
 CONTRACT STAT+DATE NEG OFF 2 6-30-71 LOG
 SCHEDULED COMP+START DATES 6-30-71 9-10-70
 TYPE CONTRACT [REDACTED]
 LOGISTICS CONTRACT NO [REDACTED]
 PROGRAM MANAGER PHONE NO [REDACTED]

APPROV NEGOTIATED AMT 687 687
 ON SCHEDULE WITHIN COSTS YES YES LAST + NEXT REVIEWS AUG71

015953100060644A AUG. 20,71 1029
 AAAA

AUG. 30,71 1706+

SECRET

GROUP 1
 EXCLUDED FROM AUTOMATIC
 DOWNGRADING AND DECLASSIFICATION

25X1

25X1

12
 11
 10
 9
 8
 7
 6
 5
 4
 3
 2
 1

SECRET (WHEN FILLED IN)

015553500060761A CONTRACT INFORMATION SYSTEM NUMBER

PROJECT NUMBER 620054CA
 OPERATING BUDGET 1398
 CURRENT PROGRAM 1398
 FY+1 BUDGET 0
 FUTURE BUDGET 0
 PROJECT DESCRIPTION APPLY OPTICAL IMAGE MANIPULATION TECHNIQUES TO
 RECONNAISSANCE PHOTOGRAPHY

WORK CL STER TITLE CLASS S 1 S
 CONTRACT TITLE OPTICAL IMAGE MANIPULATION
 CURRENT PROGRAM 1398
 TECHNICAL FIELD PHOTO INTERPRETATION
 PROJECT OFFICER [REDACTED]
 CONTRACTOR NAME STATE [REDACTED]
 CONTRACT PLAN NO
 CONTRACT STAT+DATE NEG OFF 2 4-19-71 LOG
 SCHEDULED COMP+START DATES 4-20-72 4-19-71
 TYPE CONTRACT CPFF
 LOGISTICS CONTRACT NO [REDACTED]
 PROGRAM MANAGER PHONE NO [REDACTED]
 APPROV NEGOTIATED AMT 1398 1398
 ON SCHEDULE WITHIN COSTS YES YES LAST + NEXT REVIEWS JUL71 AUG71

015553500060764A AUG. 26,71 1301
 PROJECT ON SCHEDULE.<
 AAAA

AUG. 30,71

1706+

SECRET

GROUP 1
 EXCLUDED FROM AUTOMATIC
 DOWNGRADING AND DECLASSIFICATION

25X1

25X1

FORM 1071 (REV. 11-63) BY THE PHOTODUPLICATION SERVICE, D. A.

SECRET (WHEN FILLED IN)

015553100060001A CONTRACT INFORMATION SYSTEM NUMBER

PROJECT NUMBER 620052CA
 OPERATING BUDGET 877
 CURRENT PROGRAM 877
 FY+1 BUDGET 0
 FUTURE BUDGET 0
 PROJECT DESCRIPTION STUDY METHODS FOR IMPROVING
 MENSURATION EQUIPMENT

WORK CL STER TITLE CLASS S 1 S
 CONTRACT TITLE RESEARCH IN MENSURATION INSTRUMENTS
 CURRENT PROGRAM 877
 TECHNICAL FIELD PHOTOGRAMMETRY

PROJECT OFFICER [REDACTED]
 CONTRACT NAME STATE [REDACTED]
 CONTRACT PLAN NO
 CONTRACT STAT+DATE NEG OFF 3 9- 1-71 LOG
 SCHEDULED COMP+START DATES 12-28-70 6-29-70
 TYPE CONTRACT CPEF
 LOGISTICS CONTRACT NO [REDACTED]
 PROGRAM MANAGER PHONE NO [REDACTED]
 APPROV NEGOTIATED AMT 877
 ON SCHEDULE WITHIN COSTS YES YES

LAST + NEXT REVIEWS AUG71 OCT71

015553100060004A JULY 12,71 174B+
 AAAA

25X1

25X1

GROUP 1
 EXCLUDED FROM AUTOMATIC
 DOWNGRADING AND DECLASSIFICATION

AUG. 30,71 1705+

SECRET

SECRET (WHEN FILLED IN)

01955400000591A CONTRACT INFORMATION SYSTEM NUMBER

PROJECT NUMBER 6200650A
 OPERATING BUDGET 3608
 CURRENT PROGRAM 3608
 FY+1 BUDGET 0
 FUTURE BUDGET 0
 PROJECT DESCRIPTION COMPLETE TO SPLIT FUNDING FOR THE HPSG

WORK CL STER TITLE CLASS U 1 U
 CONTRACT TITLE HIGH PRECISION STEREOCOMPARATOR
 CURRENT PROGRAM 3608
 TECHNICAL FIELD PHOTOGRAMMETRY

CONTRACTOR NAME STATE
 CONTRACT PLAN NO
 CONTRACT STAT+DATE NEG OFF 3 11- 1-71 LOG
 SCHEDULED COMP+START DATES 5-11-70 7-11-69

TYP. CONTRACT EPIC
 LOGISTICS CONTRACT NO
 PROGRAM MANAGER PHONE NO
 APPROV NEGOTIATED AMT 3608
 ON SCHEDULE WITHIN COSTS YES YES 3608 LAST + NEXT REVIEWS AU671 OCT71

01955400000591A JULY 12,71 1700+
 AAAA

GROUP 1
 EXCLUDED FROM AUTOMATIC
 DOWNGRADING AND DECLASSIFICATION

AUG. 30,71

1700+

SECRET

25X1
5888

25X1

12
11
10
9
8
7
6
5
4
3

SECRET (WHEN FILLED IN)

015553300061061A CONTRACT INFORMATION SYSTEM NUMBER

PROJECT NUMBER 620047CA
 OPERATING BUDGET 143
 CURRENT PROGRAM 143
 FY+1 BUDGET 0
 FUTURE BUDGET 0
 PROJECT DESCRIPTION PROVIDES ADVICE AND DESIGN OF TEST
 PROCEDURES FOR UNCONVENTIONAL MATERIALS
 AND ANALYSIS OF THE TEST DATA

WORK CL SYER TITLE CLASS S 1 U
 CONTRACT TITLE UNCONVENTIONAL PHOTOGRAPHIC SYSTEMS
 CURRENT PROGRAM 143
 TECHNICAL FIELD PHOTOGRAPHY + PHOTO PROCESSES

PROJECT OFFICER
 CONTRACTOR NAME STATE
 CONTRACT PLAN NO
 CONTRACT STAT+DATE NEG OFF 3 10-21-71 L06
 SCHEDULED COMP+START DATES 4-21-71 4-22-70

TYPE CONTRACT
 LOGISTICS CONTRACT NO
 PROGRAM MANAGEN PHONE NO
 APPROV NEGOTIATED AMT 143
 ON SCHEDULE WITHIN COSTS YES YES LAST + NEXT REVIEWS AUG71 SEP71

015553300061064A JULY 12,71 1748+
 AAAA

GROUP 1
 EXCLUDED FROM AUTOMATIC
 DOWNGRADING AND DECLASSIFICATION

AUG. 30,71 1706+

SECRET

25X1
 25X1
 12
 11
 10
 9
 8
 7
 6
 5
 4
 3
 2
 1

SECRET (WHEN FILLED IN)

015553400061111A CONTRACT INFORMATION SYSTEM NUMBER

PROJECT NUMBER 620063CD
 OPERATING BUDGET 783
 CURRENT PROGRAM 783
 FY+1 BUDGET 0
 FUTURE BUDGET 0
 PROJECT DESCRIPTION DEVELOPMENT OF DIAGNOSTIC COMPUTER PROGRAM
 FOR THE HIGH PRECISION STEREOCOMPARATOR

WORK CL STER TITLE CLASS U 1 U
 CONTRACT TITLE DIAGNOSTIC PROGRAM FOR HPSC
 CURRENT PROGRAM 783
 TECHNICAL FIELD PHOTOGRAMMETRY
 PROJECT OFFICER [REDACTED]
 CONTRACTOR NAME STATE [REDACTED]
 CONTRACT PLAN NO
 CONTRACT STAT+DATE NEG OFF 3 12-31-71 LOG
 SCHEDULED COMP+START DATES 4-23-71 6-23-70
 TYPE CONTRACT FP
 LOGISTICS CONTRACT NO [REDACTED]
 PROGRAM MANAGER PHONE NO [REDACTED]
 APPROV NEGOTIATED AMT 783 783
 ON SCHEDULE WITHIN COSTS YES YES LAST + NEXT REVIEWS AUG71 SEP71

015553400061114A JULY 12,71 1748+
 AAAA

AUG. 30,71

1706+

SECRET

GROUP 1
 EXCLUDED FROM AUTOMATIC
 DOWNGRADING AND DECLASSIFICATION

SECRET (WHEN FILLED IN)

015553400061061A CONTRACT INFORMATION SYSTEM NUMBER

PROJECT NUMBER 620042CA
 OPERATING BUDGET 192
 CURRENT PROGRAM 192
 FY+1 BUDGET 0
 FUTURE BUDGET 0
 PROJECT DESCRIPTION THE END PRODUCT OF THIS CONTRACT IS A PRODUCTION PROTOTYPE CONSISTING OF A FILAR AND COMPENSATING EYEPIECE SET WHICH WILL FIT ZOOM 240 MICS

WORK CL STER TITLE CLASS U 1 U
 CONTRACT TITLE MEASURING EYEPIECE FOR ZOOM 240
 CURRENT PROGRAM 192
 TECHNICAL FIELD OPTICAL ENGINEERING
 PROJECT OFFICER
 CONTRACTOR NAME STATE
 CONTRACT PLAN NO
 CONTRACT STAT+DATE NEG OFF 3 9-30-71 LOG
 SCHEDULED COMP+START DATES 12-23-70 6-30-70
 TYPE CONTRACT CPFF
 LOGISTICS CONTRACT NO
 PROGRAM MANAGER PHONE NO
 APPROV NEGOTIATED AMT 192
 ON SCHEDULE WITHIN COSTS NO YES LAST + NEXT REVIEWS AUG71 SEP71

015553400061084A JULY 12,71 1748+
 AAAA

GROUP 1
 EXCLUDED FROM AUTOMATIC
 DOWNGRADING AND DECLASSIFICATION

AUG 30 71 1706+

SECRET

25X1

25X1

FORM 1271 PART OF THE STANDARD INSTRUMENTS EQUIPMENT, U. S. A.

12
11
10
9
8
7
6
5
4
3
2
1

SECRET (WHEN FILLED IN)

81554110860001A CONTRACT INFORMATION SYSTEM NUMBER

PROJECT NUMBER 620066AB
OPERATING BUDGET 2951
CURRENT PROGRAM 2951
FY+1 BUDGET 0
FUTURE BUDGET 0
PROJECT DESCRIPTION

WORK CL. STER. TITLE CLASS U 1 U
CONTRACT TITLE DRY SILVER DEVELOPMENT PRGM
CURRENT PROGRAM 2951
TECHNICAL FIELD PHOTOGRAPHY + PHOTO PROCESSES
PROJECT OFFICER
CONTRACTOR NAME STATE
CONTRACT PLAN NO
CONTRACT STAT+DATE NEG OFF 2 6-30-68 LOC
SCHEDULED COMP+START DATES 6-30-68 7- 1-67
TYPE CONTRACT C5
LOGISTICS CONTRACT NO
PROGRAM MANAGER PHONE NO
APPROV NEGOTIATED AMT 2951 2951
ON SCHEDULE WITHIN COSTS LAST + NEXT REVIEWS

25X1

25X1

81554110860004A
AAAA ADG. 7,71 0936

GROUP 1
EXCLUDED FROM AUTOMATIC
DOWNGRADING AND DECLASSIFICATION

Aug. 30, 71

1706+

SECRET

FORM 1071 (Rev. 10-69) USE BY THE STRATEGIC SERVICES COMMAND, S. A.

SECRET (WHEN FILLED IN)

915553306031001A CONTRACT INFORMATION SYSTEM NUMBER

PROJECT NUMBER	6200668A
OPERATING BUDGET	1646
CURRENT PROGRAM	1646
FY+1 BUDGET	0
FUTURE BUDGET	0
PROJECT DESCRIPTION	

WORK CL	STER	TITLE CLASS	U 1	U
CONTRACT TITLE	DRY SILVER MATERIAL DEVELOPMENT			
CURRENT PROGRAM	1646			
TECHNICAL FIELD	PHOTOGRAPHY + PHOTO PROCESSES			
PROJECT OFFICER				
CONTRACTOR NAME STATE				
CONTRACT PLAN	NO			
CONTRACT STAT+DATE NEG OFF	2	6-30-69	LOG	
SCHEDULED COMP+START DATES	6-30-69	7-1-68		
TYPE CONTRACT	COST			
LOGISTICS CONTRACT NO				
PROGRAM MANAGER PHONE NO				
APPROV NEGOTIATED AMT	1646	1646		
ON SCHEDULE WITHIN COSTS		LAST + NEXT REVIEWS		

25X1
WWWW

25X1

915553306031004A AUG. 7,71 0936
AAAA

GROUP 1
EXCLUDED FROM AUTOMATIC
DOWNGRADING AND DECLASSIFICATION

AUG. 30,71

1706+

SECRET

SECRET (WHEN FILLED IN)

71594110660001A CONTRACT INFORMATION SYSTEM NUMBER

PROJECT NUMBER 620066AA
OPERATING BUDGET 2983
CURRENT PROGRAM 2983
FY+1 BUDGET 0
FUTURE BUDGET 0
PROJECT DESCRIPTION

WORK CL STER TITLE CLASS U 1 U
CONTRACT TITLE DRY MATERIAL DEV
CURRENT PROGRAM 2983
TECHNICAL FIELD PHOTOGRAPHY + PHOTO PROCESSES
PROJECT OFFICER
CONTRACTOR NAME STATE
CONTRACT PLAN NO
CONTRACT STAT+DATE NEG OFF 2 8- 1-67 LOG
SCHEDULED COMP+START DATES 8- 1-67 8- 1-66
TYPE CONTRACT COST
LOGISTICS CONTRACT NO
PROGRAM MANAGER PHONE NO
APPROV NEGOTIATED AMT 2983 2983
ON SCHEDULE WITHIN COSTS LAST + NEXT REVIEWS

25X1

WWW

25X1

71594110660004A AUG. 7,71 0936
AAAA

AUG. 30,71 1706+

SECRET

GROUP 1
EXCLUDED FROM AUTOMATIC
DOWNGRADING AND DECLASSIFICATION

SECRET (WHEN FILLED IN)

715541078656001A CONTRACT INFORMATION SYSTEM NUMBER

PROJECT NUMBER 620069AA
OPERATING BUDGET 26587
CURRENT PROGRAM 26587
FY+1 BUDGET 0
FUTURE BUDGET 0
PROJECT DESCRIPTION

WORK CL STER TITLE CLASS S 1 S
CONTRACT TITLE AUTOMATED STEREO SCANNER
CURRENT PROGRAM 26587
TECHNICAL FIELD PHOTO INTERPRETATION
PROJECT OFFICER
CONTRACTOR NAME STATE
CONTRACT PLAN NO
CONTRACT STAT+DATE NEG OFF 2 12-27-67 LOG
SCHEDULED COMPT+START DATES 9-27-68 12-27-67
TYPE CONTRACT CPIE
LOGISTICS CONTRACT NO
PROGRAM MANAGER PHONE NO
APPROV NEGOTIATED AMT 0
ON SCHEDULE WITHIN COSTS LAST + NEXT REVIEWS

715541078656004A AUG. 7.71 0936
AAAA

GROUP 1
EXCLUDED FROM AUTOMATIC
DOWNGRADING AND DECLASSIFICATION

AUG. 30.71 8706+

SECRET

25X1

25X1

12
11
10
9
8
7
6
5
4
3
2

SECRET (WHEN FILLED IN)

515541008792001A CONTRACT INFORMATION SYSTEM NUMBER

PROJECT NUMBER 620063AA
 OPERATING BUDGET 966
 CURRENT PROGRAM 966
 FY+1 BUDGET 0
 FUTURE BUDGET 0
 PROJECT DESCRIPTION COMPETITIVE FEASIBILITY DESIGN AND LIMITED BREAD
 BOARDING OF A HIGH PERFORMANCE STEREO
 COMPARATOR

WORK CL STER TITLE CLASS U 1 U
 CONTRACT TITLE DESIGN CONCEPT FOR HPSC
 CURRENT PROGRAM 966
 TECHNICAL FIELD PHOTO INTERPRETATION
 PROJECT OFFICER
 CONTRACTOR NAME STATE
 CONTRACT PLAN NO
 CONTRACT STAT+DATE NEG OFF 2 5- 2-65 LOG
 SCHEDULED COMP+START DATES 12-30-65 1- 2-65
 TYPE CONTRACT FP
 LOGISTICS CONTRACT NO
 PROGRAM MANAGER PHONE NO
 APPROV NEGOTIATED AMT 0
 ON SCHEDULE WITHIN COSTS 0 LAST + NEXT REVIEWS

25X1

UUUU

25X1

515541008792004A AUG. 7,71 0936
AAAA

AUG. 30,71

1706+

SECRET

GROUP 1
EXCLUDED FROM AUTOMATIC
DOWNGRADING AND DECLASSIFICATION

SECRET (WHEN FILLED IN)

71594118000001A CONTRACT INFORMATION SYSTEM NUMBER

PROJECT NUMBER 020063AC
 OPERATING BUDGET 11907
 CURRENT PROGRAM 11907
 FY+1 BUDGET 0
 FUTURE BUDGET 0
 PROJECT DESCRIPTION DESIGN A HIGH PRECISION STEREOCOMPARATOR WITH
 U_g-MICRON ACCURACY 10 TO 200X ZOOM WITH 1000 LINE
 PER MM RESOLUTION

WORK CL STER TITLE CLASS U 1 U
 CONTRACT TITLE DESIGN OF A HIGH PRECISION COMP
 CURRENT PROGRAM 11907
 TECHNICAL FIELD MEMORANDUM
 PROJECT OFFICER
 CONTRACTOR NAME STATE
 CONTRACT PLAN NO
 CONTRACT STAT+DATE NEG OFF 2 1- 7-67 LOG
 SCHEDULED COMP+START DATES 1- 7-68 1- 7-67
 TYPE CONTRACT CRAP
 LOGISTICS CONTRACT NO
 PROGRAM MANAGER PHONE NO
 APPROV NEGOTIATED AMT 0
 ON SCHEDULE WITHIN COSTS LAST + NEXT REVIEWS 0

71594118000004A AUG. 7,71 0936
 AAAA

GROUP 1
 EXCLUDED FROM AUTOMATIC
 DOWNGRADING AND DECLASSIFICATION

AUG. 30,71

1766+

SECRET

25X1
 25X1
 12
 10
 9
 8
 7
 6
 5
 4
 3
 2

SECRET (WHEN FILLED IN)

719941030660001A CONTRACT INFORMATION SYSTEM NUMBER

PROJECT NUMBER 620060AB
 OPERATING BUDGET 6596
 CURRENT PROGRAM 6596
 FY+1 BUDGET 0
 FUTURE BUDGET 0
 PROJECT DESCRIPTION

WORK CL STER TITLE CLASS
 CONTRACT TITLE IIRP-67
 CURRENT PROGRAM 6596
 TECHNICAL FIELD
 PROJECT OFFICER
 CONTRACTOR NAME STATE
 CONTRACT PLAN
 CONTRACT STAT+DATE NEG OFF 2 7- 1-66 LOG
 SCHEDULED COMP+START DATES 0 0 0 0 0 0
 TYPE CONTRACT
 LOGISTICS CONTRACT NO
 PROGRAM MANAGER PHONE NO
 APPROV NEGOTIATED AMT 0
 ON SCHEDULE WITHIN COSTS LAST + NEXT REVIEWS

25X1

719941030660001A AUG. 9, 71 1516
 AAAA

AUG. 30, 71

1706+

SECRET

GROUP 1
 EXCLUDED FROM AUTOMATIC
 DOWNGRADING AND DECLASSIFICATION

SECRET (WHEN FILLED IN)

215556003615001A CONTRACT INFORMATION SYSTEM NUMBER

PROJECT NUMBER 620190EA
 OPERATING BUDGET 54
 CURRENT PROGRAM 58
 FY+1 BUDGET 0
 FUTURE BUDGET 0
 PROJECT DESCRIPTION TO GENERATE REALISTIC BUILDING VIBRATION SPECIFICATIONS FOR A PLANNED NEW FACILITY FOR NPIC

WORK CL. STER TITLE CLASS S 1 S
 CONTRACT TITLE EQUIPMENT AND VIBRATION ANAL (ESD)
 CURRENT PROGRAM 54
 TECHNICAL FIELD PHOTO INTERPRETATION
 PROJECT OFFICER [REDACTED]
 CONTRACTION NAME STATE [REDACTED]
 CONTRACT PLAN NO
 CONTRACT STAT+DATE NEG OFF 2 8- 9-71 LOG
 SCHEDULED COMP+START DATES 12- 1-71 8- 9-71
 TYPE CONTRACT CPEF
 LOGISTICS CONTRACT NO [REDACTED]
 PROGRAM MANAGER PHONE NO [REDACTED]
 APPROV NEGOTIATED AMT 54 54
 ON SCHEDULE WITHIN COSTS YES YES LAST + NEXT REVIEWS AUG71 SEP71

25X1
25X1

215556003615000A AUG. 26, 71 1301
 PRELIMINARY SPECIFICATIONS WILL BE SUBMITTED ALONG WITH THE FINAL REPORT FOR NPIC VIBRATION VULNERABILITY. FINAL SPECIFICATIONS WILL BE SUBMITTED AFTER THE HPSC HAS BEEN ANALYSED AND CONCURRENT WITH ITS FINAL REPORT.<
 AAAA

GROUP 1
EXCLUDED FROM AUTOMATIC
DOWNGRADING AND DECLASSIFICATION

AUG. 30 71 1706+

SECRET

SECRET (WHEN FILLED IN)

115553186056001A CONTRACT INFORMATION SYSTEM NUMBER

PROJECT NUMBER 620190DB
 OPERATING BUDGET 160
 CURRENT PROGRAM 160
 FY+1 BUDGET 0
 FUTURE BUDGET 0
 PROJECT DESCRIPTION TO INVESTIGATE THE VULNERABILITY OF THE HIGH PRFCI STEREOCOMPARATOR TO VIBRATION

WORK CL STER TITLE CLASS S 1 S
 CONTRACT TITLE EQUIPMENT AND VIB ANAL C-IN-S 8ESD9
 CURRENT PROGRAM 160
 TECHNICAL FIELD PHOTO INTERPRETATION
 PROJECT OFFICER [REDACTED]
 CONTRACTOR NAME STATE [REDACTED]
 CONTRACT PLAN NO
 CONTRACT STAT+DATE NEG OFF 3 12- 1-71 LOG
 SCHEDULED COMP+START DATES 10- 4-71 6-15-71
 TYPE CONTRACT CDEF
 LOGISTICS CONTRACT NO [REDACTED]
 PROGRAM MANAGER PHONE NO [REDACTED]
 APPROV NEGOTIATED AMT 160
 ON SCHEDULE WITHIN COSTS NO YES 160
 LAST + NEXT REVIEWS 160 AUG71 AUG71

115553186056004A AUG. 26,71 1301
 IT IS ESTIMATED THAT WORK ON THE HPSC WILL NOT START UNTIL
 4 OCTOBER, 1971.<
 AAAA

GROUP 1
 EXCLUDED FROM AUTOMATIC
 DOWNGRADING AND DECLASSIFICATION

AUG. 30,71

1706+

SECRET

SECRET (WHEN FILLED IN)

91899999999999999999 CONTRACT INFORMATION SYSTEM NUMBER

PROJECT NUMBER 6200100A
OPERATING BUDGET 8860
CURRENT PROGRAM 8860
FY+1 BUDGET 0
FUTURE BUDGET 0
PROJECT DESCRIPTION DEVELOPMENT OF A TARGET IDENTIFY DEVICE

WORK CL S1R TITLE CLASS S 1 U
CONTRACT TITLE AUTOMATIC TARGET RECOGNITION PHASE
CURRENT PROGRAM 8860
TECHNICAL FIELD PATTERN RECOGNITION
PROJECT OFFICER [REDACTED]
CONTRACTOR LABEL STATE [REDACTED] 25X1
CONTRACT PLAN NO
CONTRACT STAT+DATE NEG OFF 2 6-30-71 LOG
SCHEDULED COMP+START DATES 6-30-71 5-12-69
TYPE CONTRACT COST
LOGISTICS CONTRACT ID [REDACTED] 25X1
PROGRAM MANAGER PHONE NO
APPROV NEGOTIATED AMT 8860
ON SCHEDULE WITHIN COSTS YES YES LAST + NEXT REVIEWS AUG71

91899999999999999999 230+ 20,71 1052+

AUG. 30,71

1700+

SECRET

GROUP 1
EXCLUDED FROM AUTOMATIC
DOWNGRADING AND DECLASSIFICATION

SECRET (WHEN FILLED IN)

AND. 0.71 0865+
11553116001001A CONTRACT INFORMATION SYSTEM NUMBER

PROJECT NUMBER C100344
OPERATING BUDGET 0 0
CURRENT PROGRAM 0 0
FY+1 BUDGET 0 0
EQUIP. BUDGET 0 0
PROJECT DESCRIPTION

11553116001012A CONTRACT INFORMATION SYSTEM NUMBER

CLASSIFICATION WORK STEP
CONTRACT TITLE
CURRENT PROGRAM 0 0
TECHNICAL FIELD
PROJECT OFFICE
CONTRACTOR NAME STATE
CONTRACT PLAN
CONTRACT START DATE 0 0 0
SCHEDULED COMPLETION DATE 0 0 0
TYPE CONTRACT
LACIETTES CONTRACT NO.
PROGRAM MANAGER PHONE NO.
APPROV. NEGOTIATED AMT 0 0 0 0
POSTING DEADLINE
PROGRAM STATUS CURRENTLY

GROUP 1
EXCLUDED FROM AUTOMATIC
DOWNGRADING AND DECLASSIFICATION

SECRET

SECRET (WHEN FILLED IN)

APP. 0,71 0845+
015553115001001A CONTRACT INFORMATION SYSTEM NUMBER

PROJECT NUMBER		
OPERATING BUDGET	0	0
CURRENT PROGRAM	0	0
FY+1 BUDGET	0	0
FUTURE BUDGET	0	0
PROJECT DESCRIPTION	THIS HAD BETTER WORK	

015553115001012A CONTRACT INFORMATION SYSTEM NUMBER

CLASSIFICATION WORK STEP
 CONTRACT TITLE
 CURRENT PROGRAM 0 0
 TECHNICAL FIELD
 PROJECT OFFICE
 CONTRACTOR NAME STATE
 CONTRACT PLAN
 CONTRACT STAT DTF OFF 0 0 0
 SCHEDULED COMPLETION DATE 0 0 0
 TYPE CONTRACT
 LOGISTICS CONTRACT NO
 PROGRAM MANAGER PHONE NO
 APPROV-Negotiated Int 0 0 0 0 0
 ORDERING DEADLINE
 PROGRAM STATUS CURRENTLY

1.0
1.0

GROUP 1
EXCLUDED FROM AUTOMATIC
DOWNGRADING AND DECLASSIFICATION

SECRET