

~~SECRET~~

The Files - RD-125, T.O. 7

17 March 1959

[Redacted]

Telecon Report - Delivery Schedule for Production RR/D-11's

This date a telephone call was received from [Redacted] of [Redacted] provided the following delivery schedule for production RR/D-11 receivers:

100 Units	7 Month	5 Units
	8 Month	10 Units
	9 Month	15 units
	10-12 Month	20 Units
	13 Month	10 Units
200 Units	7 Month	10 Units
	8 Month	15 Units
	9 Month	25 Units
	10-14 Month	30 Units

[Redacted]

Distribution:

- R&D Subject File
- Monthly Report (2)
- R&D Lab
- OC-T/CT-OR
- EP Chrono

OC-E/R&D-EP/WNH:wlj (17 March 1959)

~~SECRET~~