

~~SECRET~~  
(When Filled In)

MONTHLY PROJECT REPORT				
ORIGINATOR(S)		BUDGET EST.		REPORTING PERIOD
OC-O+T 58-766		FY	AMOUNT	1-30 September 1961
ACTION				
FUTURE	<input checked="" type="checkbox"/> ACTIVE	COMPLETED	CANCELLED	SUSPENDED
PROJECT NUMBER	PRIORITY CLASS	PRIM. RESPONSIBILITY		
E-5135	I	EES		
PROJECT TITLE				
Modernization of CP-4 Control Panel				
PROJECT REQUIREMENT				
Redesign the CP-4 Control Panel and fabricate 100 units.				
PROJECT DESCRIPTION				
Redesign the CP-4 control panel as a more efficient unit and rebuild from the start, using miniaturization techniques wherever possible and practical, incorporating features in the equipment from experience gained from previous models of the control panel.				
APPROVAL DATE	APPROVED BY	STARTING DATE	COMPLETION DATE	
July 1958	/s/ GBC /s/ JJK	July 1958		
REMARKS				
An engineering model of the transistorized CP-5 has been constructed and tested. During the next reporting period the unit will be turned over to OC-T for their comments.				

25X1A9a