

~~SECRET~~

OPTIONAL FORM NO. 10  
5010-104

Approved For Release 2001/07/28 : CIA-RDP78-02820A001000060034-7

UNITED STATES GOVERNMENT

# Memorandum

EP 64-284

TO : The Files: Contract No. 3640-2105-4

DATE: 24 November 1964

25X1A9a


FROM : Mr. [REDACTED]

SUBJECT: Trip Report - RT-49/RP-49 with [REDACTED]  
25X1A5a1 [REDACTED]

25X1A5a1  
25X1A

25X1C1a1

1. Project Description:



2. Contractual Information:

- a. Target Cost: \$152,595.00
- b. Request for Procurement Action: 24 June 1964
- c. Initiation Date: 29 June 1964
- d. Completion Date: 1 June 1965
- e. Deliverable Items: 300 RT-49's, 150 RP-49's

3. Date of Meeting: 23 November 1964

4. Place of Meeting: Falls Church, Virginia

5. Persons Attending:

Agency

Non-Agency

25X1A9a

Mr. [REDACTED]  
Mr. [REDACTED]  
Mr. [REDACTED]  
Mr. [REDACTED]

Mr. [REDACTED]

25X1A5a1

6. Contractor's Performance:

GROUP 1  
Excluded from automatic  
downgrading and  
declassification

EP 64-284

SUBJECT: Trip Report - RT-49/RP-49 with [REDACTED]  
25X1A5a1 [REDACTED]

25X1A5a1  
25X1A

6. Contractor's Performance:

- a. On schedule and expected to remain so: Yes
- b. Within obligated funds and expected to remain so: Yes
- c. Satisfactory technical progress: Yes

7. Project Status:

A preproduction engineering model of the RP-49 was demonstrated. This unit performs as specified except for its efficiency which is 64% instead of 68%. The single P.C. board construction was shown and this technique appears to be a much better layout compared to the Admiral configuration. The parts are now more accessible for manufacturing purposes and for maintenance.

An engineering model of the transmitter was also shown; however, this unit could not be demonstrated because the solid dielectric capacitors have not been received. These capacitors are due in on 4 December. This has created a very tight schedule and [REDACTED] will be hard put to deliver on the target date of 29 December. Some subassemblies have been made or are in progress at the [REDACTED] plant and barring trouble during the test and checkout phase, we may see some sets before January.

25X1A5a1  
25X1A5a1

25X1A5a1


25X1A5a1

Mr. [REDACTED] seems to have this program well organized and under control. I have not seen any evidence, on this or previous trips, of [REDACTED] attempting to cut quality in an effort to make up for the costs they forgot to put in their bid.

25X1A5a1

The possibility of [REDACTED] servicing this equipment after production was discussed briefly. Mr. [REDACTED] seemed sure that they would like such a program and said they also had a facility for general service type work. Anything from repair work to building one of a kind gadgets could be undertaken. This field should be explored more fully and will be when time permits.

25X1A5a1



25X1A9a

~~SECRET~~  
~~SECRET~~

Approved For Release 2001/07/28 : CIA-RDP78-02820A001000060034-7

EP 64-284

SUBJECT: Trip Report - RT-49/RR-49 with [REDACTED]  
25X1A5a1 [REDACTED]

25X1A5a1  
25X1A

Distribution:

R&D Subject File  
Inspection Branch OL/PD  
R&D Lab  
OC-OS  
ESB  
Monthly (2)  
EP Chrono

25X1A9a

OC-E/R&D-EP/[REDACTED]/bjp

(24 November 1964)

3

GROUP 1  
Excluded from automatic  
downgrading and  
declassification

Approved For Release 2001/07/28 : CIA-RDP78-02820A001000060034-7