


MONTHLY REPORT

1 - 30 November 1964

Materiel Support Branch
Engineering Staff

1. The Fiscal Year 1965 Stock Procurement has progressed as follows:

<u>Category</u>	<u>Allotment</u>	<u>Funds Committed During November</u>	<u>Category Total To Date</u>
General Stock	5398-7851		
R&D Services	5179-4000		
SPS, R&D Services	5179-4300		
Other			



2. Major equipment ordered for stock during the month 25X1A1a included the following items.

<u>Description</u>	<u>Quantity</u>	<u>Total Cost</u>
Receiver-Transmitter, TPL-RE52JA2	15	
Batteries 9 & 12 Volt for Agent Equipment	400	
Analyzer, LA-40/LA-41	6	
Oscilloscopes, Signal Generators	Various	
Receiver, Collins 75S3-C	8	5X1A1a
Northern Tone Equipment	Various	
Keyer, R-10A	50	
Antenna, HFAS-3	20	
Antenna, AN-47A	100	
Keyer, XFK	25	
Converter, SBC-1A	10	
Dummy Loads	20	
Converter, RSSB-62-1B	75	
Coupler, 555-1	30	
Test Set, DMS-1A-1	20	
Cabinet, Rack, ER-3	150	
Coupler, TMC 2X4	9	
Antenna, AN-20	15	
Indicator, 5245L	10	



Excluded

25X1A2d1

3. Considerable time and effort was devoted to checking the status of several items ordered for the [redacted] Stations. In order to expedite shipment and to reduce cargo handling, many of the items will be packed in trailers and will be processed through the "roll-on/roll-off" procedure. The trailers will be driven onboard ship and upon completion of the voyage will be driven from the ship's port of entry to [redacted] for transshipment.

25X1A6a

[redacted]

25X1A9a