


CLEARANCE MEMORANDUM

CONFIDENTIAL

DATE Feb 21, 1961

Change Order No. 12
Work Order No.
Task Order No. 3
Contract No. RD-113

Contractor:



25X1

Requested by:

Contractor's letter dated 2/9/61

New Expiration Date:

30 June 1961

25X1

Previous Expiration Date:

1 February 1961

Concurrence:

Technical Office: *TSD/AOB* By:

Date: *2/21/61*

By: *Phone*

REASON FOR EXTENSION:

additional testing of the prototype is being performed by TSD - this delay is not the fault of the contractor.

Fiscal Year
Requisition No.

funds are available for expenditure through
Dated

No increase in funds is required by the instant change order. The undersigned recommends signature of attached Change Order No.



25X1

CONTRACT ADMINISTRATOR

Distribution:
Orig - File

CONFIDENTIAL