

~~SECRET~~
CONFIDENTIAL

DOC	15	REV DATE	020580	BY	010956
ORIG COMP	032	QPI	90	TYPE	02
ORIG CLASS	3	PAGES	1	REV CLASS	C
JUST	22	NEXT REV	2010	AUTH:	HR 70-2

TO: Inspection Branch/PD/OL

DATE: 4 April 1961

FROM: Chief, Engineering Staff, OC

CONTRACT NO.: RD-161, T.O.-3

REPORT NO.: 5-~~XXXX~~
(If final, so state)

Contractor



Address

Commodity/Service: Frequency-Time-Frequency Transformation Study Classification: SECRET

No. of Prototypes: NA Contract Completion Date: October 1960

The Contractor is on schedule: Yes No

The Contractor will remain within his allocated funds: Yes No

An extension of time will be necessary: Yes No

All phases of the technical progress are satisfactory: Yes No

The overall performance of this contractor is: Satisfactory
 Subject to Improvement
 Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments

Comments: Contractor will request time extension

Recommended Action: Continued Monitoring

Date of Visit to Contractor's Plant: 29, 30 March 1961

Inspected by:

APPROVED:

Division: OC E/R&D EP

Extension:

for Chief, Engineering Staff, OC

~~SECRET~~
CONFIDENTIAL

25X1

25X1

25X1