

CONFIDENTIAL

2078

19 October 1950

TO : Chief, Staff II/OPC
FROM : Chief, Communications Division, OSC

This document is part of an integrated file. If separated from the file it must be subjected to individual systematic review.

SUBJECT : Acceleration of Miniature Generator Development;
[redacted] - Contract RD-13

25X1

1. Communications Division Engineers, who are monitoring the [redacted] development project leading to the "Hot-Shot" miniature gasoline generator set, have studied the contractor's proposal for accelerating the project. The Engineers are convinced that the approval of overtime work by the contractor will accelerate the completion of the development by 60 to 90 days at an increased cost of approximately \$12,240 for premium pay. This work is being done on OPC Project "AWARD", OPC 29-50.

25X1

2. Since the project is one which should produce an urgently required component for clandestine field communications, any acceleration is greatly to be desired. It is therefore recommended that OPC make the additional funds available and formally authorize this office to initiate the acceleration program.

[redacted]

25X1

Attachment:

[redacted]

Ltr 27 Sep 50

25X1

ENG / HNK/bwg

cc: RD-13
Admin
DEV ✓

File
Project
See file