

15 September 1959

MEMORANDUM FOR: Office of Logistics/Procurement Division/Contract Branch

SUBJECT : Request for Increase in Scope with Additional Funds
under Contract RD-104, Task 17, with [redacted]
[redacted]

1. Task 17 under Contract RD-104 with [redacted] was established in January 1959 for the general investigation of problems associated [redacted]. This task was to cover several specific approaches and the purchase of any techniques discovered during the investigation. The work under Task 17 has progressed satisfactorily and we are now desirous of continuing with additional work and effort on the problems which have arisen during the course of this work. Additional work will be performed on the [redacted]
[redacted]

2. It is therefore requested that additional funds in the amount of \$5,331.68 be made available to the contractor under Task 17 to cover the additional work as set forth in the attached proposal. Charges for these funds are to be made against Allotment Number 0525-1009-4991.

3. It is further requested that the expiration date of Task 17 be extended from 30 September 1959 under 31 March 1960.

4. Additional information concerning the above request may be obtained by contacting the project engineer for the program, [redacted] Room 210, West Outbuilding, extension [redacted]

[redacted]
Chief

TSS/Engineering Division

Attachments:

Proposal dtd 11 Sept. 1959
TSS-913-27-1438-60

APPROVED FOR THE OBLIGATION OF FUNDS:

Research Director

Distribution:

Orig & 1 - Addressee
1 - Comptroller
1 - TSS/OC
1 - TSS/FAEB
1 - TSS/LB
1 - TSS/SEC
1 - TSS/SRB

1 - ED-187 ✓
1 - [redacted]
1 - ED Chrono

MD/P/TSS/ED/MS

58 14/7/80 3769
56 56 2
5 3 C
22 2010

Page Denied

Next 1 Page(s) In Document Denied