

CONFIDENTIAL

*Rec'd EB  
6/5/61  
Joe JR*

*(1 copy to WLE)  
file: Info Acc*

PROGRESS REPORT

25X1

FOR

APRIL 1961

ON THE

ELECTRICAL DEVICES

CONTRACT 067-0111-9

TASK ORDER 17

15 May 1961

ORIGINAL COPY 235979  
☒ DECLASSIFIED BY 2010  
ENTRY BY samp  
3d (3)

DOC	76	REV DATE	16/7/80	BY	37169
ORIG COMP	56	REV	56	DATE	30
ORIG CLASS	in	REV	8	DATE	C
JUST	22	REV	2010	DATE	19-2

CONFIDENTIAL

Work was continued on completion of the radios. By the  
end of the month, all the units had been recovered

25X1

The additional fitting necessary for

25X1

into the radios

25X1

was also performed.

These items will be ready for inspection by the Project  
Officer at the beginning of May.

FINANCIAL STATEMENT

Total Amount of Contract	\$ 7,293.00
Expenditures for April 1961	618.31
Total Expenditures to 30 April 1961	6,924.37
Balance of Contract	368.63

Expiration Date: 15 June 1961

*Rec'd EB 5/11/61  
gac ~~HT~~  
(1 copy to WGE)  
Howie ~~W~~ HB*

STAT

*P.E.*

PROGRESS REPORT

FOR

MARCH 1961

ON THE

ELECTRICAL DEVICES

CONTRACT 067-0111-9

TASK ORDER 17

14 April 1961

Work was continued in March on the milling operation on the front of each radio. Following completion of this phase, holes were drilled to permit locking [redacted] At the same time, [redacted] were run off of tooling which we had previously purchased. These parts were deburred and then given a coat of high gloss black paint so that they would match the black plastic on the radio cases.

STAT  
STAT

#### FUTURE WORK:

It is expected that the front of the radios will be recovered with [redacted] during April. An additional fitting [redacted] into the radios will be completed at this point. It is hoped to have these items ready for inspection by the beginning of May.

STAT  
STAT

#### FINANCIAL STATEMENT

Total Amount of Contract	\$ 7,293.00
Expenditures for March 1961	1,460.87
Total Expenditures to 31 March 1961	6,382.22
Balance of Contract	910.78

(Open Commitments --- \$ 372.25)

*MC*

Expiration Date: 15 June 1961

*Gutter 51*  
*Howie #3*

STAT

**PROGRESS REPORT**  
**FOR**  
**FEBRUARY 1961**  
**ON THE**  
**ELECTRICAL DEVICES**  
**CONTRACT 067-0111-9**  
**TASK ORDER 17**

**15 March 1961**

Following receipt of additional funds requested for this program during February, work was immediately started on the modification of the radios.

It is expected that on the present schedule, most of the physical modification of the radios themselves will be completed by the end of March. The only question to be resolved after this will be the exact design of the



STAT

FINANCIAL STATEMENT:

Total Amount of Contract	\$ 7,293.00
Expenditures for February 1961	230.37
Total Expenditures to 28 February 1961	4,921.35
Balance of Contract	2,371.65

Expiration Date: 15 June 1961

*James G. ...*  
*... Report*  
STAT

**PROGRESS REPORT**  
**FOR**  
**JULY 1960**  
**ON THE**  
**ELECTRICAL DEVICES**  
**CONTRACT NO. 067-0111-9**  
**T. O. 17**

**22 AUGUST 1960**

During the month of July, parts for the release mechanism for the radio modifications were ordered. Of these, the electrical parts have been received and the rest are expected for delivery in August.

As soon as all items are in our possession, assembly of the release mechanism will begin.

FINANCIAL STATEMENT

Total Amount of Contract	3,617.00
Expenditures for July 1960	550.81
Total Expenditures to 31 July 1960	550.81
Balance of Contract	3,066.19

(Open Commitments - \$1,677.85)

Expiration Date: 31 August 1960