

SPEED LETTER		REPLY REQUESTED		DATE
		YES	X	NO
TO : HPSC Coordinating Committee		FROM: TSG/RED/SDB		
ATTN:				
1. Attached is a copy of each of the following: a. July report b. request for standby pay for 26-30 July c. informal report on effects of humidity in the cabinets. 2. At the HPSC Coordinating Committee meeting of 4 August new schedules (training, testing, etc.) were drawn up based on the environment of the Clean Room being under control by 6 August. As of 10 AM today the room is still out of specification. 3. This will cause the schedule to slip at least a week. Instead of starting the acceptance tests on 23 August, the earliest the				
REPLY		DATE		
test can start is 30 August. Adjust all other schedules accordingly. 4. I'll provide another progress report next week.				
RETURN TO				

FORM 1831

USE PREVIOUS EDITIONS

Declass Review by
NIMA/DOD

☒ UNCLASSIFIED		☐ CONFIDENTIAL		☐ SECRET	
OFFICIAL ROUTING SLIP					
TO	NAME AND ADDRESS			DATE	INITIALS
1					
2					
3					
4					
5					
6					
ACTION		DIRECT REPLY		PREPARE REPLY	
APPROVAL		DISPATCH		RECOMMENDATION	
COMMENT		FILE		RETURN	
CONCURRENCE		X INFORMATION		SIGNATURE	
Remarks:					
File in					
FOLD HERE TO RETURN TO SENDER					
FROM: NAME, ADDRESS AND PHONE NO.				DATE	

STATINTL

STATINTL