

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2002/08/28 : CIA-RDP78B04747A000200030048-5

CONTRACT INSPECTION REPORT

CONTRACT NO. [REDACTED] TASK NO. 25X1
25X1

TO: [REDACTED]

DATE 7 May 1970
INSPECTION REPORT NO. (If final, so state) 13
ESTIMATED COMPLETION DATE 8 March 1971 25X1A

NAME OF CONTRACTOR [REDACTED] 25X1A

TYPE OF COMMODITY OR SERVICE
Fabrication of a High Precision Stereo Comparator

THE CONTRACTOR IS ON SCHEDULE YES NO
PER CENT OF WORK COMPLETED - 84%
PER CENT OF FUNDS EXPENDED - 82%

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS YES NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? YES NO (If yes, give details on reverse side.)
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? YES NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE YES NO
 FPI
 COST AWARD FEE PERFORMANCE DELIVERY

NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

- 1. OUTSTANDING
- 2. EXCELLENT
- 3. VERY GOOD
- 4. ABOVE AVERAGE
- 5. AVERAGE
- 6. MINIMUM ACCEPTABLE
- 7. UNSATISFACTORY

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

- CONTINUE AS PROGRAMMED
- WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE
- CLOSE OUT
- OTHER (Specify)

Declass Review by NIMA/DOD

IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

| ITEM | REC'D | DOES NOT APPLY | ITEM | REC'D | DOES NOT APPLY |
|-----------------------------------|-------|----------------|---------------------------|-------|----------------|
| PROTOTYPES | | | MANUALS | | |
| DRAWINGS AND SPECIFICATIONS | | | FINAL REPORT | | |
| PRODUCTION AND/OR OTHER END ITEMS | | | SPECIAL TOOLING | | |
| | | | OTHER GOVERNMENT PROPERTY | | |

DATE OF LAST CONTACT WITH CONTRACTOR 29 April 1970

25X1A

Approved For Release 2002/08/28 : CIA-RDP78B04747A000200030048-5

NARRATIVE REPORT

INTERIM

FINAL

25X1A
25X1A

1. The technical monitor visited [redacted] from 27 to 29 April 1970. During this visit, a new program schedule was agreed upon [redacted] will follow-up with paper work to the contracts officer requesting a change in contract completion date. Under the new schedule

25X1A
25X1A
25X1A

a. The optical tests were completed [redacted] on 4 May.

b. The optics will be air freighted [redacted] on 19 May.

c. Acceptance tests on the correlation system will take place from 4-15 May [redacted]

d. The High Precision Stereo Comparator will be assembled, checked out and ready for preacceptance tests [redacted] on 26 August.

25X1A

e. The instrument will arrive [redacted] on 30 September.

25X1A

f. The instrument will be installed and ready for acceptance tests on 25 November.

25X1A

g. [redacted] expects to leave [redacted] by 8 December.

25X1A

h. The contract completion date will be 8 March 1971

2. The stage controls were tested at the [redacted] plant and both the joystick and track balls appear to function properly.

25X1A

3. Total authorized funds:

[Large redacted box]

25X1A

ILLEGIB

[Large redacted box]