

CONFIDENTIAL

106-
998245

19 December 1966
Ref: LJC 599-1674

Post Office Box 8043
Southwest Station
Washington, D.C. 20024

25X1A

Attention:

[Redacted]

Contracting Officer

25X1A

Reference:

[Redacted]

Dear Sir:

In accordance with the terms of the contract, we are transmitting herewith two (2) copies of Progress Report No. 4, Phase II, which covers the period November 1, 1966, through November 30, 1966.

Very truly yours,

ORIGINAL SIGNED BY

[Redacted]

Contracts

25X1A

LJC/cc
encls. (2)

3cc: Progress Report No. 4, Phase II, to:

25X1A

[Redacted]

Post Office Box 8031
Southwest Station
Washington, D.C. 20024

DECLASS REVIEW by NIMA/DOD

"This Document contains information affecting the National Defense of the United States within the meaning of the Espionage Laws, Title 18, U.S.C., Sections 793 and 794, the transmission or revelation of which in any manner to an unauthorized person is prohibited by law."

CONFIDENTIAL

EXCLUDED FROM AUTOMATIC
REGRADING: DOD DIR 5200.10
DOES NOT APPLY

PROGRESS REPORT NO. 4
PHASE II

Report Period - 11/1/66 - 11/30/66

MULTI-PURPOSE DATA BLOCK READER

25X1A

Submitted By: _____

Program Manager


A. CURRENT STATUS

A new PERT chart was prepared to include the additional efforts required to accommodate ECP No. 2, which was received 11/22/66. The delivery dates of each reader have been extended two months.

Transport detailing was completed. Cabinets, read heads, glass, mirrors and printer No. 2 were received. Fabrication of logic cards and the transport base plate were completed. Logic design and the revised wiring list were not completed as projected in the October Progress Report because of ECP rescheduling.

B. PROJECTED WORK

Optical assembly No. 1 will be completed. Tray wiring will be started. Read amplifier card fabrication, supplementary logic design and revised wiring list will be completed. Connectors and memories will be received.



25X1A