

CONFIDENTIAL

*File
998245.
Rich 10/20/66
RHS.*

17 October 1966
Ref: LJC 563-1674

Post Office Box 8043
Southwest Station
Washington, D.C. 20024

Attention:
Contracting Officer

Reference:

Dear Sir:

In accordance with the terms of the contract, we are transmitting herewith two (2) copies of Progress Report No. 2, Phase II, which covers the period September 1, 1966, through September 30, 1966.

Very truly yours,

ORIGINAL SIGNED BY

Contracts

25X1A

LJC/cc DECLASS REVIEW by NIMA/DOD
encls. (2)

3cc: Progress Report No. 2, Phase II, to:


Post Office Box 8031
Southwest Station
Washington, D.C. 20024

This document contains information
relating to the National Defense of
the United States within the meaning
of the Espionage Laws, Title 18,
Sections 793 and 794, the
transmission or revelation of which
in any manner to an unauthorized
person is prohibited by law.

CONFIDENTIAL

EXEMPTED FROM AUTOMATIC
DECLASSIFICATION: E.O. 12958, 1.4
DOES NOT APPLY

25X1A



15 October 1966
PROGRESS REPORT NO. 2
PHASE II

Report Period 9/1/66 - 9/30/66

MULTI-PURPOSE DATA BLOCK READER

25X1A

Submitted By:



Program Manager

A. CURRENT STATUS

During September, card fabrication and transport fabrication were started on schedule. An ECP, covering format changes, excess wander sensing, off-line rewinder and manual data input to magnetic tape was submitted.

It is anticipated that approval of the ECP will be forthcoming prior to October 15, 1966, so that costs and delays will not increase beyond those quoted. If approval is not forthcoming by November 1, 1966, rework of existing equipment may be necessary.

FCIC delivery schedule is within the contract requirements.

B. PROJECTED WORK

PC cards and flatpacks will be received. Supplementary logic and transport designs will be completed. Fabrication of the base plate will be completed. Revised wiring list will be started.

25X1A

