

TISD

## TENTH MONTHLY PROGRESS REPORT

STATINTL

Image Quality Meter  
17 March through 17 April 1961

During the period covered by this report, some unexpected delays were encountered with relation to the finishing of the rocking mirror, the spot mask assembly and reticles, and the lamp housing. Despite the aforementioned delays, we believe that in the performance of the balance of tasks sufficient savings in time can be effected to meet delivery commitments. An analysis will be completed by the next report period to reconfirm the delivery schedule. The fabrication of these items is expected to be completed by 5 May, at which time they will be installed and the instrument placed in operation. Meanwhile, the other parts of the device are undergoing test and their performance is satisfactory.

Some test material has been received from Government engineering representatives in the form of resolution charts and aerial photographs. Further material is forthcoming, principally some material of known granularity and acutance. The timing on the receipt of this material is estimated to be approximately May 15; consequently, the program of instrument evaluation will not be delayed for lack of suitable test and calibration material. However, the delays mentioned above may necessitate Contractor's retention of the instrument beyond the scheduled delivery date to permit the collection of adequate data for preparation of the Operations manual.

STATINTL

Doc L.

Are you taking care  
of this then

LWC  
STATINTL

DECLASS REVIEW by NIMA/DOD