

**FIFTH MONTHLY PROGRESS REPORT**  
**Image Quality Meter**

  
17 October - 17 November 1960

STATINTL

Progress during this reporting period has been particularly gratifying. All three of the computers have been breadboarded and successfully tested on simulated signals.

Heavy progress has been made in the design of the scanner and many of its parts are already in fabrication. The scanner will not be ready until late December or early January, due to long fabrication time for several items in its design. The scanner was delayed, due to its being designed under the Image Enhancer program for most economical performance.

Preliminary work on final package design will begin during the next month, as well as acquisition of most of the optical parts.

STATINTL



DECLASS REVIEW by NIMA/DOD