

CONFIDENTIAL

99729-4

NPIC/P&DS/374/65  
1 November 1965

MEMORANDUM FOR: Chief, Support Staff, NPIC

ATTENTION : Chief, Logistics Branch, SS

SUBJECT : Receipt of Equipment under [REDACTED] 25X1A  
25X1A [REDACTED]

25X1A 1. The subject contract with [REDACTED] is for the design, fabrication, and delivery of four (4) versatile, high precision, stereoscopic Viewers, Model [REDACTED]. Although the first instrument was scheduled to be delivered on 17 August 1964, delivery was delayed until September 1965 because of the previous unacceptability of the instrument. 25X1A

2. On 9 and 10 August 1965, the first [REDACTED] Viewer was inspected at the Contractor's facilities and found to be acceptable; however, final inspection and acceptance was reserved until installation at NPIC. 25X1A

3. The first Viewer arrived at NPIC on 1 September 1965 and installation was completed during the week of 13 September 1965. At that time, a thorough test and evaluation was begun by both technical and operational personnel.

4. The first Viewer can now be considered acceptable; however, this contract should remain active until the three other Viewers have been received and accepted.

[REDACTED] 25X1A

Assistant for Plans and Development

Distribution:

Orig & 1 Addressee

1 P&DS Chrono

2 DB/P&DS (Project # 997294)

5X1A 25X1A NPIC/P&DS: [REDACTED] pf [REDACTED] (1 Nov.)

DECLASS REVIEW by NIMA/DOD

CONFIDENTIAL