

TINTL

STATINTL

Washington, D.C. 20020

Subject:

Contract U.S.G.

Modification to Enlarger Film  
Transport Progress Report

Enclosure:

(1) Monthly Progress Report Covering July 1965

Dear Sir:

In compliance with the requirements of Item (1) of the subject Contract Task Order, two (2) copies of Enclosure (1) are transmitted to you. Concurrently, three (3) copies of Enclosure (1) are being transmitted to the Contracting Officer's Technical Representative.

STATINTL

Very truly yours,

cc:

w/(3) enclosures

STATINTL

Declass Review by NIMA / DoD

STATINTL

MONTHLY PROGRESS REPORT

U.S.G. [REDACTED]

STATINTL

Modification to [REDACTED] Enlarger Film Transport

Reporting Period - Month of July 1965

Preliminary design investigation started and the concept has been firmly established. The film transport support casting and the light shield casting have been ordered from [REDACTED] and delivery is quoted as 6 September. Formal design is scheduled to start week of 16 August. STATINTL

No problem areas are foreseen at this time.

Projected work for August will be to complete the design phase of project.

There has been no contact with the customer during the reporting period.

[REDACTED]

RAC/ik