

NPIC/TSSG/DED-1355-68
9 September 1968

MEMORANDUM FOR THE RECORD

SUBJECT: High Precision Stereo Comparator, NPIC Project 11038

1. The technical monitor obtained the following information in a telephone conversation with [] Project Manager, on 6 September 1968.

2. [] visited the [] on 4 September 1968 to negotiate the subcontract for the Image Analysis System (Correlation System) for the Stereo Comparator. Most of the technical details had been worked out in an earlier meeting on 15 August, but costing needed further clarification. [] provided the back-up material for the cost breakdown and this was acceptable to []. The areas of pricing were based on engineering and manufacturing plus improvement costs for updating the system and the drawings. Several small items were deleted from the contract and [] plan for four trips to [] were cancelled. The cost was reduced from []

3. The acceptance test for the correlation system will be run at the [] facility with [] test material. This is because this task will be done long before the instrument is assembled. The contract calls for delivery of the correlation system on 9 May 1969. The software (manuals and instructions) will be a month later.

4. [] has required [] to supply a recommended spare parts list for the correlation system. [] has stated that one image dissector tube will be on the list as well as several of their proprietary logic boards. [] has suggested that we might save some money if we ordered these items now instead of waiting until after the instrument is delivered and accepted in January 1970.

[]
DED, R&D Branch-I

Distribution:

Original - Route and file (Project 11038)

- 1 - NPIC/TSSG/DED/R&D-II []
- 1 - NPIC/TSSG/DED/R&D-II Chrono file

Declass Review by
NIMA/DOD

NPIC/TSSG/DED/R&D-II [] (9 Sep 68)