

NUMBER OF UNITS

1 JUL 69

AUG

D.O. ETC.

SEP

PARALLEL CONTRACTS

OCT

PROTOTYPE

NOV

DEVELOPMENT

1 DEC 69

1 JAN 70

FEB

T+E

MAR

APR

PRODUCTION
TECHNICAL REQUIREMENTS

MAY

NEGOTIATION

JUN

PRODUCTION CONTRACT

JUL

PRODUCTION
LEAD TIME

AUG

SEP

OCT

START PRODUCTION

NOV

35
40

30 UNITS / MONTH

1 DEC 70

1 JAN 71

LIGHT TABLES

1540