

SECRET

SAPC 18314

COPY 2 of 4

26 August 1957

Gentlemen:

Reference is made to your CMCC Doc. No. 151X5.677 concerning the System 4 flight testing program.

Approval is hereby granted for 850 hours additional exempt overtime at an estimated cost of \$1,000, and an additional 800 hours of non-exempt overtime the premium cost of which is covered by previous approvals.

You are also authorized to perform 600 hours additional non-exempt overtime for system test at an estimated cost of \$900, during the period ended 1 October 1957, in order to meet delivery requirements to Customer C for System 3.


25X1




25X1

PCS/DCI:DMK:bas (8/26/57)

Distribution:

- Orig. -  RW
- 2. - A-101 Approvals
- 3. - Proj. Comptroller
- 4. - Chrono (RI)

25X1



SECRET

SAFC 18644
COPY 1 OF 1

SECRET

16 August 1957

CMCC Doc. No. 151X5.677

Copy 1 of 2

Page 1 of 1

Dear Dan:

The System 4 flight testing program has been delayed by the unavailability of aircraft and additional test requirements to the point where additional overtime will be needed to complete the program within the time scheduled. Your approval is requested for 850 hours additional exempt overtime at an estimated cost of \$1,000, and an additional 800 hours of non-exempt overtime the premium cost of which is covered by your previous approvals of dollar amounts.


Your approval is also requested for 600 hours additional non-exempt overtime for system test at an estimated cost of \$900, during the period ending 1 October 1957, in order to meet delivery requirements to Customer C for System 3.

Sincerely,



Bob

*OK
SAFC
8/22/57*



25X1

SECRET

This document contains information affecting the national defense of the United States within the meaning of the Espionage Laws, Title 18 U.S.C., Section 793 and 794. Its transmission or the revelation of its contents in any manner to an unauthorized person is prohibited by law.