

SECRET

SAPC- 16811
Copy 2 of 4

21 June 1957

**The Rano-Wooldridge Corporation
Los Angeles 45, California**

Gentlemen:

Reference is made to your CMCC Document No. 15115.592 concerning overtime on the first three sets of G, H, J, and K racks.

In furtherance of the above, you are hereby authorized to perform overtime not to exceed 600 hours of exempt overtime at an estimated premium cost of \$950, and 700 hours of non-exempt overtime at an estimated cost of \$1,050.00 during the period June 10 through August 4, 1957.

Very truly yours,

[Redacted Signature]

Contracting Officer
Contract No. A-101

SA/PC/DCI [Redacted] pf (6/21/57)

Distribution:

- Orig - R-W [Redacted]
- ✓ 2 - A-101 *a + j*
- 3 - Finance
- 4 - Chrono

[Redacted Box]

25X1

SECRET

SECRET

June 12, 1957

CMCC Doc. No. 151X5.592
Copy 1 of 2
Page 1 of 1

Dear Dan:

25X1

During his visit last week, we discussed with [] the problems associated with getting out the first three sets of G, H, J, and K racks and developed a plan for doing this in as short a time as possible.

25X1

This plan involves laboratory construction of all three G racks and perhaps part of the H racks. [] was agreeable to the added cost which this might involve. A second requirement is that we work a 48-hour week schedule during the period June 10 through August 4. Such a work schedule will involve 600 hours of exempt overtime at an estimated premium cost of \$950 and 700 hours of non-exempt overtime at an estimated cost of \$1,050. [] authorized us to proceed with this work schedule starting June 10. Your approval is requested for the additional overtime required.

25X1

Sincerely,



Bob

25X1

SECRET

This document contains information affecting the national defense of the United States within the meaning of the Espionage Laws, Title 18 U.S.C., Section 793 and 794, the transmission or the revelation of its contents in any manner to an unauthorized person is prohibited by law.