

- SAPE 12238
Copy 2 of 4


JAN 11 1957

CONTRACT APPROVAL

Contract No. A-101

Pursuant to Contractor's requests approvals are granted for overtime work as follows:

<u>Contractor's Request</u>		<u>Systems</u>	<u>Division</u>	
<u>Date</u>	<u>CMCC No.</u>			
Dec.17,1956	151X5.347	1 & 3 Data Reduction equipment	Electronic Instrumentation	6500 hrs of non-exempt overtime at an estimated premium cost of \$7900 during the period June 24 thru Nov.18, 1956.
Dec.17,1956	151X5.347	1 & 3	Electronic Instrumentation	Additional 1900 hrs at an estimated premium cost of \$2600 during the balance of the production program.
Dec.26,1956	151X5.329	5		1300 hrs of exempt overtime at a premium cost of \$2000; 1700 hrs of non-exempt overtime at a premium cost of \$2700 during the period Nov.16 thru Dec.16, 1956.
Dec.26,1956	151X5.329	2 Field Tests		1000 hrs of exempt overtime at a premium cost of \$1550 and 500 hrs of non-exempt overtime premium cost of \$1700 during the period Nov.26 thru Feb.16, 1957.



guc

or L

The following modifications and additions are granted for overtime previously authorized:


<u>Date</u>	<u>CMCC No.</u>	<u>Systems</u>	
Dec.26, 1956	151X5.329	1	100 hrs of exempt overtime at a premium cost of \$160 in support of emergency modifications of the preamplifier requested approx. Oct. 22.
Dec.26, 1956	151X5.329	2	Additional 250 hrs. of exempt overtime at a premium cost of \$400 for field-test programs between 6-15-56 and 8-31-56.
Dec.26, 1956	151X5.329	2	1100 hrs. of overtime at a premium cost of \$1500 to be used periodically during production of System 2. It is understood that some \$6000 of non-exempt premium pay previously authorized for the period June thru Aug. was not used.
Dec.26, 1956	151X5.329	3	Additional 1000 hrs. of non-exempt overtime at a premium cost of \$1400 for periodic support of System 3. Premium overtime in the amount of \$320 previously authorized thru 31 Oct 1956 is extended thru Jan. 31, 1957. 150 hrs of exempt overtime at a premium cost of \$230 to be used in support of the development program.
Dec.26, 1956	151X5.329	4	Extension of time is approved for overtime previously granted for support of the development program from Nov.30,1956 thru Feb.28, 1957. Additional 750 hrs of exempt overtime at a premium cost of \$1200 during the above period for support of the development program. Additional 2500 hrs of non-exempt overtime at a premium cost of \$3700 for support of production to be used throughout the program.

<u>Date</u>	<u>OMCC No.</u>	<u>Systems</u>
Dec. 26, 1956	151X5.329	



200 hrs at a premium cost of \$300 commencing July 1 and extending thru Jan. 31, 1957 to be used by Technical Representatives during their training period for overtime incurred during operations at the ranch.

The premium portion of applicable overtime in connection with this approval will be chargeable to overhead and will be subject to the usual review and acceptance by cognizant local Government representatives. This approval refers to the necessity for incurring such overhead costs in connection with work under Contract No. A-101 and certifies to such necessity.

25X1


Contracting Officer
Contract No. A-101

25X1

Orig - 
 ✓ 2 -  A-101 (approvals)
 3 - Finance
 4 - Chrono

SECRET

CMCC Doc. No. 151X5.347

Copy 1 of 2

Page 1 of 1

SAPC 11872
COPY 1 OF 1

December 17, 1956

Dear George:

As I advised you during your November 15th visit here, we neglected to obtain your prior approval for purchase orders in excess of \$5000, for overtime worked, and for labor procured from outside services on the work performed by the Electronic Instrumentation Division. Accordingly, your approval is requested for the following:

Sixty-five hundred hours of non-exempt overtime, at an estimated premium cost of \$7900, was used during the period June 24 through November 18, 1956 in the development and production of data-reduction equipment for Systems 1 and 3.

Your approval is requested for an additional 1900 hours of overtime, at an estimated premium cost of \$2600, during the balance of the production program. Such overtime has been and will be required to relieve production bottle-necks and meet the required delivery schedule.

\$47,452.92 of purchased design, drafting, and technician services were procured in support of the Systems 1 and 3 data-reduction development and production program during the period June 4, 1956 to December 8, 1956. These services were procured on Purchase Order Numbers G-17053, G-24246, G-24771, G-24779, G-25731, G-27532, G-25733, G-25943, G-25948, 27-36614, 27-36732, 27-36733, and 27-36749 from Aircraft Development and Engineering Company and Inglewood Engineering Company on the basis of the lowest prices available for this type of service with due regard for quality and ability to perform the contract, and as a result of competitive bidding.

Separate letters requesting the approval of the various purchase orders which exceed \$5000 in value accompany this letter.

Sincerely yours,

Bob

Bob

25X1

Enclosures:

- Purchase Order Letters
- CMCC Doc. No. 151X5.348
- through CMCC Doc No. 151X5.352.
- Purchase Orders as listed above.

SECRET

*OK
2/7/57*

12035
11/1**SECRET**

CMCC Doc. No. 151X5-329

Copy 1 of 2

Page 1 of 2

December 26, 1956

25X1

Dear George:

Your approval is requested for the following overtime in support of the System 5 program during the period November 16 through December 16, 1956; thirteen hundred hours of exempt overtime at a premium cost of \$2000; 1700 hours of non-exempt overtime at a premium cost of \$2,700.

Your approval is requested for 1000 hours of exempt overtime, at a premium cost of \$1550, and 500 hours of non-exempt overtime, at a premium cost of \$750, during the period November 26 through February 16, 1957 to be used in the support of the System 2 field tests. Weekend work is required to set up and check out the Washington station on schedule, and operation of the Seal Beach station is necessary for transmission of test signals. During the operating period, commencing December 3, the schedule calls for 40 hours per week on the air time. Travel to the sites and set-up time will necessitate an overtime work day.

In addition the following modifications and additions are requested for overtime approvals already granted.

1. On System 1, your approval is requested for 100 hours of exempt overtime, at a premium cost of \$160, in support of the emergency modifications of the preamplifier requested by you about October 22.
2. On System 2, your approval is requested for an additional 250 hours of exempt overtime at a premium cost of \$400. Such overtime was used in support of field-test programs on System 2 between 6-15-56 and 8-31-56. Some \$6000 of non-exempt premium pay previously authorized for System 2, during the period June through August, has not been used. Your approval is requested for 1100 hours of overtime, amounting to a premium cost of \$1500, to be used periodically during the production of System 2 equipment in order to meet specific schedule bottle-necks.
3. On System 3, your approval is requested for an additional 1000 hours of non-exempt overtime, at a premium cost of \$1400, for periodic support of production of System 3. \$320

OK
8/11/57

SECRET

SECRET

CMCC Doc. No. 151X5.329

Copy 1 of 2

Page 2 of 2

of premium time was previously authorized through October 31; an extension of this time period is requested through January 31, 1957. One-hundred fifty hours of exempt overtime, at a premium cost of \$230, is requested in support of the development program for System 3.

4. On System 4, your approval is requested for an extension of time from November 30 through February 29, 1957 for the overtime previously authorized in support of the development program. An additional 750 hours of exempt overtime, at a premium cost of \$1200, is requested during this period to support the development program. Additionally, 2500 hours of non-exempt overtime, at a premium cost of \$3700, is requested in support of System 4 production to be used throughout the program.

Approval is requested for 200 hours of overtime, at a premium cost of \$300, commencing July 1 and extending through January 31, 1957 to be used by technical representatives during their training period for overtime incurred during operations at the ranch.

Sincerely,



Bob

SECRET