



DD/A Registry
83-0341/38

[Redacted]
Corporate Research Staff

November 1, 1983

STAT

Mr. Harry Fitzwater
Deputy Director/Administration
Central Intelligence Agency
Washington, DC 20505

Dear Harry:

Enclosed is a rather lengthy letter that I recently wrote to [Redacted] as CSPO. It details a variety of technical points that happened to catch my ear as we worked through the PDR. There is no need for you to take action on any of these things. They represent detailed technical matters for CSPO's attention.

STAT

Perhaps the principal value of this letter, from your point of view, is simply more evidence that the schedule is very very tight. I have flagged it for Bob's attention, as you will see on the opening page of the letter. Since Deliver-2 is the big step on which all subsequent deliveries depend, it is much better that we slip its date than to rush it and endanger all subsequent ones.

In a complex system design of this kind there are always details identified as "to be determined" and there are always others identified as "to be resolved." One way to keep track of project progress is to monitor the number of TBDs and TBRs that have yet to be worked through. Together they represent one metric that indicates the state of design completeness. Depending upon how you have arranged the project oversight responsibility between yourself and [Redacted] you might decide to keep an eye on these two particular parameters.

STAT

Sincerely,

[Redacted Signature]

STAT

WHW:dms

Encl: Letter to [Redacted] dtd. 11/1/83

STAT