

## S E C R E T

PROCUREMENT DIVISION WEEKLY REPORT FOR  
PERIOD ENDING 26 OCTOBER 1983

1. Progress Report of Tasks Assigned by the DCI/DDCI:

No tasks assigned during this reporting period.

2. Items or Events of Major Interest that have Occurred During the Preceding Week:

a. Deputy Directorate of Intelligence (DDI) Buyout of NBI Equipment: Based on the provision of a cost/price analysis by Automatic Data Processing & Engineering Branch (ADP&EB/PD/OL) and additional maintenance information by NBI, the follow-up meeting with the DDI regarding the proposed NBI buyout has been rescheduled from 21 October to 31 October 1983, in order to allow the DDI additional time to consider and evaluate all aspects of the proposed buyout. An ADP&EB analysis of the new NBI proposal reflects little improvement over the initial proposal (eg. approximately [ ] difference between purchasing existing 2 1/2 year old equipment versus purchasing new top of the line equipment). In addition and as a result of discussions between NBI representatives and C/ADP&EB/PD/OL, it is believed that a third NBI buyout proposal is forthcoming. [ ]

25X1

b. [ ] Development, Revised Estimate to Complete: In response to a Directed Change Order issued by the Government, Computer Sciences Corporation (CSC) has taken action to formulate a proposal for the restructuring of the [ ] System Development Effort on the basis of a five phased Evolutionary/Building-Block approach. This revised management approach and associated Technical and Cost Proposal, for the resolution of problems resulting from ineffective contractor performance to date, was scheduled to be submitted by no later than 21 October 1983. However, it has come to the Government's attention that [ ] a first tier sub-contractor, is unable to formulate its portion of the overall [ ] proposal in time to allow CSC to the planned submittal date. As a result of the above, it is estimated that

25X1

S E C R E T

S E C R E T

a Revised Estimate to Complete will be submitted on or about 28 November 1983, approximately five weeks later than planned.

25X1

25X1

3. Significant Events Anticipated During the Coming Week:

None.

25X1

ATT

S E C R E T

1

**Page Denied**

Next 1 Page(s) In Document Denied