25X1

25X1

25X1

25X1

25X1

25X1

1 5 - Ch 19**67** -

MEMORANDUM FOR:

Acting Deputy Director for Science and

Technology

SUBJECT:

Reprogramming of FY 66 OSA Funds

- This memorandum contains a recommendation for approval by the Deputy Director for Science and Technology. Such recommendation is contained in paragraph 4.
- During the month of January, OSA was able to recoup \_\_\_\_\_of OXCART funds and \_\_\_\_ of IDEALIST funds from prior year contract close outs. It is expected that recoupments of this type will accelerate in the ensuing months.

During the prior month OSA has identified several contracts that need additional funding to satisfy prior year requirements. These are as follows:

> OXCART a. 25X1 These funds are required to cover Change Number One to ECP GK-8. Our original fixed price contract was for [ When Tagboard 25X1 Aircraft Number  $1\overline{35}$  was lost, we were able to reduce this cost by [

The additional 25X1

change of scope by adding Change One to ECP GK-8 increased the total fixed price to \$ thus the difference between this and the

original [ is required.

b. OXCART

**Declassification Review** by NGA

This original contract totaled which OXCART portion was [ contract has had a final audit and the requested money is required to cover time and material work that was requested by the OSA Technical Monitor.

25X1

25X1

25X1

TOP SECRET Approved For Release 2006/09/26: CIA-RDP89B00980R000600060030-0

25X1

25X1

TOP SECRET
Approved For Release 2006/09/26 : CIA-RDP89B00980B000600060030-0

	Page 2	25X1
c.	OXCART 2	25X1
	This contract originally was funded to	25X1
d.	OXCART 2	25X1
	Towards the end of FY 66 it was realized that we would not require this total amount, so	25X1
e.	IDEALIST 2	25X1
	This contract was originally funded for 2 and the above amount is required to close out this time and material contract. Overruns were determined to be caused by work requested by the Technical Monitors.	25X1
f.	IDEALIST 2	25X1
	This original contract for development and fabrication of 15 light weight tracker cameras and support equipment was funded for 2 This overrun has been reviewed critically by the contracting officer and he concurs in this slight additional cost.	25X1
g.	IDEALIST 2	25X1
	This contract was originally funded for This slight overrun is the amount requested by the contractor and is felt to be correct by the contracting officer. An audit will be held when the contract is finalized.	25X1

25X1

25X1

25X1

## TOP SECRET Approved For Belease 2006/09/26 : CIA-RDP89B

	Page 3
	h. IDEALIST
	This original Task Order was funded at and the above amount reflects the costs as determined by the contractor. The contracting officer concurs in this overrun and will have a Government audit of the contract upon termination.
•	i. IDEALIST
	This was a technical representative contract for support of electronic equipment and was originally funded for This slight increase reflects the contractor's final billing and is concurred in by the contracting officer. An audit will be held on this contract upon termination.
X1	4. Request OSA be given authority to program a total of of prior year funds to satisfy the above listed requirements.
X1 X1	5. OXCART funds in the amount of will be reprogrammed from the pf FY 65 OXCART funds and IDEALIST funds in the amount of be reprogrammed from FY 1964 IDEALIST funds. IDEALIST has a total of available in prior year funds at the present time.
	Brigadier General, USAF Director of Special Activities
.EGIB	APPROVED:
	2 MAR 1937
X1	Acting Deputy Director for Date ' Science and Technology
	Approved For Release 2006/09/26-7 CLA-RDP89B00980R000600060030-0 Excluded from extremelts described from extremelts and descri