SECRET

29 June 1954

DECLASSIFIED AND RELEASED BY
CENTRAL INTELLIGENCE AGENCY
SOURCES METHODS EXEMPTION 3B2B
NAZI WAR CRIMES DISCLOSURE ACT
DATE 2007

MEMORANDUM FOR: Chief, FI/Plans

FROM: Chief, SR

SUBJECT: Request for Extension of Project AESAURUS/AENOBLE

1. An extension of ninety (90) days is requested for Project AESAURUS/AENOBLE in order that the new project outline required for FY 1955 may be written after the conference scheduled for mid-July between representatives of CIA and SIS. Implementation of Cycle C has been delayed because of recent events affecting Project AESAURUS as a whole and AESAURUS/AENOBLE in particular. The tasks to be performed under the project cannot be completed until certain operational decisions and agreements have been made. These decisions should be reached by 15 August 1954.

2. During the extension period, the estimated cost of operation will be:

| | |
|---|---|
| Travel | $ 10,000 |
| Operational Entertainment | 600 |
| Agent Assessment and Instructor Training | 8,200 |
| Total | $ 18,800 |

3. The new project outline for AESAURUS/AENOBLE will be submitted for approval by 1 September 1954.

[ ] for

Approved ~~CONCUR~~: [ ] 8 July 1954
Chief, FI Date

~~APPROVED~~: _____ _____
COP-DD/P Date

SECRET