AS OF 14 Mar

Approved For Release 2000/04/14 : CIA-RDP71B00263R[redacted]1000100[redacted]

Status of Hardware

25X1A2g

	O/H	"C" after July 1	To be Delivered in Process	31 MAR 67 TOTAL	
1. Pylons	4	6	4	8	✓
2. Bolt Fitting Assy	4	3 new 1	12	16	
3. Pods	12	14	4	16	
4. STRAPS	8	5	11	19	
5. Explosive Bolts	18	14	20	38	
6. CARTRIDGE & SPACERS	18	14	20	38	
7. Harness	12	12	4	16	

U.S. MULE

150# instead of 300# because of CG