Sanitized Copy Approved for Release 2011/05/24 : CIA-RDP78-03424A000200040028-7

~~SECRET~~ CONFIDENTIAL

TO: Inspection Branch/PD/OL

FROM: Chief, Engineering Division, OC

Date 20 March 1957

Contract No. RD-918A

Report No. 12
(If final, so state)

Contractor [redacted] 25X1

Address [redacted] 25X1

Commodity/Service Marine Crystal Video

Classification SECRET

No. of Prototypes 2

Contract Completion Date Jan. 57

Progress of Contractor Satisfactory
(If unsatisfactory, indicate reasons under comments)

Comments Plant visited 18 and 19 March 1957

Field testing of the delivered unit indicated UNSATISFACTORY performance. Unit returned to [redacted] for rework. Completion date must be extended, estimated delivery for reworked system is April 1957. 25X1

Recommended Action Continued Monitoring

APPROVED:

Chief, Engineering Division, OC

Inspected By: [redacted] 25X1

R&D Inspection Form

Division : OC-P/R&D-EP

Telephone : 3152

CONFIDENTIAL
~~SECRET~~

Sanitized Copy Approved for Release 2011/05/24 : CIA-RDP78-03424A000200040028-7