Approved For Release 2002/06/17 : CIA-RDP78B04747A000600010009-6
Declass Review by NIMA/DOD

STATINTL

Meeting of 24 November at [redacted] STATINTL

Attendence [redacted]

1. The Computer was accepted on 15 November 1961 and I believe it will be for one year

a. Question who will turn on the Computer and make sure it is checked out and working? Is a seperate task required.

b. We are paying for half days. [redacted] has the remainder, but haven't used their option to date STATINTL

STATINTL c. [redacted] is responsible by the terms of the Contract

2. MWK told them that at present we have no future plans of additional tasks.

3. Commandment #3 extended date of Task #2 till 31 March '62. STATINTL

4. [redacted] will be sending a paper including whether Calibration program shall include stellar method or just Calibrator, also the reduction of tasks will be reflected in the estimates of overrun. [redacted] was informed we have no concern on the due dates of the remaining tasks in #2. STATINTL

MWK

Approved For Release 2002/06/17 : CIA-RDP78B04747A000600010009-6

Approved For Release 2002/06/17 : CIA-RDP78B04747A000600010009-6

STATINTL

Meeting at [redacted] on 3 November 61 ([redacted]) STATINTL

1. Computer – The computer is for a one year minimum contract. If we accept on 15 November (year) Do we set up for fiscal year

2. Money – We are doing fine ~~for~~ based on present tasks. Programming $ run out in 31 Mar.

3. Question – Do we want them to do a Parallax program for [redacted] STATINTL

4. They are holding on Fortran for the Central Extension program

5. They are sending a states client in the next few days – We can then see [redacted] about STATINTL getting the contract dates to agree.

Approved For Release 2002/06/17 : CIA-RDP78B04747A000600010009-6