CONFIDENTIAL

IHC
Weekly Report

13 Nov. 1974

Responding to
Pres. Objective:

ON-GOING ACTIVITIES:

1. IHC Meeting on Project SAFE. IHC Support Staff making
preparations for IHC Meeting, Wednesday, 20 Nov. 74, 1000-1200,
to provide community representatives a briefing on CIA/CRS   RMO-4
Project SAFE, which involves a 5-year developmental program
to provide computer terminals for CIA production analysts.
IC Staff is not invited due to limited space; we will hold a
separate briefing for IC Staff if components report to IHC
that their people are interested.   Action Officer:[   ]   25X1

25X1   2. IHC Consultant, [   ]   We are issuing a task
25X1   order to [   ] to provide a report suitable for USIB Prin-
cipals to appraise the current status of the Intelligence   RMO-4
Community's Data Standards Program, and what further steps
should be taken to strengthen it. Action Officer:[   ]   25X

3. Project CONTEXT - Conferenced Text Editing. Voice
equipment using grey lines has been installed in IHC office,
25X1   [   ] office, and at NSA; printers to be attached to
CRTs are being delivered; delivery of CRTs from NSA should be
made this month.   These preliminaries will permit [   ]   RMO-4   25X
and IHC Support Staff to begin a 3-station test with NSA to
develop conferencing procedures using both voice and computer
terminal capabilities. This test will run for 3-4 months.
25X1   Action Officers [   ](IHC); [   ](PRD).

25X1   4. OMB's [   ] for Product Improvement. In spite
of budget stringencies for FY-76, OMB/Arnold Donahue advises
he desires submission of detailed proposals as follow-up to
DCI letter to D/OMB. AC/IHC is requesting concerned components   RMO-4
to be prepared to present and justify specific proposals, and
25X1   is in contact with OTR; ORD (via [   ] PRD); CRS (re
25X1   Project SAFE); and[   ] PRD, re improved crisis communi-
25X1   cations. Action Officer:[   ]

5. Proposed Changes in DOD Information Handling Projects.
25X1   [   ] MPRRD, is participating with ASD(I) representatives
is a further review of CDIP projects requiring FY-76 funding, in
order to identify areas for further resource retrenchment. AC/IHC   RMO-4
has provided quick reaction responses in connection with Imagery-
Related Data Handling System (IRDHS) and DIA On-Line System (DIAOLS).
25X1   Action Officer: [   ] (IHC); [   ].   25X
                                                                                    25

CONFIDENTIAL