15 February 1985

QUARTERLY REVIEW SYNOPSIS

Develop Automated Psychological Testing Support of Psychiatric
Evaluations: STAT

Accomplished to date

    reviewed the literature.

    identified the best instruments.

    identified the preferred vendor for administration,
        scoring, interpreting, and report-writing software
        and hardware.

    ordered hardware (delivery expected o/a 10 March).

    ordered software.

    negotiating with vendor to provide software for automating
        other CAD/Psychiatric questionnaires and report-writing.

    discussing with OS/OSB and OP/IAB the feasibility of
        coordinating psychiatric review of new employees with
        OS RIP program.