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Contract amount .
Materiel s expended •
Materiels committed .	 . • 6 ,,,

, Skilled labor to date .	 . • 6 •

Burden to date . •.
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Percent completed . .	 • It	 •	 • •	 0

Estimated completion ,	 4 4 *
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Providee for fabrication and insta-
llation of two rolling gates across
the taxiway, one at the Air America
West perimeter fence and the other
along the VNAF area security fence
to improve safety, security, and
traffic control.
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Work was started 10 MAy 1974, the MM eet of gates and .
related fencing wee febricated and installation completed
in October. Most of the materiale :Car the VNAF set of gates
has been received. Work win be resumed in ear14.Mifth.-

AR and Form F submitted 7 Nov, 1974 for $2,100.00 And
approved 13 Jan. 1975.

Transmitter Building ExtensionREIABURSAIIS
FORM F-AID-
CON-74009
$2,100,00 0 t	 d 0 0 0

Provides for an extension of the
transmitter building by 16 ft 4 in
to increase the shop space by 266
sq for electronic equipment service
and repair.
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Request for Construction Permit was submitted to the
Airport Officials en 15 Jan. 1975„ Awaiting approval.
Materials have been ordered.

Prepared by ; P. C. Simpson
SGM-SON

Submitted by: B. D. Meeecher
DTS-SVND


