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DO/DOB/64-12

12 March 1964

MEMORANDUM MR: Deputy Director for Plans, PG

THROUGH	 Chief, DODS

SUBJECT	 : Extension of Project AEACRE for period 1 January -
30 June 1964

REFERENCES	 : A. Project AEACRE, FY l98 with renewals through June 1963
B. Project AEACRE extension covering 1 July - 31 December

1963
C. CSHB No. 230-60.1

1. The purpose of this memorandum is to extend Project AEACRE for an
additional period of six months, 1 January - 30 June 1964.

2. The reason for delay in this action is that the project has been
under review for consideration of transfer from SR Division to DODS, as
outlined in reference B extension (attached). This transfer action was
approved by ADDP on 3 March 1964.

3. Chief, DODS will further review this project for consolidation
with Project AEDEPOT and a formal renewal will be submitted to DDP by
15 June 1964 for FY 65.

4. In order to provide funding through the remainder of FY 64, it
is requested that Project AEACRE be extended for the pqriod 1 January -
30 June 1964 in the amount oft_	 or a total oft__ 	 I for
FY 1964. The original FY 1964- extensibn request carried provisions for:

4 instructors (trainers), debriefers, translators
3 housekeeping couples
1 full time PA in field

Excluding the fall time PA in field who recently has been transferred to
an SR Branch, the requirements have not changed, and, although presently
this contract 10 is not at full strength (2 instructors - 3 housekeeping
couples), the needs still exist as they have in the past. It is expected
that the two unfilled slots will be filled in the near future. Because
of these openings the original estimated requirement was excessive and
is reflected in the fact that onlyE ,	was spent in the period
1 July 1963 to 31 December 1963.
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. Although the project transfer action has been approved, the
decision was made that DOB funding would continue through SR/BF during
the remainder of FY 64. Sufficient funds are included in SR Division's
FY 1964 Operational Programs.

Chief, DO/DOB

Attachment - Reference B (extension)


