9 December 1953

MEMORARDUM FOR: Chief, FI/Plans
. SUBJECT ¢ Request for Project AECOB Extension

' 311 It is requested that Project AECOB be extended
to-15 January 1954, in order to afford the required time
for the approval of Project AEMARSH (AECOB REDSKIN acti-
vities) and for the drafting and submission for approval
of Project AECOB (AECOB REDSOX activities).

2. The requested extension is considered. necessary
~ in order to secure authorization for the payment of con-
. tract agent salaries which we are coomitted to under the

o 0ld Project AECOB which expired 1 December 1953.

Approved: /
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