
1. It lik requested that the renewal date for Project AEROOT be
extended fraell March to 30 Oune 1956 for the following reasons:

•nt information received from a confessed RIS agent
raised security questions about the planned operational support
points in the Estonian SSR. As a result of this information,
the planned 1956 REDSOX infiltration mission into the Estonian
SSR was cancelled.
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b. Since an analysis of the reasons for the capture of the
AEROOT agents, dropped into the Estonian SSR in May 1954, is
one of the prerequisites for approval of a request for renewal
of the Project, study of the factors for such an analysis will
require more time in the light of additional information on
the subject which has been received recently by the SR Division
from two independent sources implicating the operational security
of REDSOX missions into Estonia SSR.

c. Until the analysis indicated in Paragraph lb above is completed,
no measures can be devised to preserve the security of the RED-
SU operational phase of the project, as requested by DD/P.

2. In view of Paragraph 1 above, and the development of REDSKIN and
CE operations under Project AEROOT since its last approval, a complete
revision of the project and operational plans necessitate extension of
time in order to present a consolidated and comprehensive outline and
objectives of the project.

3. Funds needed for the operation of AEROCT Project during the period
of 1 March 1956 to 30 June 1956 are estimated as follows:
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REDSOX operation

REDSKIN operation

• CE operation

!i.. The amount of funds requested is available in SR Division under
AEROOT Project for 1955/56 Fiscal period under Allotment •6-3400-53-145.

5. Authority is requested to obligator::
from the DD/P-SR Division budget and extend the
Project for the period 1 March 1956 through
30 June 1956.*

CONCUR:_i___

	 \
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* Breakdown:
Compensation - AEROCT/3, 4, 5
Allowances
Travel
Materiel
Operational Expenses - Currently

five REDSKIN and six CE agents
are under development


