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ENCLOSURE 

STATUS OF C.I.G. PROJECTS AS OF MONDAY2 15 JULY, AT 1200 

1. PROJECTS COMPLETED SINCE 8 JULY

(Reference) . (Date)	 Functions of the Director of Central 
NIA Dir. 5	 8 July	 Intelligence. EnClosure "A" to N,I.A.

4, as approved by	 circulated
for information and guidance.

2. PROJECTS AWAITING ACTION BY N.I.A. 

fp°	 (Reference)	 (Date)	 Provision for Coordinating the Adoul-
CIG 9	 31 May	 sition-of NibeIgn Publications. 
NIA 5	 1 July	 Memorandum from Director of Central

Intelligence, as approved by I.A.B.,
submitted for consideration of N.I.A.
.(NIA 5).

' 3. PROJECTS AWAITING ACTION BY_I.A.B. 

(Reference)	 (Date)	 Provision for Coverage of the Foreign
CIG 11 8 July Press in7the United ' Stites. Memoran-

dum from Director of Central Intel-
ligence, submitted for consideration
of I.A.B.

4. PROJECTS IN PREPARATION 

(Cognizance)	 (Initiated) Coordination of Intelligence Research
Director	 14 Feb	 Preliminary OP5 sudies completed.
(PRIORITY)	 Drafts of proposed NIA and CIG ac-

tions under consideration by Director.

Director	 26 Feb	 Disposition of Files of United States 
Strategic Bombing Survey:(OSSBS).
Recommended procedure approved by DCI
and transmitted to Director USSBS by
memo, 5 June. Awaiting consideration
of proposals by USSBS.

Censorship, Planning. General problem,
together with ONI views on subject,
under study by CPS. Assigned to
Security Branch,

CPS	 7 Mar

Intelligence Terminology. Under survey
by Support Branch, CPS. JCS 1373/1,
enclosing "Joint Dictionary of Mili-
tary Terms for Army-Navy Use", re-
ferred to CPS for preparation of com-
ments by Director.
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22 Mar
(PRIORITY)
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Director
	

15 Mar
(PRIORITY)

The Essential Elements of Information.
CPS has'bubmitted a plan of develop-
ment. Draft of proposed NIA and CIG
actions under consideration by
Director,

CPS	 18 Mar	 Resources Potential Program. Two
planning problems assigned; intelli-
gence production problems to Intelli-

V 	
gence Branch, and collecting problem
to Information Branch; under joint
study. Further development depends
upon action to be taken under plans
for coordination of Collection and
Intelligence Research now before
Director.

Director	 19 Mar	 Application of Sampling Techniques to 
Intelligence, Ihi4er--stut17-437 CPS hes.---1

8uppert
Draft of proposed CIG action under
consideration by Director.

Survey of Facilities for Collecting 
Foreign Intelligence Information by.	 .
Clandestine Met ods. Saoyer-ptiakiKkerat
te-TrePP:iiI4Z;grj-4,111—prergla041.43.1'res.„,
AeMIWZ4:Ave';',44	 '•', 446
Intelligence on Foreign Industrial 
Establishments. Recommendations from
State, 14 March (Mr. McCormack) re-
ferred to CPS. Two planning problems
assigned; Intelligence production
problem to Intelligence Branch, and.
collecting problem to Information
Branch; under joint study. Further
development depends upon action to be
taken under plans for coordination of
Collection and Intelligence Research
now before Director.

CPS	 28 Mar	 Coordination of Scientific Intelligence 
(PRIORITY)

	

	 Two planning problems assigned; intel-
ligence production problem to Intelli-
gence Branch, and collecting problem
to Information Branch. Drafts Of
systems for coordinating research and
collection, respectively, have been
reviewed by Chief, CPS, and are now
being revised.

Director	 29 Mar ,	Interim Study 5 the Collection of 
(PRIORITY)	 Intelligence Information in China. 

Draft of CIG actin completed and under
consideration by Director.

CPS 5 Apr Intelligence on Foreign Petroleum De-
velopments: Two planning problems as-
signed; intelligence production prob-
lem to Intelligence Branch, and col-
lecting problem to Information Branch;
under joint study. These problems are

C,	 subsidiary to those under "Intelli-
gence on Foreign Industrial Establish-
ments" above. Further development de-
pends upon action to be taken under'
plans for coordination of Collection
and Intelligence Research now before
Director.
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CPE,	 18 Apr	 Coordinating of Geographic and Related
Intelligence. Assigned to Intelligence

(f e'5"	 Branch to study in connection with
JISPB survey. Study in progress.

CPS	 19 Apr	 Publications Review Subcommittee (of 
Joint Intelligence COmmitteel. Recom-
mendations contained in JIC 86/9 have
been studied by Intelligence Branch
and a proposed CIG action submitted to
Chief, CPS. Further action suspended
pending Director's action on Coordina-
tion of Intelligence Research study
now before him.

Director	 22 Apr	 Survey of the Joint Intelligence Study 
Publishing'Board (JISPB) Survey in
progress by Intelligence Branch pur-
suant to CIG Directive #7. Pre-
liminary findings under consideration
by the Director.'

CPS	 22 Apr	 Photographic Intelligence File in the 
Department of State. Recomffiendations
of Mr. McCormack under study by CPS
committee headed by Information Branch,

CPS	 23 Apr	 Central,Aegister of Intelligence In- 
(PRIORITY) formation. Under study in Central

Planning Staff on CPS initiative.
Under study by Intelligence Branch
with assistance of Support Branch.

CPS	 13 May	 Coordinated Utilization of Private 
Research In the Social Sciences, 
Memorandum froni State (Dr. Langer)
referred to CPS for recommendation and

Or?	 comment. Assigned ito Intelligence
Branch for study. Study in progress.

Director .
(PRIORITY)

CPS	 31 May

CPS	 4 June

J CPS q	 6 June

SvCiTT
Olo Status of Projects

Coordination of Collection of Foreign
Intelligence Information. Study sub-
mitted on CPS' initiative.. Drafts of
proposed NIA and CIG actions under
consideration by Director.

Index of United States Residents of 
Foreign Intelligence' Potential. Infor-
mation Branch, 'CPS, conducting survey
pursuant to CIG Directive #10.

CPS, consucting survey pursuant to CIG
Directive #11.

Planning for Psychological Warfare. 
Survey of this subject initiated by
CPS. Report submitted by Support Branch
has been reviewed by Chief, CPS.
Further action suspended, except to
maintain liaison with SWNCC committee
studying same subject, pending comple-
tion of this study.
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5. PROJLCTS IN DEFERRED STATUS

Liquidation ofof Secur y Advisory 
Board, OWI. Board ontemplated
SWNCC 252'reestabl shed for Si1rity
Control. DOI has designate CIG
liaison officer* thereto. T/ttlart,t&Ve--

CPS	 4 Mar

,4•Asfri 4'44
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CPS	 11 June	 Interim Survey of the Adequacy of In-
telligence FAcillAies Relating to the 
National Security, Survey pursuant
to CIG Directive #12 in progress;
assigned to Support Branch, CPS.

Director	 20 June	 Program for the Central Direction, 
Coordination and Supervision of
Counter-Intelligpnce Activities and 

'Procedures Mated to the National 
Security. Survey of this subject
initiated by CPS. Completed drafts
of proposed NIA and CIG actions have
been prepared by CPS and submitted to
the Director.

CPS.	 3 July	 National Science Foundation. Action
terminated in'view of Senate ap-
proval of a bill creating foundation..
To be removed from agenda.

pP

CPS	 6 Max Interior Department; Set ces of
Proposed Minerals Attad s. CPS to
undertake report and r Commendations
when-and-as Departme al program
receives Congress al approval.
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